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Selection of Independent Engineer for Supervision and Monitoring the Construction of Faecal Sludge Treatment Plants
(Fstps) in 76 ULBsin Andhra Pradesh being implemented under PPP (DBOT-Hybrid Annuity) basis

SCHEDULE OF BIDDING PROCESS

Bidders are invited to submit their Bids on or before the time, date and at the office for
submission as indicated below. The Bids submitted after this time and date or at any
other office other than indicated herein below will not be considered under any
circumstances; unless notified by the Authority with full information of the altered time,
date and the office for submission.

S No. Event Description Particulars

RFP downloadable from

1 website 17.04.2019
www.sac.ap.gov.in>Tenders
Last Date for receiving

queries
3 Prebid meeting 23.04.2019 (SAC Office,11:00 AM)

22.04.2019

Last Date for download of
4 RFP on SAC website 30.04.2019
www.sac.ap.gov.in>Tenders

Bid Due date / Bid

5 Submission date Date: 30.04.2019, Time: (up to 15:00 hours IST)
Swachha Andhra Corporation, (www.sac.ap.gov.in), Flat
6 Address for communication NO 303, Vijayalakshmi Residency, ESI Road, Gunadala,
& submission of Bid Vijayawada — 520004, Telefax: 0866 2456708, Mail:

swachhaandhra2015@gmail.com.

Date & Time for opening of
7 Technical Bid (Eligibility & Date: 01.05.2019, 3:00pm
Qualification Criteria)

Presentation by technically

8 .05. :

qualified bidders 02.05.2019at 11:00 hours (IST)

D Ti f i f
9 ate & Time of opening o 02.05.2019at 15:00 hours (IST)
Financial Bid
10 Issue of “Letter of Award (LoA)” 03.05.2019
Rs. 10,000/- (Rupees ten thousand) in the form of

11 Cost of RFP (Non-refundable) Demand Draft drawn in favour of ‘Swachha Andhra

Corporation SWM’ payable at Vijayawada and drawn
on any scheduled bank.

Rs.2,00,000/- (Rupees two lakh only), either in the
form of a crossed demand draft or Bank Guarantee
12 Bid Security (Refundable) drawn in favour of ‘Swachha Andhra Corporation
SWM’ payable at Vijayawada and drawn on any
scheduled bank.
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DEFINITIONS

Authority: Organization which has floated this tender document will be the authority i.e,
Swachha Andhra Corporation (SAC), Govt. of Andhra Pradesh

Bank Guarantee: A bank guarantee is a promise from a bank or other lending institution that if
a borrower defaults on a loan, the bank will cover the loss.

Commercial Operation Date: Commercial operation date of the Project shall be the date on
which Completion Certificate is issued to the Concessionaire by the Authority.

Concessionaire: Private organization selected as a party responsible by the Authority for design,
construction, operation and maintenance of the faecal sludge treatment plan in each ULB.

Faecal Sludge Management: Faecal sludge management includes the storage, collection,
transport, treatment and safe end-use or disposal of faecal sludge.

Project: The construction, of the Project in accordance with the provisions of the Consultancy;
and includes all works, services, systems, software, equipment/plant & machinery relating to or
in respect of the Scope of the Project at the Site and all Project Assets in accordance with the
Agreement; and “Project Facilities” to be construed accordingly.
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DISCLAIMER

1. The information contained in this Request for Proposal (“RFP”) document or subsequently
provided to Bidder(s), whether verbally or in documentary or any other form, by or on
behalf of SAC (Swachha Andhra Corporation) or any of its employees or advisors, is
provided to Bidder(s) on the terms and conditions set out in this RFP document and such
other terms and conditions subject to which such information is provided.

2. This RFP document is not an agreement and is neither an offer nor invitation by SAC to the
prospective Bidders or any other person. The purpose of this RFP document is to provide
interested parties with information that may be useful to them in the formulation of their Bids
to this RFP document. This RFP document does not purport to contain all the information
that each Bidder may require. RFP document may not be appropriate for all persons, and it is
not possible for SAC, its employees, consultants or advisors to consider the investment
objectives, financial situation and particular needs of each party who reads or uses this RFP
document. The statements and information contained in this RFP document may not be
complete, accurate, adequate or correct. Each Bidder should therefore, conduct its own
investigations and analysis and should check the accuracy, adequacy, correctness, reliability
and completeness of the statements and information contained in this RFP document and
obtain independent advice from appropriate sources. For the avoidance of doubt, in case a
Bidder places reliance on any aforesaid assumptions, assessments, statements, data and
information furnished by SAC and/or its consultants, in this RFP or under any project report
etc. then the same shall not in any manner bind/make liable the SAC and/or its consultants,
employees or representatives, to indemnify the Bidder in respect of any loss/damage/costs
whatsoever arising out of or in connection with such reliance placed by the Bidder on the
aforesaid assumptions, assessments, statements, data and information.

3. The information given is not intended to be an exhaustive account of statutory requirements
and should not be regarded as a complete or authoritative statement of law. SAC accepts no
responsibility for the accuracy or otherwise for any interpretation or opinion on law
expressed herein.

4. SAC, its employees and advisors make no representation or warranty and shall have no
liability to any person, including any Bidder, under any law, statute, rules or regulations or
tort, principles of restitution or unjust enrichment or otherwise for any loss, damages, cost or
expense which may arise from or be incurred or suffered on account of anything contained
in this RFP document or otherwise, including the accuracy, adequacy, correctness,
completeness or reliability of this RFP document and any assessment, assumption, statement
or information contained therein or deemed to form part of this RFP document or arising in
any way with short- listing of Bidder(s) for participation in the Selection Process.
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SAC also accepts no liability of any nature whether resulting from negligence or otherwise
howsoever caused arising from reliance of any Bidder upon the statements contained in this
RFP document.

5. The possession or use of this RFP in any manner contrary to any applicable law is expressly
prohibited. The Bidders shall inform themselves concerning, and shall observe any
applicable legal requirements. The information does not purport to be comprehensive or to
have been independently verified. Nothing in this RFP shall be construed as legal, financial
or tax advice.

6. SAC may, in its absolute discretion but without being under any obligation to do so, update,
amend or supplement the information or assessment contained in this RFP document.

7. The issue of this RFP document does not imply that SAC is bound to short-list Bidders for
next stage of the Selection Process for the Project and SAC reserves the right to reject all or
any of the Bids without assigning any reasons whatsoever.

8. The Bidder shall bear all its costs associated with or relating to the preparation and
submission of its Bid including but not limited to preparation, copying, postage, delivery
fees, expenses associated with any demonstrations or presentations which may be required
by SAC or any other costs incurred in connection with or relating to its Bid. All such costs
and expenses will remain with the Bidder and SAC shall not be liable in any manner
whatsoever for the same or for any other costs or other expenses incurred by an Bidder in
preparation or submission of the Bid, regardless of the conduct or outcome of the Selection
Process.

9. The Bidders are prohibited from any form of collusion or arrangement in an attempt to
influence the selection and award process of the Bid. Giving or offering of any gift, bribe or
inducement or any attempt to any such act on behalf of the Bidder towards any
officer/employee/ advisor/ representative of SAC or to any other person in a position to
influence the decision of SAC for showing any favour in relation to this RFP or any other
contract, shall render the Bidder to such liability/penalty as the SAC may deem proper,
including but not limited to rejection of the Bid of the Bidder and forfeiture of its Bid
Security.

10. Laws of the Republic of India, are applicable to this RFP.
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1. INTRODUCTION
1.1  Background

1.1.1 Swachha Andhra Corporation (SAC) was incorporated on 1st May 2015 with a mandate
to fulfil Mahatma Gandhi's dream of "Swachh Bharat" by eliminating open defecation,
eradication of manual scavenging, solid and liquid waste management, information,
education and communication and capacity building activities to maintain the cleanliness
and hygiene in urban and rural areas of Andhra Pradesh. On 2nd October 2016, the GoAP
declared its urban areas Open Defecation Free (ODF) through provision of individual
household toilets as well as community/public toilets. The State of Andhra Pradesh has
decided to move towards the status of ODF ++ which is a step ahead of being ODF,
which includes waste water management and treatment of faecal sludge and septage.

1.1.2 The Government of Andhra Pradesh has initiated the implementation of Faecal Sludge
Treatment Plants (FSTPs) in 76 Urban Local Bodies (ULBs) of the state under Public
Private Partnership (PPP)-Hybrid Annuity Model (HAM) and SAC would be the
Authority for the selection of Independent Engineer (“IE”).

1.1.3 With the objective of developing the FSTPs under a Public Private Partnership (PPP)
framework, 76 ULBs of Andhra Pradesh have been grouped into seven packages(refer
Appendix6: Details of packages)and a transparent competitive bidding process was
conducted for selection of the Concessionaires. Concession Agreements have already
been signed for packages 4, 5, 6 & 7. For packages 1, 2 & 3, issuing of Letters of Award
(LoA) are under process.

1.2 Requests for Proposal (RFP)

1.2.1 In accordance with the provisions of the Concession Agreement (“Concession
Agreement”) executed between the SAC and the respective Concessionaires, the
Concessionaire shall be responsible for design, engineering, procurement and
construction of the FSTPs. This RFP for the selection of IE will be applicable to packages
1,2,3,4,56and 7.

SAC invites Bids (the “Bids”) from the Bidders for selection of the IE, who shall be
responsible for project construction supervision and monitoring on behalf of both SAC
and the Concessionaire as per the ToR defined in Appendix 1A and to ensure that the
FSTPs are developed in accordance with the Applicable Laws and the Construction
Requirements set out in the Concession Agreement (collectively the “Assignment”).
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1.2.2

1.3
13.1

1.3.2

1.3.3

1.34

135

1.3.6

SAC intends to select the IE through an open competitive bidding process in accordance
with the procedure set out herein.

Scope of the RFP

Description of the objectives, detailed terms of reference (“TOR™) as set out in
Appendix1A, scope of services, deliverables and other requirements relating to this
Assignment are specified in this Bid.

Bidders are advised that the selection of Independent Engineer (IE) shall be on the basis

of an evaluation by SAC as explained in Clause 3 - Evaluation criteria. Bidders shall be
deemed to have understood and agreed that no explanation or justification for any aspect
of the Selection Process will be given and that SAC’s decisions are without any right of
appeal whatsoever.

The Selection Process shall be governed by, and construed in accordance with, the laws
of India and the High Court at Vijayawada, AP shall have exclusive jurisdiction over all
disputes arising under, pursuant to and/or in connection with the Selection Process.

The IE shall be appointed for the Period of 1 (one) year, which shall be called as
(“Consultancy Period”).During this Period, the IE shall provide supervision and
monitoring services for all the construction activities for all seven packages, till such time
each of the FSTPs achieve Commercial Operations Date (COD). It is SAC’s discretion to
extend the Consultancy Period on completion of the one-year Consultancy period for a
maximum of six months.Similar services must be provided for the extension period at the
same cost.

The Bidder shall submit its Bid in the form and manner specified in this RFP document.
The Technical Bid shall be submitted in the form as set out in Appendix 4 and the
Financial Bid shall be submitted in the form as set out in Appendix 5.Upon selection, the
Selected Bidder shall be required to enter into the Consultancy with SAC.

Personnel

1.3.6.1The IE shall deploy personnel who shall discharge their responsibilities during the

construction period of the FSTPs in all the packages as specified in Appendix 6.

1.3.6.2 The personnel required to be deployed by IE for each of the seven (7) packages shall meet

the experience and qualification criteria as explained in Clause-3 and shall be able to
provide all the services under the ToR in Appendix 1Aand the responsibilities of
Independent Engineer as described in the Concession Agreement. A minimum of two
Engineers per package with required qualifications and who are able to perform duties of
IE as laid out in this document and the Concession Agreement shall be deployed by the
IE.
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1.4

Schedule of Selection Process

1.4.1 The authority endeavours to adhere to the following schedule

1.4.2

1.5

151

152

1.6

16.1

1.7
1.7.1

1.8

Pre-Bid meeting 23.04.2019
Last Date for receiving queries/ Clarifications 22.04.2019
Last date for submission of Bid 30.04.2019
Date of opening of technical Bid 01.05.2019
Date of opening of Finance Bid 02.05.2019
LoA and Signing of agreement 03.05.2019

The above schedule is tentative. SAC reserves the right to modify the said schedule of the
Selection Process at any time during the Selection Process at its sole discretion without
assigning any reason or being liable for the same in any manner whatsoever.

Due diligence by the Bidders

Bidders are encouraged to inform themselves fully about the Assignment and the local
conditions before submitting the Bid by paying a visit to SAC, Project sites, sending
written queries to SAC and attending a Pre-Bid meeting on the date and time specified in
Clause 1.4.

The Bidders are also advised to fully inform themselves of the terms of the Concession
Agreement, Construction Requirements set out in the Concession Agreement and
applicable taxation regulations prior to submitting their Bids.

Issue of RFP Document

This RFP document will be available to the applicants from SAC website
(www.sac.ap.gov.in) as per the schedule mentioned in Clause 1.4.

Validity of the Bid

The Bid shall be valid for a period of not less than 180 (one hundred & eighty) days from
the last date of submission of the Bids (“Bid Due Date”).

Brief description of the Selection Process

10
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1.8.1 Selection process will be conducted in onestage (collectively referred to as the "Selection
Process") for selection of the Independent Engineer/ Consultancy for the seven packages.
The Bid should be submitted in three parts in three separate envelopes.

All three envelopes are to be duly marked and put together in one single outer envelope.
The three parts of the Bid are:

Part 1: Key Submissions,
Part 2: Technical Bid and
Part 3: Financial Bid

1.8.2 Evaluation process shall consider the evaluation of the Key Submissions and Technical
Bid (i.e., Part 1 and 2) submitted using formats in Appendix - 4. The bidders who scores
above 70%aggregate marks following the selection criteria will be shortlisted as
explained at Clause 3 — Evaluation process. Those short listed bidders shall only be
considered for further evaluation provided none of them is in conflict of interest with the
Concessionaire.

Financial Bids (i.e. Part 3) of the Short listed bidders will be evaluated on the basis of
lowest quote. (Bids to be submitted using formats in Appendix — 5)

Thus, the final selection of the firm shall be on the basis of least cost (L1) approach.

1.8.3 The total time period for the assignment as Independent Engineer will be for one year.
The payments to IE would be borne by Concessionaire (50%) and SAC (50%)as per the
conditions set out in the Concession Agreement between SAC and developer.

1.8.4 IEs (sole firm or lead firm in case of a consortium of Bidders and any of the JV
partners) that have been debarred by Government of Andhra Pradesh and/or any
Government agency in India; and the debarment is in force as on date of application;
shall not apply as their Bid will not be entertained.

1.8.5 SAC will not be responsible for any delay, loss or non-receipt of RFP document sent by
post/courier. Further, SAC shall not be responsible for any delay in receiving the Bid and
reserves the right to accept/reject any or all Bids without assigning any reason thereof.

1.8.6 The three parts of the Bid (Key Submissions, Technical Bid and Financial Bid) must be
submitted with all pages numbered serially, along with an index of submission. Document
in loose form, etc., shall not be accepted. All figures quoted in the Financial Bids should
be covered with a transparent adhesive tape. In the event, any of the instructions
mentioned herein have not been adhered to, SAC may reject the Bid.

Bids must be received not later than 15:00 hours on 30.04.2019in the manner specified in
the RFP document at the address given below.

11
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Duly completed Bid shall be submitted in the office of SAC as indicated in Clause
1.4with the Bid security in the form DD/BG along with Bid document fees in the form of
DD in favour of “Swachha Andhra Corporation, SWM (SAC)”, and payable at
Vijayawada.

19 Breach of agreement

1.9.1 SAC shall retain, 5% (five percent) from Bid security or 5% (Five percent) of all the
amounts due and payable to the IE and to be appropriated against breach of the Agreement
or for recovery of liquidated damages. The retained Bid Security shall be returned to the IE
at the end of 2 (two) months after the expiration of this Agreement Period.

1.10 Pre-Bid visit to the Site and inspection of data

Bidders may visit the plant sites and review the available data at the following timings prior to
Bid Due Date between 1100 hours to 1700 hours on all working days from 17.04.2019
t030.04.2019.For this purpose, they will provide at least 2 (two) days’ written notice to:

Chief Engineer,

SWACHHA ANDHRA CORPORATION,

FLAT NO. 303, VIJAYALAKSHMI RESIDENCY,
ESI ROAD, GUNADALA, VIJAYAWADA - 520004

(E-mail: cooswachhandhra@gmail.com;swachhaandhra2015@gmail.com)

1.11  All communications, including the envelopes, should contain the following information,
to be marked at the top in bold letters:

RFP FOR SELECTION OF INDEPENDENT ENGINEER FOR SUPERVISION AND
MONITORING THE CONSTRUCTION OF FAECAL SLUDGE TREATMENT PLANTS
(FSTPs) IN 76 ULBs IN ANDHRA PRADESHUNDER PPP (DBOT - Hybrid Annuity)
BASIS

12
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2. INSTRUCTIONS TO BIDDERS
General eligibility of the Bidder:

A Bidder shall be a single entity or a consortium of entities. A Bidder may be a private entity, legal
entity, a company, a partnership firm, or a body corporate, incorporated in India or as per
applicable laws of the country of its origin. No Bidder shall submit more than one Bid for the
Assignment. Each Bidder shall ensure that none of its Associates are bidding for the Assignment
separately. In case it is found that a Bidder and its Associate both have bid separately for this
Assignment, the bids of both such Bidder and its Associate shall be rejected and the Bid Security
of Rs 2,00,000/- (Rupees Two Lakhs only) of both such Bidder and its Associate shall be liable to
be forfeited.

The Selected Bidder, who is either a company incorporated under the Companies Act, 1956 or its
substitute thereof or undertakes to incorporate as such prior to execution of the agreement, shall be
responsible for delivering all the services of the Independent Engineer (IE) in accordance with the
provisions of this RFP and shall enter in to an agreement with the Authority for delivering the IE
services.

2.1  Eligibility Criteria of Bidders
2.1.1 Eligible Experience
The Bidder must satisfy any one of the following Qualification Criteria for experience.

a. Experience as independent consultant / project engineer for at least two projects, of
minimum aggregate capacity of 0.5MLD, of Faecal Sludge Treatment Plant or
Sewage Treatment Plant or Waste Water management, including scientific
processing and disposal during the last five years;

b. Experience in preparation of Detailed Project Reports (DPR) comprising
construction plans, engineering drawings for at least two projects, of minimum
aggregate capacity0.5MLDcapacity, of treatment and disposal of Faecal Sludge
Treatment or Sewage Treatment or Waste Water management which have been
approved and implemented during the last five years;

2.1.2 The Bidder must furnish the details of experience in the format set out in Form 10 of
Appendix 4. The Bidder should submit supporting documents, as set out in Form 8 of
Appendix 4, for such project(s).

2.1.3 The Bidder must furnish the details of experience as on the date of submission of Bid.

2.1.4 Financial Capability

13
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A Bidder would be required to demonstrate the threshold financial capability as Set
out below.

a. Turnover of the Bidder in any one of the last three (3) financial years shall be not
less than INR1,00,00,000/-(Rupees One Crore only/-)
b. Net worth of the Bidder as on January 2019 shall be not less than INR1,00,00,000/-
(Rupees One Crore only/-)
2.1.5 The Bidders must provide information regarding the above based on audited annual
accounts for the last three financial years.

2.1.6 In case the annual accounts for the latest financial year are not audited and therefore
the Bidder could not make it available, the Bidder shall give an undertaking to that
effect and the statutory auditor shall certify the same. In such a case, the Bidder may
provide the unaudited annual accounts (with Schedules) for the last financial year.

2.1.7 Auvailability of Key Personnel

2.1.7.1 The Bidder shall make available all key personnel during the construction period and is
expected to ascertain the adequacy of these engineers and shall have right to deploy
additional personnel if deemed necessary, to perform the functions as set out in the
ToR. A minimum of two engineers per package shall be deployed by the IE, to
perform all the duties of the IE, therefore a minimum of fourteen engineers shall be
provided for seven packages of which six shall be Civil engineers, five
Environmental/ Chemical engineers and three shall be Mechanical engineers.
Qualifications and experience of these engineers shall be as in Clause 3.2.2

2.1.8 Eligibility Conditions for Key Personnel
2.1.8.1Each of the Key Personnel must fulfil the Conditions as specified at Clause 3.2.3

2.1.9 A Bidder must have, during the last 3 (three) years, neither failed to perform on any
agreement, as evidenced by imposition of a penalty by an arbitral or judicial authority or
a judicial pronouncement or arbitration award against the Bidder, nor been expelled from
any project or agreement nor have had any agreement terminated for breach by such
Bidder.

2.1.10 Inthe event of a bid submitted by a consortium, the bidders should submit a Power of
Attorney as per the format at Form 3 of Appendix 3, indicating the lead bidder.

2.1.11 While submitting a Bid, the Bidders should attach clearly marked and referenced
continuation sheets in the event that the space provided in the specified formats in the
appendices is insufficient. Alternatively, Bidders may format the specified forms making
due provision for incorporation of the requested information.

2.1.12 The documents including this RFP and all attached documents, provided by SAC are and
shall remain or become the property of SAC and are transmitted to the Bidders solely for

14
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2.2

221

2.2.2

2.2.3

the purpose of preparation and the submission of a Bid in accordance herewith. Bidders
are to treat all information as strictly confidential and shall not use it for any purpose
other than for preparation and submission of their Bid. The provisions of this Clause
2.10.1 shall also apply mutatis mutandis to Bids and all other documents submitted by the
Bidders, and SAC will not return to the Bidders any Bid document or any information
provided along therewith, which shall upon submission, constitute to be the property of
SAC.

Conflict of Interest

The Bidder shall not have a conflict of interest that may affect the Selection Process or the
Assignment (the “Conflict of Interest”). Any Bidder found to have a Conflict of Interest
shall be disqualified. In the event of disqualification, SAC shall forfeit and appropriate the
Bid Security.

SAC requires that the IE provides professional, objective, and impartial advice and at all
times hold SAC’s interests paramount, avoid conflicts with other assignments or its own
corporate interests, and act without any consideration for future work. IE shall not accept or
engage in any assignment that would be in conflict with its prior or current obligations to
other employers, or that may place it in a position of not being able to carry out the
Assignment in the best interests of SAC.

Some guiding principles for identifying and addressing Conflicts of Interest have been set
out in Appendix 2. Without limiting the generality of the above, a Bidder shall be deemed
to have a Conflict of Interest that affects the Selection Process, if

a. the Bidder or Associate (or any constituent thereof) and the Concessionaire, its
contractor(s) or sub-contractor(s) (or any constituent thereof) have common
controlling shareholders or other ownership interest; provided that this
disqualification shall not apply in cases where the direct or indirect shareholding of
an Bidder or Associate (or any shareholder thereof having a shareholding of more
than 5% (five percent) of the paid up and subscribed share capital of the Bidder or
Associate, as the case may be) in the Concessionaire or its contractor(s) or sub-
contractor(s) is less than 1% (one percent) of the paid up and subscribed share
capital of such Concessionaire or its contractor(s) or sub-contractor(s); provided
further that this disqualification shall not apply to a bank, insurance company,
pension fund or a public financial institution referred to in section 4A of the
Companies Act 1956.

b. such Bidder receives or has received any direct or indirect subsidy from any other
Bidder; or
C. such Bidder has the same legal financial or technical advisor/representative for

purposes of this Bid as any other Bid; or

15
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224

2.3

231

2.4

24.1

d. such Bidder has a refationship with another Bidder, directly or through common
third parties, that puts them in a position to have access to each other’s information
about, or to influence the Proposal of either or each of the other Bidder; or

e. if there is a conflict among this and other consulting assignments of the Bidder
(including its Personnel and Sub-Consultant) and any subsidiaries or entities
controlled by such Bidder or having common controlling shareholders. The duties
of the Bidder depend on the circumstances of each case. While providing
Consultancy services to SAC for this Assignment, the Bidder shall not take up any
assignment that by its nature will result in conflict with the present Assignment; or

f. a firm which has been engaged by SAC to provide goods or works for a project,
and its Associates, will be disqualified from providing consulting services for the
same project; conversely, a firm hired to provide consulting services for the
preparation of implementation of a project, and its Associates, will be disqualified
from subsequently providing goods or works or services related to the same project.
For purposes of this RFP document, Associate means, in relation to the Bidder, a
person who controls, is controlled by, or is under the common control with such
Bidder (the “Associate”). As used in this definition, the expression “control”
means, with respect to a person which is a company or corporation, the ownership,
directly or indirectly, of more than 50% (fifty per cent) of the voting shares of such
person, and with respect to a person which is not a company or corporation, the
power to direct the management and policies of such person, whether by operation
of law or by contract or otherwise.

The Bidder eventually appointed as IE for this Project, as well as any of its Associates,

shall be disqualified from subsequently providing goods or works or services related to the

construction and execution of this Project and any breach of this obligation shall be
construed as Conflict of Interest.

Number of Bids

No Bidder or its Associate shall submit more than one Bid for this IE selection. A Bidder
applying individually or as an Associate shall not be entitled to submit another Bid either
individually or as a member of any consortium, as the case may be.

Cost of Bid

The Bidders shall be responsible for all of the costs associated with the preparation of their
Bids and their participation in the Selection Process including the cost of all the bank
guarantees/ demand drafts/undertakings/ certificates required to be submitted as a part of
the Bid. SAC will not be responsible or in any way liable for such costs, regardless of the
conduct or outcome of the Selection Process. The bidder shall also submit the non-
refundable bid document fee of Rs. 10,000/- (Rupees Ten thousand only) and a bid security
fee (refundable) of Rs 2,00,000/- (Two lakhs only) in the form of Demand Draft’s issued
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2.5

251

2.5.2

2.6

2.6.1

2.6.2

Dy any of the Nationalised/ scheduled bank in India, and shall piace it in the Technical bid
cover respectively.

A Performance Guarantee of 3% of the total project bid cost shall be submitted by the
bidder in the form of Demand Draft in favour of ‘Swachha Andhra Corporation SWM’
payable at Vijayawada and drawn on any scheduled bank, as performance guarantee and
shall be returned to the bidder after the completion of the responsibilities of IE in all seven
packages as per the agreement.

Acknowledgement by the Bidder

It shall be deemed that by submitting the Bid, the Bidder has:

a. made a complete and careful examination of the RFP document;
b. received all relevant information requested from SAC;
C. acknowledged and accepted the risk of inadequacy, error or mistake in the

information provided in the RFP document or furnished by or on behalf of SAC or
relating to any matters referred to in Clause 1.10 above;

d. satisfied itself about all matters, things and information, including matters referred
to in Clause 1.10 herein above, necessary and required for submitting an informed
Bid and performance of all of its obligations there under;

e. acknowledged that it does not have a Conflict of Interest;

f. satisfied itself as to the terms and conditions of the Concession Agreement and
construction requirements set out by Concessionaire in the Concession Agreement;
and

g. agreed to be bound by the undertaking provided by it under and in terms hereof.

SAC shall not be liable for any omission, mistake or error on the part of the Bidder in
respect of any of the above or on account of any matter or thing arising out of or
concerning or relating to this RFP document or the Selection Process, including any error
or mistake therein or in any information or data given by SAC.

Right to reject any or all Bids

Notwithstanding anything contained in this RFP document, SAC reserves the right to
accept or reject any Bids and to annul the Selection Process and reject all Bids at any time
without any liability or any obligation for such acceptance, rejection or annulment, and
without assigning any reasons thereof.

SAC reserves the right to reject any Bid if:

a. At any time, a material misrepresentation is made or uncovered, or
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2.6.3

2.6.4

2.7

2.7.1

2.7.2

2.7.3

2.74

2.8

b. The Bidder does not provide, within the time specified by SAT, the supplemental
information sought by SAC for evaluation of the Bid or does not respond to any
queries raised by SAC.

Such misrepresentation/improper response may lead to disqualification of the Bidder. If
such disqualification/rejection occurs after the Bids have been opened, such Bidder shall
not be eligible for participating in the Selection Process.

In case it is found during the evaluation or at any time before signing of the Agreement or
after its execution and during the period of subsistence thereof, that one or more of the
qualification conditions have not been met by the Bidder, or the Bidder has made a
misrepresentation or has given any incorrect or false information, the Bidder shall be
disqualified forthwith if not yet appointed as the IE either by issue of the LoA or entering
into of the Agreement and if the Selected Bidder has already been issued the LoA or has
entered into the Agreement, as the case may be, the same shall, notwithstanding anything to
the contrary contained therein or in this RFP, be liable to be terminated, by a
communication in writing by SAC to the IE, without SAC being liable in any manner
whatsoever to the IE. In such an event, SAC shall be entitled to forfeit and appropriate the
Bid Security, or the Performance Security, as the case maybe as Damages, without
prejudice to any other right or remedy that may be available to the SAC under the RFP
document and / or the Agreement, or otherwise.

Clarifications

Bidders requiring any clarification on the RFP document may send their queries to SAC
before the date mentioned in the schedule of Selection Process in the Clause 1.4. The
envelopes shall clearly bear the following identification: “Queries/ Request for Additional
Information concerning RFP Document.”

SAC shall endeavour to respond to the queries within the period specified therein but not
later than 7 (seven) working days prior to the Bid Due Date. SAC shall post the replies to
all such queries on its official website.

SAC reserves the right not to respond to any questions or provide any clarifications, in its
sole discretion, and nothing in this Clause shall be taken or read as compelling or
requiring SAC to respond to any question or to provide any clarification.

SAC may also on its own motion, if deemed necessary, issue interpretations and
clarifications to all Bidders. All clarifications and interpretations issued by SAC shall be
deemed to be part of the RFP document. Verbal clarifications and information given by
SAC or its employees or representatives or consultants or advisors shall not in any way or
manner be binding on SAC.

Amendment of RFP document
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2.8.2

2.8.3

AT any time prior to the Bid Due Date, SAT may, for any reason, whether at its own
initiative or in response to clarifications requested by the Bidder, modify this RFP
document by the issuance of Addendum.

Such Addendum to this RFP document shall be posted by SAC on its official website and
shall be binding on all the Bidders.

In order to afford the Bidders a reasonable time for taking an amendment into account, or
for any other reason, SAC may, in its sole discretion, extend the Bid Due Date.

2.9Confidentiality

2.9.1Information relating to the examination, clarification, evaluation, and recommendation for the

2.10

2.10.1

2.10.2

2.10.3

211

2111

selection of Bidders shall not be disclosed to any person who is not officially concerned
with the process or is not a retained professional adviser advising SAC in relation to or
matters arising out of, or concerning the Selection Process. SAC will treat all information,
submitted as part of the Bid, in confidence and will require all those who have access to
such material to treat the same in confidence. SAC may not divulge any such information
unless it is directed to do so by any statutory entity that has the power under law to require
its disclosure or is to enforce or assert any right or privilege of the statutory entity and/or
SAC.

Negotiations

After the technical and financial evaluation of the bids, the L1 bidder, if necessary, be
invited for negotiations. The negotiations shall generally not be for reducing the price of
the Bid, but will be for re-confirming the obligations of the IE under this RFP document.
Issues such as deployment of Personnel, understanding of the RFP document, methodology
and quality of the work plan shall be discussed during negotiations. In case the L1 Bidder
fails to reconfirm its commitment, the SAC reserves the right to designate the next ranked
Bidder as the Selected Bidder (L1) and invite it for negotiations confirming to the clause
2.10.

SAC will examine the CVs of all other Key Personnel and those not found suitable shall be
replaced by the Bidder to the satisfaction of SAC.

SAC will examine the credentials of all Sub-Consultants proposed for this Consultancy and
those not found suitable shall be replaced by the Bidder to the satisfaction of SAC.

Substitution of Key Personnel

SAC will not normally consider any request of the Selected Bidder for substitution of Key
Personnel during negotiations as the ranking of the Bidder is based on the evaluation of
Key Personnel and any change therein may upset the ranking. Substitution, will, however
be permitted if the Key Personnel is not available for reasons of any incapacity, resignation
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2.11.2

2.11.3

2.12

by the Key Personnel from the company or due to ill-health, subject to equally or better
qualified and experienced personnel being provided to the satisfaction of SAC.

Such substitution of Key Personnel shall ordinarily be limited to three instances for total
key personnel subject to equally or better qualified and experienced personnel being

provided to the satisfaction of SAC. As a condition to 4th (fourth) instance of substitution,
a sum equal to 15% (fifteen per cent) of payment for the Key Personnel being substituted

shall be deducted from the payments due to the IE. In the case of a 5th (fifth) instance of
substitution hereunder, such deduction shall be 30% (thirty per cent). Any further
substitution may lead to disqualification of the Bidder or termination of the Consultancy.

If the substituted Key Personnel do not meet the selection criteria it may lead to
disqualification of the Bidder or termination of the Consultancy.

Indemnity

2.12.1 The IE shall, subject to the provisions of the Consultancy, indemnify SAC for any direct

2.13

2.13.1

2.14

loss or damage that is caused due to any deficiency in services or otherwise arising from
any act or omission in relation to the services.

Award of Consultancy

After selection, a Letter of Award (the “LoA”) shall be issued, by SAC to the Selected
Bidder and the Selected Bidder shall, within 7 (seven) days of the receipt of the LoA, sign
and return the duplicate copy of the LoA in acknowledgement thereof. In the event the
duplicate copy of the LoA duly signed by the Selected Bidder is not received by the
stipulated date, SAC may, unless it consents to extension of time for submission thereof,
appropriate the Bid Security of such Bidder as mutually agreed genuine pre-estimated loss
and damage suffered by SAC on account of failure of the Selected Bidder to acknowledge
the LoA, and the next eligible Bidder may be considered.

Execution of Consultancy

2.14.1 After acknowledgement of the LoA as aforesaid by the Selected Bidder, it shall execute the

2.15

Consultancy within the period prescribed in Clause 1.4. The Selected Bidder shall not be
entitled to seek any deviation in the Consultancy.

Commencement of Assignment

2.15.1 The IE shall commence the services at the Project site within 7 (seven) days of the date of

execution of the Consultancy If the IE fails to sign the Consultancy as specified in Clause
2.13, SAC may invite the second ranked Bidder for negotiations. If the IE fails to
commence the assignment as specified herein, the Consultancy shall be cancelled
automatically and SAC may invite the second ranked bidder for negotiations. In either of
the cases, the Bid Security of the first ranked Bidder shall be forfeited and appropriated in
accordance with the provisions of Clause 2.25.3.
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2.16

Proprietary data

2.16.1 All documents and other information provided by SAC or submitted by a Bidder to SAC

2.17

2.17.1

2.18

2.18.1

2.18.2

shall remain or become the property of SAC. Bidders and the IE, as the case may be, are
to treat all information as strictly confidential. SAC will not return any Bid or any
information related thereto. All information collected, analysed, processed or in whatever
manner provided by the IE to SAC in relation to the IE shall be the property of SAC.

PREPARATION AND SUBMISSION OF BID

Language

The Bid with all accompanying documents and all communications in relation to or
concerning the Selection Process shall be in English language and strictly on the forms
provided in this RFP document. No supporting document or printed literature shall be
submitted with the Bids unless specifically asked for and in case of any of these
documents are in another language, it must be accompanied by an accurate translation of
the relevant passages in English, in which case, for all purposes of interpretation of the
Bids, the translation in English shall prevail.

Format and signing of Bids

The Bidders shall provide all the information sought under this RFP document. SAC would
evaluate only those Bids that are received in the specified formats and complete in all
respects.

The documents accompanying the Bid submission shall be placed in separate envelopes
and marked as indicated below. The Bid submission shall include:

Envelope 1: “Key Submissions”
a. Cover letter in the prescribed format set out in Form 1 of Appendix 3;

b. Bid Security in the prescribed format set out in Form 2 of Appendix 3

C. Power of Attorney in the prescribed format set out in Form 3 of Appendix 3.

d. Undertaking for Financial Bid in the prescribed format set out in Form 4 of
Appendix 3

e. Bid document fee of Rs 10,000 in the form of Demand Draft

Envelope 2: “Technical Bid”

a. Proposed methodology statement along with the work plan in the format set out in
Form 1 of Appendix 4.
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D.

Details of the deployment and details of the Personnel during the Construction
Period as per the formats set out in Form 2 and Form 3 of Appendix 4
respectively.

Activity schedule during the Construction Period as per the format specified in
Form 4 of Appendix 4 respectively.

Experience of fourteen Key Personnel as explained at 2.1.7.1 to be deployed during
Construction Period and CVs of the Key Personnel as per the formats set out in
Form 5 and Form 6 of Appendix 4 respectively.

Details of the Eligible Assignments, the Key Personnel have worked on, as per the
formats set out in Form 7 of Appendix 4.

Details of the supporting documents to be submitted by the Bidder to validate the
firm’s relevant experience, demonstrated by them, as per the formats specified in
the Form 8 of Appendix 4 respectively.

Bid for Sub-Consultants, if applicable, as per the formats specified in Form9 of
Appendix 4.

Eligible Experience of the Bidder, as per the format specified in Form 10 of
Appendix 4

Envelope 3: “Financial Bid”

a.

b.

Covering letter as per the format set out in Form 1 of Appendix 5.

Financial Bid as per the format set out in Form 2 of Appendix 5 of this RFP
document.

2.18.3 The 3 (three) envelopes specified in Clause 2.18.2 shall be placed in an outer envelope,
which shall be sealed. Each of the 3 (three) envelopes shall clearly bear the following
identification:

RFP for Selection of Independent Engineer for Supervision and Monitoring the
Construction of Faecal Sludge Treatment Plants (FSTPs) in 76 ULBs in Andhra
Pradesh being implemented under PPP (DBOT-Hybrid Annuity) basis

Each of the 3 (three) envelopes shall also clearly indicate the name and address of the Bidder
and the outer envelope shall be addressed to Mr. P. Ananda Rao, Chief Engineer,
Swachha Andhra Corporation (SAC), Flat No-303, Vijayalakshmi Residency, ESI
Road, Gunadala, Vijayawada-520004
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Z2.15.4 1he Bidder shall prepare one original set of the documents (comprising Key Submissions,

Technical Bid and Financial Bid) and clearly mark the same “ORIGINAL”. In addition,
the Bidder shall submit 1 (one) copy of the documents marked “DUPLICATE” and 1 (one)
soft copy. In the event of any discrepancy between the Original and the Duplicate, the
Original shall prevail.

2.18.5 The Bid shall be typed or written in indelible ink and signed by the authorized signatory of

2.18.6

2.19

2.19.1

2.19.2

2.19.3

2194

the Bidder who shall initial each page, in blue ink. All the alterations, omissions, additions,
or any other amendments, made to the Bid shall be initialled by the person(s) signing the
Bid. The Bid must be properly signed by a duly authorized person holding the Power of
Attorney (the “Authorized Representative”™).

Bidders should note the Bid Due Date for submission of Bids. The Bidders are reminded
that no supplementary material will be entertained by SAC, and that evaluation will be
carried out only on the basis of documents received by the closing time of Bid Due Date.
Bidders will ordinarily not be asked to provide additional material information or
documents subsequent to the date of submission, and unsolicited material if submitted will
be summarily rejected.

Technical Bid

The Bidders shall submit the technical Bid in the formats specified in Appendix 4 (The
“Technical Bid”).

While submitting the Technical Bid, the Bidder shall, in particular, ensure that:

a. Experience details of the Key Personnel have been submitted in the formats
specified in this RFP document;

b. CVs of all Key Personnel have been submitted;

C. Key Personnel have been proposed only if they meet the Eligibility Conditions laid
down at Clause 3.2.3 of this RFP document;

d. No alternative Bid for any Key Personnel is being made and only one CV for each
position has been furnished;

e. The CVs have been recently signed in blue/black ink by the respective Key
Personnel and countersigned by the Authorized Representative of the Bidder.
Photocopy or unsigned / countersigned CVs shall be rejected; and

f. Personnel to be deployed are proposed to have good working knowledge of
English language.

Failure to comply with the requirements spelt out in this Clause 1.3.4 shall make the Bid
liable to be rejected.

If an individual Key Personnel makes an averment regarding his/her qualification,
experience or other particulars and it turns out to be false, or his commitment regarding
availability for the Project is not fulfilled at any stage after signing of the Consultancy, he
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2.19.5

2.19.6

2.19.7

2.19.8

2.19.9

2.20

2.20.1

2.20.2

shall be debarred for any future assignment of SACT for a period of 5 (five) years. The
award of this Consultancy to the Bidder may also be liable to cancellation in such an event.

The Technical Bid shall not include any financial information relating to the financial Bid.

The proposed team shall be composed of personnel with expertise in Civil, Environmental/
Chemical and Mechanical Engineering such that the IE should be able to complete the
Consultancy within the specified time schedule. The Key Personnel specified in Clause
3.2.3 shall be included in the proposed team of Personnel. Other competent and
experienced personnel in the relevant areas of expertise must be added as required for
successful completion of this Consultancy. The CV of each Personnel should also be
submitted in the format at Form 6 of Appendix 4.

A Bidder may, if it considers necessary, propose suitable Sub-Consultants in specific areas
of expertise. Credentials of such firms should be submitted in Form 8 of Appendix4. A
Sub-Consultant, however, shall not be a substitute for any Key Personnel. Any payments to
be made to the Sub-Consultant shall be the responsibility of the IE.

SAC reserves the right to verify all statements, information and documents, submitted by
the Bidder in response to the RFP document. Failure of SAC to undertake such verification
shall not relieve the Bidder of its obligations or liabilities hereunder nor will it affect any
rights of the SAC there under.

In case it is found during the evaluation or at any time before signing of the Consultancy or
after its execution and during the period of subsistence thereof, that one or more of the
Conditions of Eligibility as set out in the Invitation for EOI document and eligibility
Conditions set out in this RFP document have not been met by the Bidder or the Bidder has
made material misrepresentation or has given any materially incorrect or false information,
the Bidder shall be disqualified forthwith if not yet appointed as the IE either by issue of
the LoA or Consultancy, and if the Bidder has already been issued the LoA or has entered
into the Agreement, as the case may be, the same shall, notwithstanding anything to the
contrary contained therein or in this RFP document, be liable to be terminated, by a
communication in writing by SAC without SAC being liable in any manner whatsoever to
the Bidder or IE, as the case may be. In such an event, SAC shall forfeit and appropriate the
Bid Security.

Financial Bid

The Bidders shall quote the fixed amounts that shall be payable by SAC to the IE during
Construction Period (“Financial Bid”); and

Bidders shall submit the Financial Bid in the format specified in Form 2 of Appendix 5, in
both figures and words, in Indian Rupees, and signed by the Bidders authorized signatory.
In the event of any difference between figures and words, the amount indicated in words
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2.20.3

2.20.4

221

2211

2.21.2

2.21.3

2214

Shall be taken into account. In the event of a difference between the arithmetic total and the
total shown in the Financial Bid, the lower of the two shall be taken into account.

SAC will determine whether the Financial Bid is complete, qualified and unconditional.
The cost indicated in the Financial Bid shall be deemed as final and reflecting the total cost
of services. Omissions, if any, in costing any item shall not entitle the firm to be
compensated and the liability to fulfil its obligations as per the ToR within the total quoted
price shall be that of the IE.

While submitting the Financial Bid, the Bidder shall ensure the following:

a. All the costs associated with the Consultancy shall be included in the Financial Bid.
These shall normally cover remuneration for all the Personnel, accommodation, air
fare, equipment, printing of documents and all other expenses related to the
performance of the Consultancy. The total amount indicated in the Financial Bid
shall be without any condition attached or subject to any assumption, and shall be
final and binding. In case any assumption or condition is indicated in the Financial
Bid, it shall be considered non-responsive and liable to be rejected.

b. The Financial Bid shall take into account all expenses and tax liabilities. For the
avoidance of doubt, it is clarified that all taxes shall be deemed to be included in the
costs shown under different items of the Financial Bid. Further, all payments shall
be subject to deduction of taxes at source as per applicable laws.

C. Costs shall be expressed in INR.

Submission of Bid

The Bidders shall submit the original and the 1 (one) duplicate copy of the Bid in hard
bound form (along with one soft copy) with all pages numbered serially and by giving an
index of submissions. Each page of the submission shall be signed by the Authorized
Representative of the Bidder.

The Bid will be sealed in an outer envelope which will bear the address of SAC, name of
the Assignment and the name and address of the Bidder; It shall bear on top, the following:

“Do not open, except in presence of the Authorized Person”

If the envelope is not sealed and marked as instructed above, SAC assumes no
responsibility for the misplacement or premature opening of the contents of the Bid
submitted.

The aforesaid outer envelope will contain 3 (three) separate sealed envelopes, clearly
marked ‘Key Submissions’, ‘Technical Bid’ and ‘Financial Bid’.

The Technical Bid and Financial Bid shall be typed or written in indelible ink and signed
by the authorized signatory of the Bidder. All pages of the original Technical Bid and
Financial Bid must be numbered and initialled by the person or persons signing the Bid.
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2215

2.21.6

2.22

2221

2.22.2

2.23

The completed Bid must be delivered on or before the specified time on Bid due date.
Bids submitted by fax, telex, telegram or e-mail shall not be entertained.

The Bid shall be made in the formats specified in this RFP document. Any attachment to
such formats must be provided on separate sheets of paper and only information that is
directly relevant should be provided. This may include photocopies of the relevant pages of
printed documents.

Bid Due Date

Bid should be submitted before 1500 Hours on the Bid Due Date at the address provided in
Clause 1.4 in the manner and form as detailed in this RFP document. A receipt thereof
should be obtained from the person specified therein.

SAC may, in its sole discretion, extend the Bid Due Date by issuing an Addendum in
accordance with Clause 2.8.1 and 2.8.2 uniformly for all Bidders.

Late Bids

2.23.1 Bids received by SAC after the specified time on Bid Due Date shall not be eligible for

2.24

2.24.1

2.24.2

2.24.3

2.25

2.25.1

consideration and shall be summarily rejected.
Modification/ substitution/ withdrawal of Bids

The Bidder may modify, substitute, or withdraw its Bid after submission, provided that
written notice of the modification, substitution, or withdrawal is received by SAC prior to
Bid Due Date. No Bid shall be modified, substituted, or withdrawn by the Bidder on or
after the Bid Due Date.

The modification, substitution, or withdrawal notice shall be prepared, sealed, marked, and
delivered in accordance with Clause 2.21, with the envelopes being additionally marked
“MODIFICATION”, “SUBSTITUTION” or “WITHDRAWAL?”, as appropriate.

Any alteration/modification in the Bid or additional information or material supplied
subsequent to the Bid Due Date, unless the same has been expressly sought for by SAC,
shall be disregarded.

Bid Security

The Bidder shall furnish as part of its Bid, a Bid Security of Rs. 2, 00,000/-(Rupees Two
Lakh only) in the form of a Demand Draft / bank guarantee issued by one of the
Nationalized/ Scheduled Banks in India (in the format prescribed in Form 2 of Appendix3)
in favour of M/s. SWACHHA ANDHRA CORPORATION SWM, Vijayawada, India
payable at Vijayawada, returnable not later than 120 days from Bid Due Date. In the event
that the first ranked Bidder commences the Assignment as required in Clause 2.15, the
second ranked Bidder, who has been kept in reserve, shall be returned its Bid Security
forthwith, but in no case not later than 150 days from Bid Due Date. The Selected Bidder’s
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2.25.2

2.25.3

2.25.4

2.255

2.26

Bid Security shall be returned, upon the Bidder signing the Agreement and completing the
deliverables assigned to it for the first 6 (six) months of the Consultancy in accordance with
the provisions thereof.

The bidder shall also submit the non-refundable bid document fee of Rs. 10,000/- (Rupees
Ten thousand only) in the form of Demand Draft in favour of M/s. SWACHHA ANDHRA
CORPORATION SWM, Vijayawada, India payable at Vijayawada issued by any of the
Nationalised/ scheduled bank in India, and shall place it in the Technical bid cover.

For the avoidance of doubt, ‘scheduled bank’ shall mean a bank as defined under Section
2(e) of the Reserve Bank of India Act, 1934.

Any Bid not accompanied by the Bid Security and/or the bid document fee shall be rejected
by SAC as non- responsive.

SAC shall not be liable to pay any interest on the Bid Security and the same shall be
interest free.

The Bidder, by submitting its Bid pursuant to this RFP document, shall be deemed to have
acknowledged that without prejudice to the SAC’s any other right or remedy hereunder or
in law or otherwise, the Bid Security shall be forfeited and appropriated by SAC as the
mutually agreed pre-estimated compensation and damage SAC for, inter alia, time, cost and
effort of SAC in regard to the RFP document including the consideration and evaluation of
the Bid under the following conditions:

a. If a Bidder submits a non-responsive Bid;

b. If a Bidder engages in any of the Prohibited Practices specified in Clause 5 of
this RFP document;

C. If a Bidder withdraws its Bid during the period of its validity as specified in this
RFP document;

d. In the case of the Selected Bidder, if the Bidder fails to reconfirm its

commitments during negotiation as required vide Clause 2.10.1;

e. In the case of a Selected Bidder, if the Bidder fails to sign the Agreement or
commence the Assignment as specified in Clause 2.15 and 2.15 respectively; or

f. If the Bidder is found to have a Conflict of Interest as specified in Clause 2.15.

Payment Schedule:

2.26.1 Payment mechanism:

Payments shall be made per package and in proportion to the number of FSTPs where work
has been initiated in the respective package. For example, if a bidder has quoted Rs 100/-
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for a package where there are 10 FSTPS then the payment per FSTP will be RS 10/-. 1T
construction work has started in two FSTPs then payment for those two FSTPs will be
considered i.e.; Rs 20/-, the same process will be followed for payment of all FSTPs in all
the packages. Payments will be released as per the discretion of the authority.

2.26.2 Payment timelines for a FSTP where work has started:

Payment will be paid in three parts for a FSTP where work has started as per the below

table.

S.no | Description | Description of Payment Milestone release of payment

1 1st (first) Shall be due and payable to the IE after After 20% (twenty per cent)
Payment Concessionaire has expended at least 20% of the construction Cost
Milestone (twenty per cent) of the construction Cost and all | apportioned to that

associated IE activities are completed for the respective FSTP in the
respective FSTP package is exhausted.

2 2nd Shall be due and payable to the IE after After 40% (forty per cent) of
(second) Concessionaire has expended at least 40% (Forty | the construction Bid Project
Payment per cent) of the construction Cost and all Cost apportioned to that
Milestone associated IE activities are completed for the respective FSTP in the

respective FSTP package is exhausted.

3 3rd (third) | Shall be due and payable to the IE on issuance of | After 40% (forty per cent) of
Payment COD and all associated IE activities are the construction Bid Project
Milestone completed Cost apportioned to that

respective FSTP in the
package is exhausted.

2.26.3 Construction of FSTPs

Commencement of construction of FSTPs in all seven packages may not be initiated at a
single time. Commencement of construction of FSTPs within a package or across the
packages shall vary depending on various parameters for ex. Obtaining various statutory
requirements for establishment of FSTP etc. and accordingly personnel are to be deployed
by IE at FSTPs where work has been initiated

28



Selection of Independent Engineer for Supervision and Monitoring the Construction of Faecal Sludge Treatment
Plants (Fstps) in 76 ULBsin Andhra Pradesh being implemented under PPP (DBOT-Hybrid Annuity) basis

3.1

3.11

3.1.2

3.13

3.14

3.15

3.1.6

3. EVALUATION PROCESS

Evaluation of Bids

SAC shall open the Bids at 1530 Hours on the Bid Due Date, at the place specified in
Clause 1.4and in the presence of the Bidders who choose to attend. The envelopes marked
“Key Submissions” and “Technical Bid” shall be opened first. The envelopes marked
“Financial Bid” shall be kept sealed for opening at a later date.

Bids for which a notice of withdrawal has been submitted in accordance with Clause
2.26shall not be opened.

Prior to evaluation of Bids, SAC will determine whether each Bid is responsive to the
requirements of the RFP document. A Bid shall be considered responsive only if:

it is received in the form specified at Appendix4 (Technical Bid);

it is received by the Bid Due Date including any extension thereof pursuant to
Clause 2.22;

it is accompanied by the Bid Security as specified in Clause 2.25.1.

it is signed, sealed, hard bound and marked as stipulated in Clause 2.18 and 2.21;
it is accompanied by the Power of Attorney as specified in Clause 2.1.11;

it contains all the information (complete in all respects) as requested in this RFP
document;

it does not contain any condition or qualification; and

it is not non-responsive in terms hereof.

I.  Bid document fee of 10,000 is submitted in the form of a DD drawn in favour of
SAC.

oo

D oo

B

SAC reserves the right to reject any Bid which is non-responsive and no request for
alteration, modification, substitution or withdrawal shall be entertained by SAC in respect
of such Bids.

SAC would subsequently examine and evaluate Bids in accordance with the Selection
Process specified at Clause 1.4 and the criteria set out in Clause3 of this RFP document.

After the technical evaluation, SAC would prepare a list qualified Bidders in terms of
Clause 3.3 for opening of their Financial Bids. Date, time and venue will be notified to all
Bidders for announcing the result of evaluation and opening of Financial Bids. Before
opening of the Financial Bids, the list of qualified Bidders along with their Technical Score
will be read out. The opening of Financial Bids shall be done in presence of respective
representatives of Bidders who choose to be present. SAC will not entertain any query or
clarification from Bidders who fail to qualify at any stage of Selection Process. The
financial evaluation and final ranking of the Bids would be carried out in terms of Clause
3.4
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3.1.7 Bidders are advised that Selection will be entirely at the discretion of SAC. Bidders will be
deemed to have understood and agreed that no explanation or justification on any aspect of
the Selection Process or Selection will be given.

3.1.8 Any information contained in the Bid shall not in any way be construed as binding on
SAC, its agents, successors or assigns, but shall be binding against the Bidder if the
Consultancy is subsequently awarded to it.

3.2 Evaluation of Technical Bids

3.2.1 The Technical Bid will be evaluated on the basis of Bidders experience, its understanding
of ToR, proposed methodology, work plan and the experience of Key Personnel. Any
Bidder who’s Technical Bid scores less than 70 marks out of 100 shall be liable to be
rejected, and the other Technical Bids shall be ranked from highest to the lowest on the
basis of their technical score

3.2.2 Each Key Personnel must score a minimum of 70% marks except as provided herein. A
Bid shall be liable to be rejected if any two of the Personnel score less than 70% marks.
Criteria for technical evaluation are as below:

S. Maximum [Evaluation Criteria (Documents of
Parameter ; ;
no Marks |experience must be provided)
1| Firms relevant experience 25

e Evaluation will be done based on the

firms past experience. Maximum of 5
Relevant technical experience o5 projects as IE for 0.5 MLD FSTP or
as IE STP or Waste Water Management in
the last five years. Each Project will be
awarded five marks(5)

A brief note with the
requirements

Shall be indicated on the 35
" | following Based on the write up submitted by the
a. | Appreciation of project 5 Bidder
b. | Approach & Methodology 10
c. | Work Schedule 5
d. | Staff deployment 5
Technical presentation on the
e. 10
above

Relevant experience of
Key Personnel
proposed for the post/
3| designation(Details of
qualifications are at
Clause 3.2.3)

Based on the CVs of the Key
40 Personnel
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Note:

3.3

3.4

34.1

S.
no

Parameter

Maximum
Marks

Evaluation Criteria (Documents of
experience must be provided)

A

No of Engineers — Civil/
Environmental/
Chemical/Mechanical (A)

Max marks
per engineer =
2.85

Total Marks =
A X 2.85

o M.Tech with 12 years of experience
out of which >10 years in waste water
management/ FSTP/STP

No of Engineers — Civil/
Environmental/
Chemical/Mechanical (B)

Max marks
per engineer=
2.00

Total Marks =
B x 2.00

o M.Tech with 12 years of experience
out of which < 10 years and >5 yrs in
waste water management/ FSTP/STP.

No of Engineers — Civil/

Max marks
per engineer=

e B.Tech with 5 years of experience out
of which a minimum of >=3 years in

No of Engineers — Civil/

per engineer=

C [Environmental/ 1.5
Chemical/Mechanical (C) Total Marks = waste water management/ FSTP/STP
Cx15
Max marks

¢ B.Tech with 5 years of experience out
of which a minimum of <3 years in

D [Environmental/ 1.0
Chemical/Mechanical (D) Total Marks = waste water management/ FSTP/STP
D x 2.85
Grand Total 100

Minimum number of Civil, Environmental/Chemical, Mechanical engineers required is as
explained in Clause 2.1.7.1
Sum of all marks awarded to each of the engineers as per the above criteria will be the total marks
awarded for 40 marks allocated.
If no experience of waste water-management/ FSTP/STP is noticed for any of the above roles zero

marks will be awarded for that role.

For example, the number of engineers at A, B, C and D in the above table as follows, 3 engineers

at A, 3 engineers at B, 4 engineers at C and 4 Engineers at D then the total marks obtained will be

A (3x2.85=8.55), B (3x2=6), C(4x1.5=6), D(4x1 =4), Total will be 24.55 Marks

3.2.3 Bidders should propose minimum one expert each in Civil, Environmental and Mechanical
streams with overall 12 years’ experience out of which 10 years should be in FSTP/ STP/
waste water management projects.

Short-listing of Bidders

Bidders, who score 70% and above marks in the Technical evaluation shall qualify for
financial evaluation of their bids submitted.

Evaluation of Financial Bid

The financial Bids of qualified bidders at technical evaluation will be opened in the
presence of the bidders or their representatives and the least cost bidder will be the L1
bidder and shall be awarded the contract.
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4. PRE-BID MEETING

4.1  Pre-Bid Conference of the Bidders shall be convened at the designated date, time and place,
date is as indicated at clause 1.4. A maximum of two representatives of each Bidder shall
be allowed to participate on production of an authority letter from the Bidder.

4.2 During the course of Pre-Bid Conference, the Bidders will be free to seek clarifications and
make suggestions for consideration of SAC. SAC shall endeavour to provide clarifications
and such further information as it may, in its sole discretion, consider appropriate for
facilitating a fair, transparent and competitive Selection Process.

4.3  Non-attendance at the pre-Bid conference will not be a cause for disqualification of a
Bidder.
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5.1

5.2

5.3

5. FRAUD AND CORRUPT PRACTICES

The Bidders and their respective officers, employees, agents and advisers shall observe
the highest standard of ethics during the Selection Process. Notwithstanding anything to
the contrary contained in this RFP document, SAC shall reject a Bid without being liable
in any manner whatsoever to the Bidder, if it determines that the Bidder has, directly or
indirectly or through an agent, engaged in corrupt practice, fraudulent practice, coercive
practice, undesirable practice or restrictive practice (collectively the “Prohibited
Practices”) in the Selection Process. In such an event, SAC shall, without prejudice to its
any other rights or remedies, forfeit and appropriate the Bid Security or Performance
Security, as the case may be, as mutually agreed genuine pre-estimated compensation and
damages payable to SAC for, inter alia, time, cost and effort of SAC, in regard to the RFP
document, including consideration and evaluation of such Bidder’s Bid.

Without prejudice to the rights of SAC under Clause 5.1 hereinabove and the rights and
remedies which SAC may have under the LOA or the Agreement, if an Bidder or the IE,
as the case may be, is found to have directly or indirectly or through an agent, engaged or
indulged in any corrupt practice, fraudulent practice, coercive practice, undesirable
practice or restrictive practice during the Selection Process, or after the short-listing
process, such Bidder shall not be eligible to participate in any tender issued by SAC
during a period of 2 (two) years from such date.

For the purposes of this Clause, the following terms shall have the meaning hereinafter
respectively assigned to them:

a. “corrupt practice”: means (i) the offering, giving, receiving, or soliciting, directly
or indirectly, of anything of value to influence the action of any person connected
with the Selection Process (for avoidance of doubt, offering of employment to or
employing or engaging in any manner whatsoever, directly or indirectly, any
official of SAC who is or has been associated in any manner, directly or indirectly
with the Selection Process or arising there from, before or after the execution
thereof, at any time prior to the expiry of one year from the date such official
resigns or retires from or otherwise ceases to be in the service of SAC, shall be
deemed to constitute influencing the actions of a person connected with the
Selection Process or (ii) engaging in an manner whatsoever, whether during the
Selection Process or after short-listing, as the case may be, any person in respect
of any matter relating to the Project, who at any time has been or is a legal,
financial or technical consultant/adviser of SAC in relation to any matter
concerning the Project;

b. “fraudulent practice” means a misrepresentation or omission of facts or
disclosure of incomplete facts, in order to influence the Selection Process;
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C.

“coercive practice™ means mmpairing or harming or threatening to impair or
harm, directly or indirectly, any persons or property to influence any person’s
participation or action in the Selection Process;

“undesirable practice” means (i) establishing contact with any person connected
with or employed or engaged by SAC with the objective of canvassing, lobbying
or in any manner influencing or attempting to influence the Selection Process; or
(i) having a Conflict of Interest; and

“restrictive practice: means forming a cartel or arriving at any understanding or
arrangement among Bidders with the objective of restricting or manipulating a full
and fair competition in the Selection Process.
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6. MISCELLANEQOUS

6.1  The Selection Process shall be governed by and construed in accordance with the laws of
India and the High Court at Vijayawada shall have exclusive jurisdiction over all
disputes arising under, pursuant to and/or in connection with the Selection Process.

6.2  SAC, in its sole discretion and without incurring any obligation or liability, reserves the
right, at any time, to:

a. suspend and/or cancel the Selection Process and/or amend and/or supplement the
Selection Process or modify the dates or other terms and conditions relating
thereto;

b. consult with any Bidder in order to receive clarification or further information;

C. retain any information and/or evidence submitted to SAC by, on behalf of and/or

in relation to any Bidder; and/or

d. independently verify, disqualify, reject and/or accept any and all submissions or
other information and/or evidence submitted by or on behalf of any Bidder.

In order to afford the Bidders a reasonable time for taking an Addendum / supplement /
modification etc. into account or for any other reason, SAC may, at its own discretion, extend the
Bid Due Date and time.

6.3 It shall be deemed that by submitting the Bid, the Bidder agrees and releases SAC, its
employees, agents and advisers, irrevocably, unconditionally, fully and finally from any
and all liability for claims, losses, damages, costs, expenses or liabilities in any way
related to or arising from the exercise of any rights and/or performance of any
obligations hereunder, pursuant hereto and/or in connection herewith and waives any and
all rights and/or claims it may have in this respect, whether actual or contingent, whether
present or future.

6.4  In case the Concessionaire suspends the entire work under the Concession Agreement
due to unforeseen conditions or Force Majeure Conditions, the tenure of the Consultancy
shall be extended to the extent of stalled/suspended period. If the Assignment is stalled
indefinitely for a period of 6 (Six) months from the date of award, then this particular
contract will be null and void. However, the alterations or extensions for this period may
be reconsidered upon mutual consent. In the scenario where partial suspension takes
place the man power shall be decreased on pro rata basis. In a scenario where
Concessionaire suspends work in one or more of the awarded bundle (bundle of five
assignments), IE may reduce the man power with prior consent of SAC. Payment to the
IE will be made to the extent of active assignments
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6.5

6.6

During the period of suspension of the Assignment, no payments shall be made by SAC to
the IE, except in respect of services rendered prior to the commencement of the
suspension. Prior to the expiry of the 6 (six) month period (commencing from the date of
suspension of the entire works under the Concession Agreement) the IE shall complete all
pending reports and deliverables and submit the same to SAC. During the aforesaid six
month period, the IE shall not employ any of the Personnel except those required for
completing the formalities of reporting and records, and payment during such 6 month
period shall be made only for such essential Personnel. Such essential Personnel shall be
decided mutually by SAC and the Independent Engineer. Immediately upon the
resumption of work under the Concession Agreement, the suspension under the
Consultancy shall stand removed and the IE shall forthwith commence provision of
Consultancy services.

The RFP documents are to be taken as mutually explanatory, unless otherwise expressly
provided in this RFP.
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Appendix IA

Terms of Reference

1. Scope

1.1. These Terms of Reference (ToR) for the Independent Engineer are being specified
pursuant to the Concession Agreement which has been entered into between SAC and the
Concessionaire. A copy of draft Concession Agreement is provided in Appendix 8

1.2.  This ToR shall apply to construction of the Project.

1.3 Anyrole not defined here in this ToR but defined in the Concession Agreement, then those
roles described in the Concession Agreement will be in the scope of the IE.

2. Definitions and interpretation
2.1. The words and expressions beginning with or in capital letters used in this ToR and not

defined herein but defined in the Concession Agreement shall have, unless repugnant to
the context, the meaning respectively assigned to them in the Concession Agreement.

2.2. References to Articles, Clauses and Schedules in this ToR shall, except where the context
otherwise requires, be deemed to be references to the Articles, Clauses and Schedules of
the Concession Agreement, and references to Paragraphs shall be deemed to be references
to Paragraphs of this ToR.

2.3.  The rules of interpretation stated in of the Concession Agreement shall apply, mutatis
mutandis, to this ToR.

3. Role and functions of the Independent Engineer
3.1. The Independent Engineer is expected to play a positive and independent role in

discharging its functions, thereby facilitating the construction of the Project Facilities.
Broadly, the role of the Independent Engineer is to:

a. Independently review, monitor and where required by the Consultancy, to approve
activities associated with the Design and Construction, of the Project Facilities to
ensure compliance by the Concessionaire with the Construction Requirements set
forth in the Concession Agreement;

b. Review, inspection and monitoring of Construction Works as set forth in the
Concession Agreement;
C. Review / conduct Tests on completion of Construction Works and issuing

Completion Certificate / Provisional Completion Certificate as set forth in the
Concession Agreement;

d. Determining / Guiding / Reporting, as required under the Concession Agreement,
of all works or services and/or their reasonableness;

e. Provide administration of the contract in full and in complete accordance with
Applicable Law;

f. Assisting the Parties in resolution of disputes; and
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3.2.

4.2.

g Undertaking all other duties and Tunctions in accordance with the CONcession
Agreement.
h. Conduct capacity building programme on Health and Safety, Quality Assurance,

Occupational Hazard management targeting operators in consultation with the
concessionaire and SAC.

The Independent Engineer shall discharge its duties in a fair, impartial and efficient
manner, consistent with the highest standards of professional integrity and Good Industry
Practice.

Construction Period
Design and Planning

a.

The Independent Engineer shall undertake a detailed review of the Drawings
furnished by the Concessionaire along with supporting data. The Independent
Engineer shall complete such review and send its comments/observations to SAC
and the Concessionaire within 15 (fifteen) days of receipt of such Drawings. In
particular, such comments shall specify the conformity or otherwise of such
Drawings with the Construction Requirements.

The Independent Engineer shall ensure that all design works fully comply with
standards set out in the Concession Agreement.

The Independent Engineer shall review the, construction methodology, quality
assurance procedures and the procurement, engineering and construction time
schedule sent to it by the Concessionaire and furnish its comments within 15
(fifteen) days of receipt thereof.

Supervision of Construction Works

a.

The Independent Engineer shall interpret the requirements of the Concession
Agreement and make decisions regarding performance of the Concessionaire.

The Independent Engineer shall inform and advise the SAC, in a timely manner all
matters relating to the execution, progress and completeness of the Construction
Works related to the Project Facilities;

The Independent Engineer should monitor, in accordance with Good Industry
Practice, the progress in implementation of the activities related to development of
the Project Facilities and ensure compliance with the Construction Requirements.
The Independent Engineer shall undertake a detailed review of the Drawings to be
furnished by the Concessionaire along with supporting data, including the surveys
and investigations. The Independent Engineer shall complete such review and
send its comments/observations to SAC and the Concessionaire within 15 (fifteen)
days of receipt of such Drawings. In particular, such comments shall specify the
conformity or otherwise of such Drawings with the Construction Requirements set
forth in the Concession Agreement.
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e.

The Independent Engineer shall review any modified Drawings or Supporting
Documents sent to it by the Concessionaire and furnish its comments within 15
(fifteen) days of receiving such Drawings or documents.

Upon reference by SAC, the Independent Engineer shall review and comment on
any other contract terms for construction of the Project, and furnish its comments
within 7 (seven) days from receipt of such reference from SAC.
The Independent Engineer shall review the monthly progress report furnished by
the Concessionaire and send its comments thereon to SAC and the Concessionaire
within 7 (seven) days of receipt of such report.
The Independent Engineer shall provide the services of experts to check the
quality of materials and the workmanship during the installation/ construction/ of
the Project Facilities, including, but not limited to the following:

e Vehicles to be deployed,

e Review of Project drawings and milestones submitted by the

Concessionaire;

e Review, Inspection and monitoring of activities as set out in

= Project Site;

= Determining as required under the Consultancy the cost of any

works or services or their reasonableness;

Water supply system;
Quality control laboratory and associated equipment;
Electrical systems;
Reporting to SAC on all the checks performed:;
Stability of the Engineered Project; and
Testing laboratory and associated equipment

The Independent Engineer shall carry out monthly inspection of the Construction
Works of the Project according to the program schedule of the Concessionaire,
and collect the progress report of the previous month and schedule for the next
upcoming month from the Concessionaire, but before the 25th (twenty fifth) day
of each month in any case, and make out reports of such inspection (the
“Inspection Report”) setting forth an overview of the status, progress, quality and
safety of construction, including the work methodology adopted, the materials
used and their sources, and conformity of Construction Works with the Scope of
the Project and the Standards. At the end of every month, Independent Engineer
shall submit to SAC, consolidated reports of the finding of the inspections carried
out during such month. In a separate section of the Inspection Report, the
Independent Engineer shall describe in reasonable detail the lapses, defects or
deficiencies observed by it in the construction of the Project. The Inspection
Report shall also contain a review of the maintenance of the existing Project
Facilities in conformity with the provisions of the Consultancy. The Independent
Engineer shall send a copy of its Inspection Report to SAC and the Concessionaire
within 7 (seven) days of the inspection.
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IB

K.

'he Tndependent Engineer may inspect the Project more than once in a montn, as
required by SAC, if any lapses, defects or deficiencies require such inspections.
The Independent Engineer shall designate and witness Tests on materials and/or
equipment for determining that the Construction Works conform to Standards,
require the Concessionaire to carry out, or cause to be carried out, Tests on a
sample basis, to be specified by the Independent Engineer in accordance with
Good Industry Practice for quality assurance. The Independent Engineer shall
issue necessary directions to the Concessionaire for ensuring that the Tests are
conducted in a fair and efficient manner, and shall monitor and review the results
thereof.

The sample size of the Tests or number of tests, to be specified by the Independent
Engineer under Paragraph K above, shall be determined in consultation with SAC
in accordance with Good Industry Practice. The IE may review, approve or
disapprove drawings, samples, and other submissions of the Concessionaire to
determine compliance and conformance with the requirements of the Concession
Agreement;

The timing of Tests and the criteria for acceptance/rejection of their results shall
be determined by the Independent Engineer in accordance with Good Engineering
Practice. The Tests shall be undertaken on a random sample basis and shall be in
addition to, and independent of, the Tests that may be carried out by the
Concessionaire for its own quality assurance in accordance with Good Industry
Practice.

The Independent Engineer shall review and approve test results and materials
and/or equipment used in the Construction Works.

The Independent Engineer shall reject work which fails to comply with the
specifications and requirements of the Concession Agreement. Whenever
considered necessary or advisable to ensure correction of defective work, the
Independent Engineer may require inspection or testing of such work, whether or
not such work be then fabricated, installed, or completed;

In the event that the Concessionaire carries out any remedial works for removal or
rectification of any defects or deficiencies, the Independent Engineer shall require
the Concessionaire to carry out, or cause to be carried out, Tests to determine that
such remedial works have brought the Construction Works into conformity with
the Standards, and the provisions of this Paragraph 4.2 above shall apply to such
Tests.

The Independent Engineer shall monitor and review the records provided by the
Concessionaire of the Tests and the remedial measures taken to cure the defects or
deficiencies, if any, indicated by the Test results as set forth in the Concession
Agreement.

In the event that the Concessionaire fails to achieve any of the Project Milestones
the Independent Engineer shall undertake a review of the progress of construction
and identify potential delays, if any. If the Independent Engineer shall determine
that completion of the Project is not feasible within the time specified in the
Concession Agreement, it shall require the Concessionaire to indicate within 15
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(fifteen) days the Steps proposed to be taken to expedite progress, and the period
within which the COD shall be achieved. Upon receipt of a report from the
Concessionaire, the Independent Engineer shall review the same and send its
comments to SAC and the Concessionaire forthwith.

S. IE shall review the safety standards adopted by the Concessionaire and if at any
time during the construction period, the IE determines that the Concessionaire has
not made adequate arrangements for the safety of workers and users in the zone of
construction or that any work is being carried out in a manner that threatens the
safety of the workers and the users, the IE shall make a recommendation to SAC
forthwith, identifying the whole or part of the Construction Works that should be
suspended for ensuring safety in respect thereof.

t. In the event that the Concessionaire carries out any remedial measures to secure
the safety of suspended works, it may, by notice in writing, require the
Independent Engineer to inspect such works, and within 3 (three) days of
receiving such notice, the Independent Engineer shall inspect the suspended works
and make a report to SAC forthwith, recommending whether or not such
suspension may be revoked by SAC.

u. If suspension of Construction Works is for reasons not attributable to the
Concessionaire, the Independent Engineer shall determine the extension of dates
for achieving COD, to which the Concessionaire is reasonably entitled, and shall
notify SAC and the Concessionaire of the same.

V. The Independent Engineer shall carry out, or cause to be carried out, all necessary
and periodical Tests and issue a Readiness Certificate or Provisional

w. Completion Certificate, as the case may be, for carrying out its functions under
this paragraph and all matters incidental thereto, the Independent Engineer shall
act under and in accordance with the provisions set forth in the Consultancy.

X. The Provisional Readiness Certificate shall have appended thereto a list of
outstanding items signed jointly by the Independent Engineer and the
Concessionaire ("Punch List"). All Punch List items shall be completed by the
Concessionaire within such time as may be determined by the Independent
Engineer, not exceeding 90 (ninety) days of the date of issue of the Provisional
Readiness Certificate. Upon satisfactory completion of all Punch List items, the
Independent Engineer shall promptly and in any case within 15 (fifteen) days
thereof, issue Readiness Certificate. If the Concessionaire fails to complete the
Punch List items within the said period of 90 (ninety) days, SAC may, without
prejudice to any other rights or remedy available to it under this Consultancy, have
such items completed at the risk and costs of the Concessionaire. The cost
incurred by SAC in completing the Punch List items, as certified by the
Independent Engineer, shall be reimbursed by the Concessionaire to SAC within 7
(seven) days from the date of receipt of a claim in respect thereof from SAC.
Thereupon, Independent Engineer may issue Readiness certificate.
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4.3.

e Tndependent Engineer shall Teview and ascertain the Cost variation arising as a result
of Change in Law and determine the Additional Cost or reduction in the cost as the case
may be;

4.4. The Independent Engineer shall assess the implementation in the respective areas to

4.5.

4.6.

5.1.

5.2.

6.

7.

ascertain adherence by the Concessionaire to the Performance Standards set out in the
Concession Agreement and subject to satisfactory performance by the Concessionaire,
recommend to SAC to permit the Concessionaire to continue the services in those areas.

The Independent Engineer shall conduct regular meetings (“Project Review Meetings” or
“PRMs”) with the SAC and the Concessionaire, to be held at least once in every two
weeks during the Implementation Period to report on progress and quality of work
performed by the Concessionaire and to discuss problems or other pertinent matters
relating to the work. The Independent Engineer shall take notes at the meetings and
provide a copy of the PRM minutes to each person who attended the meeting.

The Independent Engineer shall prepare and submit to SAC, Fortnightly Progress
Reports including the following:
a. Progress of works;
b. Slippages, if any, in the construction vis-a-vis planned construction
schedule and the reasons thereof;
Construction schedule for the succeeding week;
Report on Tests
. Report on notices issued
.Issues, if any, with regard to the works along with the details of the action
taken for the resolution of the same;
g. Photographic record of progress of works over the previous week.

® oo

—h

Assistance in Dispute resolution

When called upon by either Party in the event of any Dispute, the Independent Engineer
shall mediate and assist the Parties in arriving at an amicable settlement.

In the event of any disagreement between Sac and the Concessionaire regarding the
meaning, scope and nature of Good Industry Practice, as set forth in any provision of the
Concession Agreement, the Independent Engineer shall specify such meaning, scope and
nature by issuing a reasoned written statement relying on good industry practice and
authentic literature.

Other duties and functions

The Independent Engineer shall perform all other duties and functions specified in the
Concession Agreement.

Meetings Records and Reporting

42



Selection of Independent Engineer for Supervision and Monitoring the Construction of Faecal Sludge Treatment
Plants (Fstps) in 76 ULBsin Andhra Pradesh being implemented under PPP (DBOT-Hybrid Annuity) basis

7T In addition t0 attending the meetings hereinabove mentioned, the Tndependent Engineer
shall also participate in emergency or extra-ordinary meetings of the Parties held to deal
with any Force Majeure Event or other exigencies.

7.2.  The Independent Engineer shall, in the ordinary course, maintain record of the activities
undertaken by it in discharge of its functions and responsibilities. This would include
records in respect of the following:

= Manpower deployed and other organisational arrangements of the Independent
Engineer;

= Reviews of documents submitted to it by the Concessionaire to meet Construction
Requirements, such as manuals, Drawings, as built drawings, schedules, plans and
reports;

= Inspections undertaken and notices/ instructions issued to the Concessionaire;

= Review of compliance with Construction Requirements;

= Tests undertaken;

= Change in Law;

= Breaches and defaults by the Parties

= Force Majeure Events;

7.3. The Independent Engineer would be required to submit the following reports to the

Parties during the Concession Period:

a. Construction Consultancy Period
i.  Fortnightly Progress Report
ii.  Completion Certificate (including Provisional completion Certificate)
Iii. Monthly Report, within 7 (seven) days of the subsequent month, on cost of

the Project Facilities developed. Any supplemental or special report that
may be considered necessary by the Independent Engineer (including
Force Majeure, and breach of obligations).
d. Any other report as may be reasonably required by SAC or as may be
necessary to give effect to the provisions of the Concession Agreement.
8 Miscellaneous

8.1. The Independent Engineer shall notify its programme of inspection to SAC and to the
Concessionaire, who may, in their discretion, depute their respective representatives to be
present during the inspection.

8.2. A copy of all communications, comments, instructions, Drawings or Documents sent by the
Independent Engineer to the Concessionaire pursuant to this ToR, and a copy of all the test
results with comments of the Independent Engineer thereon shall be furnished by the
Independent Engineer to SAC forthwith.

8.3. The Independent Engineer shall obtain all communications and reports required to be
submitted, mentioned in the Concession Agreement, by the Concessionaire to the
Independent Engineer, whereupon receipt of the same, the Independent Engineer shall send
one copy to SAC along with its comments thereon.
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d.4. The Independent Engineer snall retain at least one copy each of all Drawings and Documents
received by it, including ‘as-built’ Drawings, and keep them in its safe custody.

8.5.Upon completion of its assignment hereunder, the Independent Engineer shall duly classify
and list all Drawings, documents, results of Tests and other relevant records, and hand them
over to SAC or such other person as SAC may specify, and obtain written receipt thereof.
Two copies of the said document shall also be furnished in micro film form or in such other
medium as may be acceptable to SAC.
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Appendix I B

Responsibilities of Key Personnel

All the engineers will share the below responsibilities on behalf of IE

Monitor and ensure that the construction phase of the FSTPs is delivered in a timely
manner

Ensure quality of the construction of the FSTPs

Review reports prepared by the team members before submission to SAC

Lead the Project Review Meetings with SAC and Concessionaires and identify the defects
or deviations in achieving the project milestones

Design and develop a certificate format to approve the works carried out by the
concessionaire

Responsible for liaison with the Concessionaire and the SAC during the Consultancy
Period;

Assist in planning, control and management of the team work;

Any other work as assigned by the authority

Position: Civil Engineers
Review and assist in developing implementation schedules and resource requirements;

Assist in monitoring progress, evaluating results and identification of resolution of
constraints;

Coordinate all implementation activities with various stakeholders;

Review the monthly reports prepared by the concessionaire;

Review and comment on planning, designing, scheduling and execution of the Project.
Review and Suggest regarding all the compliances, approvals, No Objections, Statutory
clearances etc., required for the project.

Review all the documentation and Consultancies related to the project. Support in resolving
any legal & contractual relating disputes.

Monitoring tests conducted by concessionaire &record the quality of the materials being
utilized for the Project

Record the quantum of work implemented in the project.

Review and comment on quality assurance and quality control of the materials and the
services envisaged for the project

Preparation of quality control manuals

Review the bills of quantities prepared by the Concessionaire for the development of the
Project and ensure compliance with all applicable laws and guidelines;

During the construction period, review detailed designs prepared by the Concessionaire of
the respective works and ensure compliance with all applicable laws and guidelines;
Support the team leader in evaluating technical designs, drawings and reporting progress of
the project construction and in generation of progress reports for the authority

Position: Environmental Engineer / Chemical Engineer

Review and comment on quality assurance and quality control of the materials and the
services envisaged for the project
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Preparation of quality control manuals

During the construction period, review detailed designs prepared by the Concessionaire of
the respective works and ensure compliance with all applicable Environmental laws and
guidelines;

Develop and standardize environment data reporting formats to be used in reporting
progress of the project to SAC.

Review IEES/EIAs and other environmental safeguards documents prepared by the
Concessionaire and ensure compliance with State/GOl/other authorities concerned
guidelines;

Review of documentation pertaining to environmental compliance;

Conduct audits jointly with other expert in matters pertaining to on-site health and safety;
Support the team leader in all other tasks as assigned during the construction

Position: Mechanical Engineer:

Conduct research into the feasibility, design, operation and performance of mechanisms,
components and systems

Plan and manage project, and prepare material, cost and timing estimates, reports and
design specifications for machinery and systems

Design power plants, machines, components, tools, fixtures and equipment

Analyze dynamics and vibrations of mechanical systems and structures

Supervise and inspect the installation, modification and commissioning of mechanical
systems at construction sites or in industrial facilities

Develop maintenance standards, schedules and programs and provide guidance to
industrial maintenance crews

Investigate mechanical failures or unexpected maintenance problems

Prepare contract documents and evaluate designs for industrial construction or
maintenance

Supervise technicians, technologists and other engineers and review and approve designs,
calculations and cost estimates
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Appendix 2

Guidance Note on Conflict of Interest

This Note further explains and illustrates the provisions of Clause 2.2 of this RFP
document and shall be read together therewith in dealing with specific cases.
IE should be deemed to be in a Conflict of Interest situation if it can be reasonably
concluded that their position in a business or their personal interest could improperly
influence their judgment in the exercise of their duties. The process for selection of IE
should avoid both actual and perceived Conflict of Interest.
Conflict of Interest may arise between SAC and IE or between IE and
Concessionaire/contractors. Some of the situations that would involve conflict of interest
are identified below:
a. SAC and IE:
i. Potential IE should not be privy to information from SAC which is not
available to others.
ii. Potential IE should not have defined the project when earlier working
for SAC.
iii. Potential 1E should not have recently worked for SAC overseeing the
Project.

b. IE and Concessionaires/contractors:
I No IE should have an ownership interest or a continuing business interest
or relationship with Concessionaire/ contractor.
ii. No IE should be involved in owning or operating entities resulting from
the Project.
iii. No IE should bid for works arising from the Project.

The participation of companies that may be involved as investors or consumers and officials of
SAC who have current or recent connections to the companies involved, therefore, needs to be
avoided.

4.

The normal way to identify conflicts of interest is through self-declaration by IE. Where a
conflict exists, which has not been declared, competing companies are likely to bring this
to the notice of SAC. All conflicts must be declared as and when the IE becomes aware of
them.

Another approach to avoiding a conflict of interest is through the use of “Chinese walls”
to avoid the flow of commercially sensitive information from one part of the IE’s
company to another. This could help overcome the problem of availability of limited
numbers of experts for the Project. However, in reality effective operation of “Chinese
walls” may be a difficult proposition. As a general rule, larger companies will be more
capable of adopting Chinese walls approach than smaller companies. Although, “Chinese
walls” have been relatively common for many years, they are an increasingly discredited
means of avoiding Conflicts of Interest and should be considered with caution. As a rule,
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“Chinese walls” should be considered as unacceptable and may be accepted 1n
exceptional cases upon full disclosure by a IE coupled with provision of safeguards to the
satisfaction of SAC.

6. Another way to avoid Conflicts of Interest is through the appropriate grouping of tasks.
For example, conflicts may arise if IE drawing up the ToR or the proposed
documentation are also eligible for the consequent Assignment or Project.

7. Another form of conflict of interest called “scope—creep” arises when IE advocate either
an unnecessary broadening of the ToR or make recommendations which are not in the
best interests of SAC but which will generate further work for IE. Some forms of
contractual arrangements are more likely to lead to scope-creep. For example, lump-sum
contracts provide fewer incentives for this, while time and material contracts provide built
in incentives for IE to extend the length of their assignment.

8. Every project contains potential Conflicts of Interest. IE should not only avoid any
Conflict of Interest, they should report any present/ potential Conflict of Interest to SAC
at the earliest. Officials of SAC involved in development of a Project shall be responsible
for identifying and resolving any Conflicts of Interest. It should be ensured that
safeguards are in place to preserve fair and open competition and measures should be
taken to eliminate any conflict of interest arising at any stage in the process.
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Key Submissions

Form 1: Appendix 3

Cover Letter of Bid
Dated:

To,
The MD
Swachha Andhra Corporation

Sub: RFP for Selection of Independent Engineer for Supervision and Monitoring the
Construction of Faecal Sludge Treatment Plants (FSTPs) in 76 ULBs in Andhra
Pradesh being implemented under PPP (DBOT-Hybrid Annuity) basis

Dear Sir,

With reference to your RFP document dated ---, 2019, we, having examined the RFP document
and understood its contents, hereby submit our Bid for the aforesaid Project.

1. The Bid is unconditional and unqualified.
2. All information provided in the Bid and in the Appendices is true and correct and all
documents accompanying such Bid are true copies of their respective originals.

3. This statement is made for the express purpose of appointment as the Independent
Engineer for the aforesaid Project.
4. We shall make available to SAC any additional information it may find necessary or

require to supplement or authenticate the Bid.

5.  We acknowledge the right of SAC to reject our Bid without assigning any reason or
otherwise and hereby waive our right to challenge the same on any account whatsoever.

6. We certify that in the last 3 (three) years, we have neither failed to perform on any
contract, as evidenced by imposition of a penalty or a judicial pronouncement or
arbitration award, nor been expelled from any project or contract nor have had any
contract terminated for breach on our part.

7.  We declare that:

a. We have examined and have no reservations to the RFP document, including any
Addendum issued by SAC.

b. We do not have any Conflict of Interest in accordance with Clause 2.2 of the RFP
document;

C. We have not directly or indirectly or through an agent engaged or indulged in any

corrupt practice, fraudulent practice, coercive practice, undesirable practice or
restrictive practice, as defined in Clause 5.3 of the RFP document, in respect of
any tender issued by or any Consultancy entered into with SAC or any other
public sector enterprise or any government, Central or State;
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10.

11.

12.

13.

14.

15.

16.

17.

18.

a. Ve hereby certify that we have taken Steps t0 ensure that in conformity with the
provisions of Clause5 of the RFP document, no person acting for us or on our
behalf has engaged or will engage in any corrupt practice, fraudulent practice,
coercive practice, undesirable practice or restrictive practice; and

e. We hereby acknowledge that neither we, nor our Associates, have been engaged
by the Concessionaire to provide goods or works or services for the Project.

We understand that you may cancel the Selection Process at any time and that you are

neither bound to accept any Bid that you may receive nor to invite the Bidders to submit

their Bids for the Project, without incurring any liability to the Bidders.

We certify that we satisfy the Conditions of Eligibility and are qualified to submit Bid in

accordance with the provisions of RFP document.

We certify that in regard to matters other than security and integrity of the country, we

have not been convicted by a Court of Law or indicted or adverse orders passed by a

regulatory authority which could cast a doubt on our ability to undertake the Project or

which relates to a grave offence that outrages the moral sense of the community.

We further certify that in regard to matters relating to security and integrity of the country,

we have not been charge-sheeted by any agency of the Government or convicted by a

Court of Law for any offence committed by us or by any of our Associates.

We further certify that no investigation by a regulatory authority is pending either against

us or against our Associates or against our CEO or any of our Directors/ Managers/

employees

We undertake that in case due to any change in facts or circumstances during the

Selection Process, we are attracted by the provisions of disqualification in terms of the

guidelines referred to above, we shall intimate SAC of the same immediately.

We hereby irrevocably waive any right which we may have at any stage at law or

howsoever otherwise arising to challenge or question any decision taken by SAC in

connection with the short-listing of Bidders, or in connection with the Selection Process
itself, in respect of the above-mentioned Assignment and the terms and implementation
thereof.

We have studied the entire RFP document carefully and also surveyed the Project site.

We understand that, we shall have no claim, right or title arising out of any documents or

information provided to us by SAC or in respect of any matter arising out of or

concerning or relating to the Selection Process including the award of Assignment.

We agree and understand that the Bid is subject to the provisions of the RFP document. In

no case, we shall have any claim or right of whatsoever nature if we are not short-listed or

our Bid is not opened.

We agree to keep this offer valid for 90 (ninety) days from the Bid Due Date specified in

the RFP document.

We agree and undertake to abide by all the terms and conditions of the RFP document.

In witness thereof, we submit this Bid under and in accordance with the terms of the RFP
document.

Date:

Place:

Yours faithfully,

(Signature of the Authorised signatory)
(Name and designation of the of the Authorised signatory)

Name and seal of Bidder
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Form 22 Appendix 3

Bank Guarantee for Bid Security

B.G. No. Dated:

In consideration of you, ***** having its office at *****_(hereinafter referred to as the “SAC”,
which expression shall unless it be repugnant to the subject or context thereof include its,
successors and assigns) having agreed to receive the Bid of [a Company
registered under provision of the Companies Act, 1956] and having its registered office at
(hereinafter referred to as the “Bidder” which expression shall unless it be repugnant to the
subject or context thereof include its/their executors administrators, successors and assigns), for
supervision and monitoring of the construction / development of RFP for Selection of
Independent Engineer for Supervision and Monitoring the Construction of Faecal Sludge
Treatment Plants (FSTPs) in 76 ULBs in Andhra Pradesh being implemented under PPP
(DBOT-Hybrid Annuity) basis.

(Hereinafter referred to as “the Project”) pursuant to the RFP Document dated XX-XX-XXXX issued
in respect of the Project and other related documents (hereinafter collectively referred to as
“Bidding Documents”),

we [Name of the Bank] having our registered office at and one of its
branches at (Hereinafter referred to as the “Bank”), at the request of the Bidder, do hereby in
terms of Clause 2.27 of the RFP document, irrevocably, unconditionally and without reservation
guarantee the due and faithful fulfilment and compliance of the terms and conditions of the
Bidding Documents (including the RFP Document) by the said Bidder and unconditionally and
irrevocably undertake to pay forthwith to SAC an amount of Rs. 2,00,000/-(Rupees Two Lakhs
only) as Bid Security (hereinafter referred to as the “Bid Security”) as our primary obligation
without any demur, reservation, recourse, contest or protest and without reference to the Bidder if
the Bidder shall fail to fulfil or comply with all or any of the terms and conditions contained in
the said Bidding Documents.

1. Any such written demand made by SAC stating that the Bidder is in default of the due
and faithful fulfilment and compliance with the terms and conditions contained in the
Bidding Documents shall be final, conclusive and binding on the Bank.

2. We, the Bank, do hereby unconditionally undertake to pay the amounts due and
payable under this Guarantee without any demur, reservation, recourse, contest or
protest and without any reference to the Bidder or any other person and irrespective of
whether the claim of SAC is disputed by the Bidder or not merely on the first demand
from SAC stating that the amount claimed is due to SAC by reason of failure of the
Bidder to fulfil and comply with the terms and conditions contained in the Bidding
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Documents including failure of the said Bidder to keep its Bid open during the Bid
validity period as set forth in the said Bidding Documents for any reason whatsoever.
Any such demand made on the Bank shall be conclusive as regards amount due and
payable by the Bank under this Guarantee. However, our liability under this Guarantee
shall be restricted to an amount not exceeding Rs.2,00,000/- (Rupees Two Lakhs only).

3. This Guarantee shall be irrevocable and remain in full force for a period of 180 (one
hundred and eighty) days from the Bid Due Date inclusive of a claim period of 60
(sixty) days or for such extended period as may be mutually agreed between SAC and
the Bidder, and agreed to by the Bank, and shall continue to be enforceable till all
amounts under this Guarantee have been paid.

4. We, the Bank, further agree that SAC shall be the sole judge to decide as to whether
the Bidder is in default of due and faithful fulfilment and compliance with the terms
and conditions contained in the Bidding Documents including, inter alia, the failure of
the Bidder to keep its Bid open during the Bid validity period set forth in the said
Bidding Documents, and the decision of SAC that the Bidder is in default as aforesaid
shall be final and binding on us, notwithstanding any differences between SAC and the
Bidder or any dispute pending before any Court, Tribunal, Arbitrator or any other
Authority.

5. The Guarantee shall not be affected by any change in the constitution or winding up of
the Bidder or the Bank or any absorption, merger or amalgamation of the Bidder or the
Bank with any other person.

6. In order to give full effect to this Guarantee, SAC shall be entitled to treat the Bank as

the principal debtor. SAC shall have the fullest liberty without affecting in any way the
liability of the Bank under this Guarantee from time to time to vary any of the terms
and conditions contained in the said Bidding Documents or to extend time for
submission of the Bids or the Bid validity period or the period for conveying
acceptance of Letter of Award by the Bidder or the period for fulfilment and
compliance with all or any of the terms and conditions contained in the said Bidding
Documents by the said Bidder or to postpone for any time and from time to time any
of the powers exercisable by it against the said Bidder and either to enforce or forbear
from enforcing any of the terms and conditions contained in the said Bidding
Documents or the securities available to SAC, and the Bank shall not be released from
its liability under these presents by any exercise by SAC of the liberty with reference
to the matters aforesaid or by reason of time being given to the said Bidder or any
other forbearance, act or omission on the part of SAC or any indulgence by SAC to the
said Bidder or by any change in the constitution of SAC or its absorption, merger or
amalgamation with any other person or any other matter or thing whatsoever which
under the law relating to sureties would but for this provision have the effect of
releasing the Bank from its such liability.

7. Any notice by way of request, demand or otherwise hereunder shall be sufficiently given
or made if addressed to the Bank and sent by courier or by registered mail to the Bank at
the address set forth herein.
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3.

10.

11.

VVe undertake T0 make the payment on receipt of your notice of claim on us addressed 10
[name of Bank along with branch address] and delivered at our above branch who shall
be deemed to have been duly authorised to receive the said notice of claim.

It shall not be necessary for SAC to proceed against the said Bidder before proceeding
against the Bank and the guarantee herein contained shall be enforceable against the
Bank, notwithstanding any other security which SAC may have obtained from the said
Bidder or any other person and which shall, at the time when proceedings are taken
against the Bank hereunder, be outstanding or unrealised.

We, the Bank, further undertake not to revoke this Guarantee during its currency except
with the previous express consent of SAC in writing.

The Bank declares that it has power to issue this Guarantee and discharge the obligations
contemplated herein, the undersigned is duly authorised and has full power to execute
this Guarantee for and on behalf of the Bank.

Signed and Delivered by Bank

By the hand of Mr./Ms , its and authorised official.

(Signature of the Authorised Signatory)

(Official Seal)
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Form 3: Appendix 3

POWER OF ATTORNEY

(On Stamp paper of relevant value)

Know all men by these presents, We.........cccoovvveiveieiiene e (name and address of
the registered office) do hereby irrevocably nominate, constitute, appoint and authorise Mr /
MS..oieiiiiieiieiesieee i e e e eeeeeen(name - and - residential  address) who is  presently
employed with us and holding the position of ...........ccccoveviviiiicc e, as our true and

lawful attorney, to do in our name and on our behalf, all such acts, deeds and things as are
necessary or required to in connection with or incidental to our Bid for selection as
Independent Engineer for supervision and monitoring of the construction / development
activities and to ensure that the FSTPs are developed in accordance with the Applicable Laws
The Construction Requirements set out by SAC in the Concession Agreement including
signing and submission of all documents and providing information/responses to SAC in all
matters in connection with our Bid.

AND we hereby agree to ratify and confirm and do hereby ratify and confirm all acts, deeds
and things lawfully done or caused to be done by our said attorney pursuant to this Power of
Attorney and that all acts, deeds and things done by our aforesaid attorney shall and shall
always be deemed to have been done by us.

Dated this the day of 2017in witness whereof we, ,
the above named principal have executed this power of attorney on this day of
, 2017.
For

(Name and designation of the person(s)signing on behalf of the Bidder)

Accepted

(Signature)

(Name, Title and Address of the Attorney)
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Note:

1. The mode of execution of the Power of Attorney should be in accordance with the
procedure, if any, laid down by the applicable law and the charter documents of the
executants (s) and when it is so required the same should be under common seal affixed in
accordance with the required procedure. Copy of such document should be submitted
along with the Power of Attorney.

2. Also, wherever required, the Bidder should submit for verification the extract of the
charter documents and documents such as a resolution/power of attorney in favour of the
Person executing this Power of Attorney for the delegation of power hereunder on behalf
of the Bidder.
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Form 4: Appendix 3

Undertaking for Fixed Budget Financial Bid

The MD,

Swachha Andhra Corporation
Vijayawada,

Hyderabad — 500063

Sub: RFP for Selection of Independent Engineer for Supervision and Monitoring the
Construction of Faecal Sludge Treatment Plants (FSTPs) in 76 ULBs in Andhra
Pradesh being implemented under PPP (DBOT-Hybrid Annuity) basis

Dear Sir,

We undertake that the Financial Bid submitted by us does not exceed the fixed budget of
Rs. (Rupees ) as per clause 1.5.1 of the RFP document.

Yours faithfully,
Date: (Signature of the Authorised signatory)
Place: (Name and designation of the of the Authorised signatory)

Name and seal of Bidder
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| On the Letterhead of the Bidder]

Appendix 4: Technical Bid

Form 1: Appendix 4

Brief Note on the Requirements from the Bidder

The brief note on the requirements from the bidder shall be described as follows:

e Appreciation of the Project and Understanding of ToR (not more than two pages)

e The Bidder shall clearly state its understanding of the ToR and also highlight its important
aspects. The Bidder may supplement various requirements of the ToR and also make precise
suggestions if it considers this would bring more clarity and assist in achieving the objectives
laid down in the ToR.

e Methodology and Work Plan — Proposed activities to be undertaken (not more than three
pages)

e The Bidder will submit its methodology for carrying out this Assignment, outlining its
approach toward achieving the objectives laid down in the ToR. The Bidder will submit a brief
write up on its proposed team and organisation of Personnel explaining how different areas of
expertise needed for this Assignment have been fully covered by its Bid. The Bidder should
specify the sequence and locations of important activities, and provide a quality assurance plan
for carrying out the Consultancy services.

Activity schedule (including manpower deployment schedule) during the Construction
Consultancy Period as per the format set out in Form 3 of Appendix 4 respectively.

Note: Marks will be deducted for writing lengthy and out of context responses.

e Form 2 — Appendix 4
e Please furnish details of key personnel deployed during construction period
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Form 27 Appendix 4

Particulars of Key Personnel

Maximum Number of Total
Experience Qualification in marks per engineers marks
engineer

e M.Tech with 12 years of
experience out of which  [Engineering — Civil/
>10 years in waste water  [Environmental/ 2.85
management/ FSTP/STP  |Chemical/Mechanical

e M.Tech with 12 years of

experience out of which < [Engineering — Civil/ 500

10 years and >5 yrs in Environmental/
waste water management/ [Chemical/Mechanical
FSTP/STP.

¢ B.Tech with 5 years of

experience out of which a
minimum of >=3 years in
waste water management/
FSTP/STP

Engineering — Civil/
Environmental/ 15
Chemical/Mechanical

¢ B.Tech with 5 years of
experience out of which a
minimum of <3 years in
waste water management/
FSTP/STP

Engineering — Civil/
Environmental/ 1
Chemical/Mechanical
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Form 3: Appendix 4

Key Personnel to be deployed during the Construction period

Name of the Key personnel:

Designation:
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Form 4: Appendix4

Activity Schedule during the Construction Period

1. Field Investigation and Study Items:

SI.No Activity | Month
1 2 3 4 5 6 |7 8 9 (10 |11 |12

ol O Bl W DN -

2. Completion and Submission of Reports:

S.No Reports Date
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Form 5 — Appendix 4

Experience of Key Personnel to be deployed during the Construction Period

Name of the Key
personnel: Designation:

N f th
Estimated . ame oft -e Designation of Date of
. firm for which .
S No Name of the capital cost of the Ke the Key completion of Man days

' project the project y Personnel on the project Spent

(Rs.crores) Personnel has the project assignment

' worked proj g

1.
2.
3.
4,
5.
6.
7.
8.
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Form 6: Appendix 4

Format of Curriculum Vitae (CV) for Key Personnel

Proposed Position

Name of Firm:

Name of Staff:

Profession:

Date of Birth:

Years with Firm/Entity:

Nationality:

Membership in Professional Societies:

Detailed Tasks Assigned:

Key Qualifications:

[Give an outline of staff member’s experience and training most pertinent to tasks on assignment.
Describe degree of responsibility held by staff member on relevant previous assignments and give
dates and locations. Use about half a page.]

Education:

[Summarize college/university and other specialized education of staff member, giving names of
schools, dates attended, and degrees obtained. Use about one quarter of a page.]

Employment Record:

[Starting with present position, list in reverse order every employment held. List all positions held
by staff member since graduation, giving dates, names of employing organizations, titles of
positions held, and locations of assignments. For experience in last ten years, also give types of
activities performed and client references, where appropriate. Use about two pages.]

Languages:

[For each language indicate proficiency: excellent, good, fair, or poor; in speaking, reading, and
writing]

Certification:

I, the undersigned, certify that to the best of my knowledge and belief, these data correctly
describe me, my qualifications, and my experience.

Full name of Key Personnel: Signature of Key Personnel

Full name of authorized representative:  Signature of the authorized representative of the
Firm
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Form 7: Appendix 4

Eligible assignments of key personnel
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Form 8: Appendix 4

Supporting Documents for demonstrating the Eligible Experience of the Bidder

The supporting documents to be submitted by the Bidders are set out below:

1. In case of completed projects, any one of the following documents could be
submitted to demonstrate fulfilment of the conditions.
a. Completion certificate from the client; or

b. Certificate from the Statutory Auditor indicating the experience; or

Completion certificate from the client should clearly set out the name of the
project, activities undertaken, capacity of the project in terms of capacity in KLD
waste water or faecal sludge treated in the city, location and duration.

With respect to capacity of the project the Bidders can submit a certificate from Statutory
Auditor indicating the same.

2. In case of ongoing assignments, copy of the Consultancy executed with the client
along with a letter from the client setting out the date of commencement of
Services.

3. In case project has been undertaken by the Bidder as a member of a consortium,
certificate from the Client or Statutory Auditor setting out
a. Fee distribution statement between the members of the consortium, which

shall set out (a) total billing by the consortium on the Client and (b) share
of billing of the Bidder of such total billing amount.

b. Work allocation between the members of the consortium.
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Bid for Sub-Consultant

be accompanied by the details specified in

Form 2, Forms 3, Form 4, , Form 5, Form 7 and Form 8 of Appendix
4.

Use separate form for each Sub-Consultant
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Form 10: Appendix 4

Format for Experience of the Bidder- provide evidence for

Project Reports comprising construction
plans, engineering drawings for at least
two projects, of minimum aggregate
capacity0.5MLD capacity, of treatment
and disposal of Faecal Sludge Treatment
or Sewage Treatment which have been
approved and implemented during the last]
five years

the below:
Sl. No. Criteria Experience

1 Experience as independent consultant / Experience as Independent
project engineer for at least two projects, Engineer for projects of 0.5 MLD
of minimum aggregate capacity of executed in last five years.
0.5MLD, of Faecal Sludge Treatment
Plant or Sewage Treatment Plant,
including scientific processing and
disposal during the last five years;

2 [Experience in preparation of Detailed| Experience in preparation of Detailed

Project Report for 0.5 MLD FSTPs or
Sewage treatment plants in last five

years.
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Appendix 5

Appendix 5: Financial Bid

Cover Letter - Financial Bid

(On Bidders letter head)

(Date and Reference)
To,

The MD
Swachha Andhra Corporation
Vijayawada

Dear Sir,

Subject: RFP for Selection of Independent Engineer for Supervision and Monitoring
the Construction of Faecal Sludge Treatment Plants (FSTPs) in 76 ULBs in
Andhra Pradesh being implemented under PPP (DBOT-Hybrid Annuity) basis

We, (Bidder’s name) herewith enclose the Financial Bid for selection of
our firm as Independent Engineer for above. The summary of the We agree that this offer
shall remain valid for a period of 180 (One hundred and eighty) days from the Bid Due Date
or such further period as may be mutually agreed upon.

Yours faithfully,

(Signature, name and designation of the Authorised Signatory)

Note: The Financial Bid is to be submitted strictly as per format specified in this RFP
document.
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Form 2: Appendix 5

Bid Price
Amount (Rupees)
Total cost per
SI.No Description Year In Words
1 Bid Price for all Packages excluding
GST
Note:

1. The expenses to be quoted by the Bidders as per the formats indicated above shall be
monthly.

2. Escalation on the above amounts are under discretion of SAC.

3. Insurance and any other charges not shown here are considered included in the man
month rate of the Personnel/ overhead and miscellaneous expenses.

4. All payments shall be made in Indian Rupees and shall be subject to applicable Indian laws
withholding taxes if any.
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Appendix 6
Details of packages
Package . . No of
Details Location of ULBs Package-wise proposed
FSTPs
Package Gooty, Kadiri, Kalyandurgam, Madakasira, Paamidi,
1 Puttaparthi, Rayadurg, Rayachoty, Pulivendula, Dhone, 11
Jammalamadugu.
Package | Badvel, Mydukur, Rajampet, Yerraguntla, Allagadda, 10
2 Atmakur, Gudur, Nandikotkur, Palamaneru, Punganur.
Package | Nagari, Puttur, Atmakur, Gudur, Naidupet, Sullurpet, 11
3 Venkatagiri, Kandukur, Kanigiri, Markapur, Giddalur.
Package Addanki, Chimakurthy, Chirala, Bapatla, Macherla,
4 Mangalagiri, Piduguralla, Ponnur, Repalle, Sattenapalli, 11
Vinukonda.
Package Tadepalli, Jaggiahpeta, Nandigama, Nuzivid, Pedana,
5 Tiruvuru, Vuyyuru, Jangareddigudem, Nldadavole, 11
Tanuku, Palacole.
Package Amalapuram, C_;ollaprolu, Mandapeta, Mumidivaram,
5 Peddapuram, Pithapuram, Ramachandrapuram, Samalkot, 11
Tuni, Yeleswaram, Kovvur.
Package Yellamanchali, Narsipatnam, Bobbili, Nellimarla, Salur,
Amadalavalasa, Ichapuram, Palakonda, Palasa 11
7 . . .
Kasibugga, Parvathipuram, Rajam.
Total 76
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Appendix 7

Draft Concession Agreement

SWACHHA ANDHRA CORPORATION

DRAFT CONCESSION AGREEMENT

FOR
SETTING UP OF FAECAL SLUDGE AND SEPTAGE TREATMENT PLANTS

(FSTPs) IN URBAN LOCAL BODIES OF ANDHRA PRADESH ON DESIGN,
BUILD, OPERATE & TRANSFER (DBOT HYBRID ANNUITY) BASIS.
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construction of Faecal Sludge Treatment Plants (Fstps) at various ULBs in Andhra Pradesh

CONCESSION AGREEMENT

THIS AGREEMENT is entered into on this the *** day of ***, 20**

BETWEEN

SWACHHA ANDHRA CORPORATION, represented by its --------------- and
having its principal offices at Flat NO 303, Vijayalakshmi Residency, ESI
Road, Gunadala, Vijayawada-520004 (hereinafter referred to as the
"AUTHORITY" which expression shall, unless repugnant to the context or
meaning thereof, include its administrators, successors and assigns) of ONE
PART;

——————————————————————————————————————————————————————— , a company incorporated
under the provisions of the Companies Act, 1956/2013 and having its
registered office at ----------——--rmmmm , (hereinafter refer
to as the “Concessionaire” which expression shall unless repugnant to the
context or meaning thereof, include its successors, and permitted assigns
and substitutes) of the SECOND PART;

WHEREAS:

A.

Swachha Andhra Corporation has the mandate to fulfil the Mahatma
Gandhi’s dream of “Swachh Bharat” by eliminating open defecation,
eradication of manual scavenging, solid and liquid waste management,
information, education, and communication and capacity building activities
to maintain the cleanliness and hygiene in urban and rural areas of Andhra
Pradesh. Accordingly, Swachha Andhra Corporation has decided to
establish and operate/maintain the Faecal Sludge and Septage Treatment
Plants (the “Project”) in Urban Local Bodies of Andhra Pradesh under Public
Private Partnership (PPP) framework by engaging private entity on Design,
Build, Operate & Transfer (the “DBOT Hybrid Annuity”) basis, which shall
be partly financed by the Concessionaire who shall recover its investment
and costs through payments to be made by the Authority, in accordance
with the terms and conditions to be set forth in a Concession Agreement to
be entered into. The objective of the Project is to tackle the health and
environmental hazard caused when human excreta is disposed in open
areas and water bodies due to lack of treatment facilities.

The Authority had accordingly invited Bids by its Request for Proposal dated
****% (the “Request for Proposals” or “RFP”) for short listing of bidders for
construction, operation and maintenance of the above referred Project on
DBOT Hybrid Annuity basis and had shortlisted certain bidders for Package
No: {1/2/3/4/5/6/7 including, inter alia, {(the selected
bidder/consortium comprising — --------------------- and  ------—-mm-mmmo—-
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(collectively the “Consortium”) with ----------------- as lead member (the
“Lead Member”)}.

C. The Authority had prescribed the technical and commercial terms and
conditions, and invited bids meeting the eligibility and qualification criteria
as set forth in the Request for Proposals for the above referred Project on
DBOT Hybrid Annuity basis for undertaking the Project.

D. After evaluation of the bids received, the Authority had accepted the bid of
the ------ (selected bidder/Consortium) and issued its Letter of Award No.
*** dated *** (hereinafter called the "LOA") to the ----{selected

bidder/Consortium} requiring, inter alia, the execution of this Concession
Agreement within 30 (thirty) days of the date of issue thereof.

E. {the selected bidder/Consortium has since promoted and incorporated the
Concessionaire as a limited liability company under the Companies Act,
2013, and} has requested the Authority to accept the Concessionaire as the
entity which shall undertake and perform the obligations and exercise the
rights of the {selected bidder/Consortium under the LOA,} including the
obligation to enter into this Concession Agreement pursuant to the LOA for
undertaking the Project.

F. {By its letter dated ----- the Concessionaire has also joined in the said
request of the selected bidder/Consortium to the Authority to accept it as
the entity which shall undertake and perform the obligations and exercise
the rights of the selected bidder/Consortium including the obligation to
enter into this Concession Agreement pursuant to the LOA. The
Concessionaire has further represented to the effect that it has been
promoted by the selected bidder/Consortium for the purposes hereof and
has delivered to the Authority a legal opinion with respect to the authority of
the Concessionaire to enter into this Concession Agreement and the
enforceability of the provisions thereof}.

G. The Authority has {agreed to the said request of the selected
bidder/Consortium and the Concessionaire and has} accordingly agreed to
enter into this Concession Agreement with the Concessionaire for
development of the Project on DBOT Hybrid Annuity basis, subject to and
on the terms and conditions set forth hereinafter.

NOW, THEREFORE, in consideration of the foregoing and the respective
covenants and agreements set forth in this Concession Agreement, the
receipt and sufficiency of which is hereby acknowledged, and intending to
be legally bound hereby, the Parties agree as follows:

ARTICLE 1: DEFINITIONS AND INTERPRETATION
1.1. Definitions

The words and expressions beginning with capital letters and defined in this
Agreement (including those in Article 38) shall, unless the context otherwise
requires, have the meaning ascribed thereto herein, and the words and
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expressions defined in the Schedules and used therein shall have the
meaning ascribed thereto in the Schedules.

1.2. Interpretation

1.2.1. In this Agreement, unless the context otherwise requires,

a.

references to a statutory provision shall include such provisions as
modified or re-enacted or consolidated from time to time;

references to laws of India/Andhra Pradesh or Indian/Andhra Pradesh
law or regulation having the force of law shall include the laws, acts,
ordinances, rules, regulations, bye laws or notifications which have the
force of law in the territory of India/Andhra Pradesh and as from time to
time may be amended, modified, supplemented, extended or re-enacted;

references to a “person” and words denoting a natural person shall be
construed as a reference to any individual, firm, company, corporation,
society, trust, government, state or agency of a state or any association or
partnership (whether or not having separate legal personality) of two or
more of the above and shall include successors and assigns;

the table of contents, headings or sub-headings in this Agreement are for
convenience of reference only and shall not be used in, and shall not
affect, the construction or interpretation of this Agreement;

the words “include” and “including” are to be construed without
limitation and shall be deemed to be followed by “without limitation” or
“but not limited to” whether or not they are followed by such phrases;

references to “construction” or “build” include, unless the context
otherwise requires, investigation, design, engineering, procurement,
delivery, transportation, installation, processing, fabrication, testing,
commissioning and other activities incidental to the construction, and
“construct” or “build” shall be construed accordingly;

any reference to any period of time shall mean a reference to that
according to Indian Standard Time;

any reference to day shall mean a reference to a calendar day;
references to a "business day" shall be construed as a reference to a day
(other than a Sunday) on which banks in Vijayawada are generally open

for business;

any reference to month shall mean a reference to a calendar month as
per the Gregorian calendar;

references to any date or period shall mean and include such date or
period as may be extended pursuant to this Agreement;
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. any reference to any period commencing "from" a specified day or date
and "till" or "until" a specified day or date shall include both such days or
dates; provided that if the last day of any period computed under this
Agreement is not a business day, then the period shall run until the end
of the next business day;

m. "indebtedness" shall be construed so as to include any obligation
(whether incurred as principal or surety) for the payment or repayment of
money, whether present or future, actual or contingent;

n. save and except as otherwise provided in this Agreement, any reference,
at any time, to any agreement, deed, instrument, license or document of
any description shall be construed as reference to that agreement, deed,
instrument, license or other document as amended, varied,
supplemented, modified or suspended at the time of such reference;
provided that this Sub-clause shall not operate so as to increase
liabilities or obligations of the Authority hereunder or pursuant hereto in
any manner whatsoever;

o. any agreement, consent, approval, authorization, notice, communication,
information or report required under or pursuant to this Agreement from
or by any Party shall be valid and effective only if it is in writing under
the hand of a duly authorized representative of such Party in this behalf
and not otherwise;

p- the Schedules and Recitals to this Agreement and the Request for
Proposals (“RFP”) form an integral part of this Agreement and will be in
full force and effect as though they were expressly set out in the body of
this Agreement;

q.- references to Recitals, Articles, Clauses, Sub-clauses, Provisos or
Schedules in this Agreement shall, except where the context otherwise
requires, mean references to Recitals, Articles, Clauses, Sub-clauses,
Provisos and Schedules of or to this Agreement, and references to a
Paragraph shall, subject to any contrary indication, be construed as a
reference to a Paragraph of this Agreement or of the Schedule in which
such reference appears; and

r. the damages payable by either Party to the other of them, as set forth in
this Agreement, whether on per diem basis or otherwise, are mutually
agreed genuine pre-estimated loss and damage likely to be suffered and
incurred by the Party entitled to receive the same and are not by way of
penalty (the "Damages").

1.2.2. The rule of construction, if any, that a contract should be interpreted

against the parties responsible for the drafting and preparation thereof,
shall not apply.
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1.2.3. Any word or expression used in this Agreement shall, unless otherwise
defined or construed in this Agreement, bear its ordinary English meaning
and, for these purposes, the General Clauses Act 1897 shall not apply.

1.3. Priority of Agreements and errors/discrepancies

1.3.1. This agreement, and all other agreements and documents forming part of
this agreement are to be taken as mutually explanatory and, unless
otherwise expressly provided elsewhere in this agreement, the priority of
this agreement and other documents and agreements forming part hereof
shall, in the event of any conflict between them, be in the following order:

a. this Agreement; and

b. all other agreements and documents forming part hereof;

i.e. the Agreement at (a) above shall prevail over the agreements and
documents at (b) above.

1.3.2. Subject to provisions of Clause 1.3.1, in case of ambiguities or
discrepancies within this Agreement, the following shall apply:

a. between two or more Clauses of this Agreement, the provisions of a
specific Clause relevant to the issue under consideration shall prevail
over those in other Clauses;

b. between the Clauses of this agreement and the Schedules, the Clauses
shall prevail;

c. between any two Schedules, the Schedule relevant to the issue shall
prevail; and

d. between any value written in numerals and that in words, the latter
shall prevail.

ARTICLE 2: SCOPE OF THE PROJECT
2.1. Scope of the Project

2.1.1. The scope of the Project (the "Scope of the Project") shall mean and include,
during the Concession Period:

a. construction of the Project at the Sites as provided by the
Authority/ULB for the respective Urban Local Bodies as set forth in
Schedule A {Package 1/2/3/4/5/6/7} in accordance with the Scope of
Work as specified in Schedule B and in conformality with the
Specifications and Standards submitted by the Concessionaire and as
approved by the Authority;

b. The construction includes the design, the civil works along with
development of all support infrastructure, electromechanical,
instrumentation and such other activities that are required to be
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carried out for putting the Project in to safe operations;

c. operate and maintain the Project in accordance with the provisions of
this Agreement; and

d. perform and fulfil all other obligations in accordance with the provisions
of this Agreement and matters incidental thereto or necessary for the
performance of any or all of the obligations of the Concessionaire under
this Agreement.

ARTICLE 3: GRANT OF CONCESSION

3.1.

3.1.1.

3.1.2.

The Concession

Subject to and in accordance with the provisions of this Agreement, the
Applicable Laws and the Applicable Permits, the Authority hereby grants to
the Concessionaire the concession for a period of 10 (ten) years, set forth
herein including the exclusive right, license and authority to construct,
operate and maintain the Project (the “Concession”) during the Construction
Period of 6 (six) months and thereafter Operation Period of 9 (nine) years
and 6 (six) months, and the Concessionaire hereby accepts the Concession
and agrees to implement the Project subject to and in accordance with the
terms and conditions set forth herein.

Subject to and in accordance with the provisions of this Agreement, the
Concession hereby granted shall oblige or entitle (as the case may be) the
Concessionaire to:

a. access and license to the Site for the purpose of and to the extent
conferred by the provisions of this Agreement;

b. finance as required and construct the Project;
c. manage, operate and maintain the Project;

d. perform and fulfil all of the Concessionaire's obligations under and in
accordance with this Agreement;

e. bear and pay all costs, expenses and charges in connection with or
incidental to the performance of the obligations of the Concessionaire
under this Agreement; and

f. neither assign, transfer or sublet or create any lien or encumbrance on
this Agreement, or the Concession hereby granted or on the whole or
any part of the Project nor transfer, lease or part possession thereof,
save and except as expressly permitted by this Agreement.

ARTICLE 4: CONDITIONS PRECEDENT

4.1.

Conditions Precedent
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4.1.1.

4.1.2.

4.1.3.

Save and except as expressly provided in Articles 4, 5, 6, 7, 8, 9, 10, 19, 25,
34 and 37, or unless the context otherwise requires, the respective rights
and obligations of the Parties under this Agreement shall be subject to the
satisfaction in full of the conditions precedent specified in this Clause 4.1
(the “Conditions Precedent”).

The Concessionaire, upon providing the Performance Security to the
Authority in accordance with Article 9, by notice require the Authority to
satisfy the Condition Precedent set forth in this Clause 4.1.2 within a period
of 90 (ninety) days. The Conditions Precedent required to be satisfied by the
Authority shall be deemed to have been fulfilled when the Authority shall
have:

a. handed over to the Concessionaire the Sites in accordance with the
provisions of Clauses 10.3.1 and 10.3.2;

b. provided motorable road and electricity supply up to the Project Site;

c. Appointed the Independent Engineer in accordance with the provisions
of Article 18;

d. reviewed and approved the Project Completion schedule submitted by
the Concessionaire; and

e. reviewed and approved the proposed Specifications and Standards and
the Basic Engineering Designs by the Concessionaire.

The Conditions Precedent required to be satisfied by the Concessionaire
within a period of 120 (one hundred twenty) days from the date of this
Agreement shall be deemed to have been fulfilled when the Concessionaire
has:

a. provided Performance Security to the Authority in accordance with
Article 9. For the avoidance of doubt, the Concessionaire is required to
provide the Performance Security within 30 (thirty) days of signing of
this Agreement;

b. submitted to the Authority’s Chief Engineer and the Independent
Engineer the Project Completion Schedule, subject to the provisions of
Clause 12.3.1 and in line with the Payment Milestones as set forth in
the Clause 21.3.1, for Authority’s approval. For the avoidance of doubt,
the Concessionaire is required to submit the Project Completion
Schedule within 45 (forty five) days of signing of this Agreement;

c. submitted to the Chief Engineer and the Independent Engineer, the
Specifications and Standards for Project development and operations
based on the proposed technology and in accordance with the
provisions of Schedule B and the basic engineering designs (the “Basic
Engineering Designs”), which shall include the following design
documents:
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i. process description, process calculations and hydraulic
calculations;
ii.  list of design codes and standards;
iii. master drawing schedule;
iv.  drainage design;
v.  FSTP facilities layout;
vi.  Process flow diagram,;
vii.  Hydraulic flow diagram;
viii.  Mass balance diagram;
ix.  Process and instrumentation diagram;
x.  Single line diagram;
xi.  Electrical load list; and
xii.  General arrangement diagrams of all units of the facilities.

For the avoidance of doubt, the Concessionaire is required to submit the
Specifications and Standards and the Basic Engineering Designs within 45
(forty five) days of signing of this Agreement.
d. procured all Applicable Permits and such Permits shall be in full force
and effect;

e. executed and procured execution of the Escrow Agreement;

f. executed the Financing Agreements and delivered to the Authority 3
(three) true copies thereof, duly attested by a Director of the
Concessionaire;

g. delivered to the Authority 3 (three) true copies of the Financial Package
and the Financial Model, duly attested by a Director of the
Concessionaire, along with 3 (three) soft copies of the Financial Model
in MS Excel version or any substitute thereof, which is acceptable to
the Senior Lenders; and

h. delivered to the Authority {from the Consortium Members, their
respective} confirmation of the correctness of the representations and
warranties set forth in Sub-clauses (j), (k) and (l) of Clause 7.1 of this
Agreement;

The Concessionaire on fulfilment of the above Conditions Precedent, shall
notify the Authority the particulars thereof.

4.2. Damages for delay by the Authority

In the event that the Concessionaire has fulfilled its Conditions Precedent
and (i) the Authority does not procure fulfilment of its Conditions Precedent
set forth in Clause 4.1.2 within the period specified in respect thereof, and
(ii) the delay has not occurred as a result of breach of this Agreement by the
Concessionaire or due to Force Majeure, the Authority shall pay to the
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4.3.

4.4.

4.5.

Concessionaire damages in an amount calculated at the rate of 0.1% (zero
point one per cent) of the Performance Security for each day's delay until
the fulfilment of such Conditions Precedent, subject to a maximum of 10%
(ten percent) of the Performance Security, and upon reaching such limit, the
Concessionaire may, in its sole discretion terminate the Agreement. The
Damages payable hereunder shall be the sole remedy available to the
Concessionaire for delay by the Authority.

Provided further that in the event of delay by the Concessionaire in
procuring fulfilment of the Conditions Precedent specified in Clause 4.1.3,
no Damages shall be due or payable by the Authority under this Clause 4.2
until the date on which the Concessionaire shall have procured fulfilment of
the Conditions Precedent specified in Clause 4.1.3.

Damages for delay by the Concessionaire

In the event that (i) the Concessionaire does not procure fulfilment of any or
all of the Conditions Precedent set forth in Clause 4.1.3 within the period
specified in respect thereof, and (ii) the delay has not occurred as a result of
failure to fulfil the obligations under Clause 4.1.2 or other breach of this
Agreement by the Authority or due to Force Majeure, the Concessionaire
shall pay to the Authority Damages in an amount calculated at the rate of
0.2% (zero point two per cent) of the Performance Security for each day's
delay until the fulfilment of such Conditions Precedent, subject to a
maximum of 10% (ten per cent) of the Performance Security and upon
reaching such limit, the Authority may, in its sole discretion and subject to
the provisions of Clause 9.2, terminate the Agreement. Provided further that
in the event of delay by the Authority in procuring fulfilment of the
Conditions Precedent specified in Clause 4.1.2, no Damages shall be due or
payable by the Concessionaire under this Clause 4.3 until the date on
which the Authority shall have procured fulfilment of the Conditions
Precedent specified in Clause 4.1.2.

Commencement of Concession Period

The date on which Financial Close is achieved and all the Conditions
Precedent specified in Clause 4.1 are satisfied shall be the Appointed Date
which shall be the date of commencement of Concession Period. The
Authority shall convey by way of a letter for Appointed Date and thereupon
the Concessionaire can commence construction of work on the Project.

Deemed Termination upon delay

Without prejudice to the provisions of Clauses 4.2 and 4.3, and subject to
the provisions of Clause 9.2, the Parties expressly agree that in the event
the Appointed Date does not occur, for any reason whatsoever, before 240
(two hundred and forty) days of this Agreement or the extended period in
accordance with this Agreement, all rights, privileges, claims and
entitlements of the Concessionaire under or arising out of this Agreement
shall be deemed to have been waived by, and to have ceased with the
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concurrence of the Concessionaire, and the Concession Agreement shall be
deemed to have been terminated by mutual agreement of the Parties and no
Party shall subsequently have any rights or obligations under this
Agreement and the Authority shall not be liable in any manner whatsoever
to the Concessionaire or persons claiming through or under it. Provided,
however, that in the event the non-occurrence of the Appointed Date is for
reasons attributable to the Concessionaire, the Performance Security shall
be encashed and appropriated by the Authority as Damages thereof.

ARTICLE 5: OBLIGATIONS OF THE CONCESSIONAIRE

5.1.

5.1.1.

5.1.2.

5.1.3.

5.1.4.

5.1.5.

Obligations of the Concessionaire

Subject to and on the terms and conditions of this Agreement, the
Concessionaire shall, at its own cost and expense, procure finance for and
undertake the design, engineering, procurement, construction, operation
and maintenance of the Project and observe, fulfil, comply with and perform
all its obligations set out in this Agreement or arising hereunder.

The Concessionaire shall comply with all Applicable Laws and Applicable
Permits (including renewals as required in this regard) in the performance of
its obligations under this Agreement.

Save and except as otherwise provided in this Agreement or Applicable
Laws, as the case may be, the Concessionaire shall discharge its obligations
in accordance with Good Industry Practice and as a reasonable and prudent
person.

The Concessionaire can enter into a contract with any firm / company for
construction and/or for O & M of the Project. However, the Concessionaire
is responsible to the Authority for the performance of its obligations as per
the terms of the Agreement.

The Concessionaire shall, at its own cost and expense, in addition to and
not in derogation of its obligations elsewhere set out in this Agreement:

a. make necessary applications to the relevant Government
Instrumentalities with such particulars and details as may be required
for obtaining Applicable Permits, and obtain and keep in force and
effect such Applicable Permits in conformity with Applicable Laws;

b. procure, as required, the appropriate property rights, licenses,
agreements and permissions for materials, methods, processes, know-
how and systems used or incorporated into the Project;

c. perform and fulfil its obligations under the Financing Agreements;

d. ensure and procure that its Contractors comply with all Applicable

Permits and Applicable Laws in the performance by them of any of the
Concessionaire’s obligations under this Agreement;
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e. not do or omit to do any act, deed or thing which may in any manner be
violative of any of the provisions of the Agreement;

f. ensure that the personnel engaged by it in the performance of its
obligations under this Agreement are at all times properly trained for
their respective functions;

g. ensure that no manpower below the age of eighteen years is employed
on the work by the Concessionaire or its Contractors;

h. have to take sole responsibility on account of liability of any damage or
loss in case of a death or injury to any personnel engaged in the Project
and the Authority shall not, in any manner be a party to or responsible
for such damages or losses;

i. be solely responsible for all associated expenses such as statutory dues
such as Income Tax, GST, payment to employees’ benefit funds, etc.,
arising out of the Agreement and the Authority shall not be liable for
the same under any circumstances; and

j. transfer the Project to the Authority upon Termination of this
Agreement, in accordance with the provisions of this Agreement.

5.2. Role & responsibilities of the Concessionaire

The role and responsibilities of the Concessionaire during the Concession
Period are as detailed hereunder:

a. To use proven technologies only. The treatment and disposal of septage &
feacal sludge shall be in compliance with CPHEEO standards, norms
notified under Environment (Protection) Act, 1986, Pollution Control
Board norms, the Solid Waste Management Rules, 2016 notified by
Ministry of Environment, Forest and Climate Change (MoEF & CC) of
Gol, all the rules and regulations specified in the Air (Prevention and
Control) Pollution Act 1981, Water (Prevention and Control of Pollution)
Act, 1974 and Hazardous Wastes (Management, Handling and
Transboundary Movement) Rules, 2016 and their amendments issued
thereof from time to time and as applicable to the Project;

b. The FSTPs shall be designed and operated to meet the norms notified by
MoEF & CC of Gol vide Notification G.S.R.1265 (E) dated 13thOctober
2017 and also, as per the norms laid by the State Pollution Control Board
(SPCB) of Andhra Pradesh through Consent to Establish/Consent to
Operate.

c. To monitor the quality of the treated wastewater / solid waste regularly

for the parameters as stipulated in the consent order of the Andhra
Pradesh SPCB and submit the report to the Authority.

85



Selection of Independent Engineer/ Consultancy for Supervision and Monitoring the
construction of Faecal Sludge Treatment Plants (Fstps) at various ULBs in Andhra Pradesh

d.

To take precautions of minimizing flies, rodents and bird menace and fire
hazards and to take necessary steps and processes that would bring in
control of odour at the Site;

The liquid, solid and gaseous emissions emanating from the facility shall
meet the Pollution Control Board norms and the good industry practices;

shall take measures to comply with the provisions laid down under Noise
pollution (Regulatory and Control) Amendment Rules, 2010 dated
11.01.2010 issued by MoEF& CC, Gol to control the noise to the
prescribed levels;

To comply with emission limits for DG sets of capacity up to 800KW as
per the Notification G.S.R.520 (E), dated 01.07.2003 and G.S.R.448(E),
dated 12.07.2004 under the Environment (Protection) Act, 1986 Rules. In
case of DG sets of capacity more than 800KW,it shall comply with
emission limits as per the Notification G.S.R.489 (E), dated 09.07.2002 at
serial no.96, under the Environment (Protection) Act, 1986;

The Concessionaire is encouraged to deploy clean technology to minimize
emissions and reduce energy usage and accordingly, in order to meet its
power consumption requirements, the Concessionaire is encouraged to
use solar energy;

The end product compost shall meet the standards prescribed under
Fertilizer Control Order notified by Gol/GoAP from time to time;
To maintain good housekeeping in the Project sites premises;

To carry out necessary geotechnical surveys for considering the
hydrological and flooding potential at the Project site and accordingly the
FSTPs to be designed;

The facility shall take appropriate measures to ensure that the ground
level concentrations shall comply with revised National Ambient Quality
Norms notified by MoEF& CC, Gol on 16.11.2009;

To provide fire protection measures and safety equipment at the Project
Site;

To test input quality of the collected septage at the Project Site
periodically and maintain records.

Onsite sample testing at the decanting facility for pH, conductivity, etc.,
shall be performed to identify toxic loads if any, to ensure course

correction;

The emissions through the chimney for the parameters mentioned in the
consent order shall be monitored and submit the report to the Authority;
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g. On or before COD, the Authority shall inform the Concessionaire the
waste disposal site (the “Waste Disposal Site”) either at the Project Site or
elsewhere, within a radius of 5 (five) km from Project Site, where the
Concessionaire shall be required to dispose of residual waste and the
rejects such as by-products resulting from treatment, Digested Sludge,
Residual Grit, the Screenings, etc., in accordance with Applicable Laws.
Accordingly, the Concessionaire shall have to make the required
transportation arrangements for this purpose. The Authority may shift
the Waste Disposal Site from time to time and within a radius of 5 (five)
km from the Project Site and any shifting of the Waste Disposal Site shall
be informed with at least 30 (thirty) days prior written notice to the
Concessionaire. In case, during the Concession Period, the Waste
Disposal Site is shifted beyond a radius of 5 (five) km, the Authority shall
compensate for any additional transportation costs incurred by the
Concessionaire.

r. To submit environment statement in Form V before 30th September
every year as per Rule No. 14 of Environment (Protection) Act, 1986 &its
amendments thereof from time to time;

s. To install a separate energy meter for FSTPs to record energy consumed
and to maintain daily log of the same;

t. The receipt of Faecal Sludge through the tankers/trucks shall be during
working hours only as approved by the Authority;

u. A responsible person shall be appointed at the Project site to ensure that
industrial waste is not unloaded at the treatment facilities;

v. Trained manpower to be deployed to operate the systems and to ensure
that they always wear personal protective equipment such as gloves, face
masks to avoid injuries and health risks;

w. Responsible for all Permissions & Clearances which includes
Environment (Protection) Act, 1986, the Air (Prevention and Control)
Pollution Act 1981 and Water (Prevention and Control of Pollution) Act,
1974, as amended from time to time and any other permits as applicable
to the proposed Project.

x. The Concessionaire to develop baseline data of the site and surrounding
areas covering soil, groundwater, surface water, noise and ambient air
through reputed universities/laboratories recognized under Quality
Council of India; and

y. To develop and maintain green belt of minimum three rows with tall
growing with good leaf area native trees and water harvesting measures

in the premises.

5.3. Obligations relating to Project Agreements
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5.3.1.

5.3.2.

5.3.3.

5.4.

It is expressly agreed that the Concessionaire shall be responsible and liable
for all its obligations under this Agreement notwithstanding anything
contained in the Project Agreements or any other agreement, and no default
under any Project Agreement or agreement shall excuse the Concessionaire
from its obligations or liability hereunder.

The Concessionaire shall not make any addition, replacement or
amendments to any of the Financing Agreements without prior written
consent of the Authority if such addition, replacement or amendment has,
or may have, the effect of imposing or increasing any financial liability or
obligation on the Authority, and in the event that any replacement or
amendment is made without such consent, the Concessionaire shall not
enforce such replacement or amendment nor permit enforcement thereof
against the Authority. For the avoidance of doubt, the Authority
acknowledges and agrees that it shall not unreasonably withhold its
consent for restructuring or rescheduling of the debt of the Concessionaire
and shall respond to the request for consent no later than 30 (thirty) days
from the receipt of such request from the Concessionaire.

The Concessionaire shall procure that each of the Project Agreements
contains provisions that entitle the Authority to step into such agreement,
in its sole discretion, in substitution of the Concessionaire in the event of
Termination or Suspension (the “Covenant”). For the avoidance of doubt, it
is expressly agreed that in the event the Authority does not exercise such
rights of substitution within a period not exceeding 90 (ninety) days from
the Transfer Date, the Project Agreements shall be deemed to cease to be in
force and effect on the Transfer Date without any liability whatsoever on the
Authority and the Covenant shall expressly provide for such eventuality.
The Concessionaire expressly agrees to include the Covenant in all its
Project Agreements and undertakes that it shall, in respect of each of the
Project Agreements, procure and deliver to the Authority an
acknowledgement and undertaking, in a form acceptable to the Authority,
from the counter party(ies) of each of the Project Agreements, where under
such counter party(ies) shall acknowledge and accept the Covenant and
undertake to be bound by the same and not to seek any relief or remedy
whatsoever from the Authority in the event of Termination or Suspension.

Obligations relating to Change in Ownership

The Concessionaire shall not undertake or permit any Change in
Ownership, except with the prior written approval from the Authority. For
the avoidance of doubt, it is expressly agreed that approval of the Authority
hereunder shall be as per the provisions of this Concession Agreement and
limited to national security and public interest perspective, and the
Authority shall endeavour to convey its decision thereon expeditiously. It is
also agreed that the Authority shall not be liable in any manner on account
of grant or otherwise of such approval and that such approval or denial
thereof shall not in any manner absolve the Concessionaire from any
liability or obligation under this Agreement.
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5.5. Sole purpose of the Concessionaire

The Concessionaire with regards to this Project, shall not, except with the
previous written consent of the Authority, be or become directly or indirectly
engaged, concerned or interested in any activity other than as envisaged
herein.

ARTICLE 6: OBLIGATIONS OF THE AUTHORITY
6.1. Obligations of the Authority

The Authority agrees to provide support to the Concessionaire and
undertakes to observe, comply with and perform, subject to and in
accordance with the provisions of this Agreement and the Applicable Laws
the following:

a.

To provide encumbrance free land for project development. The respective
ULBs shall provide the land for setting up of FSTPs on entering into a
land lease agreement with them:;

. Provision of motorable road and electricity supply up to the Project Site;

To regulate desludging operators and direct them to deliver Faecal Sludge
and Septage at the Project Site for treatment. In this regard, the
respective ULBs will provide an undertaking within 30 (thirty) days from
the Appointed Date in the form as set forth in Schedule G to commit that
the Septage gets delivered at the Project Site for treatment as per GO
134;

. support, cooperate and facilitate the Concessionaire in construction and

operation of the Project in accordance with the provisions of this
Agreement;

. shall support, cooperate and facilitate with the Concessionaire in

procuring Applicable Permits and Approvals and their renewals, if any,
from various Government Authorities and utilities, including for sourcing
of water both potable and for treatment, and for environmental
clearances;

assist the Concessionaire in procuring police assistance for ensuring
safety of the Project Facilities, removal of trespassers and security to the
Project Assets, if so required during the Concession Period; and

. not do or omit to do any act, deed or thing which may in any manner is

violating of any of the provisions of this Agreement.

ARTICLE 7: REPRESENTATIONS AND WARRANTIES
7.1. Representations and Warranties of the Concessionaire
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The Concessionaire represents and warrants to the Authority that:

a.

it is duly organized and validly existing under the laws of India, and has
full power and authority to execute and perform its obligations under this
Agreement and to carry out the transactions contemplated hereby;

. it has taken all necessary corporate and other actions under Applicable

Laws to authorize the execution and delivery of this Agreement and to
validly exercise its rights and perform its obligations under this
Agreement;

. {the selected bidder / Consortium Members and its/their} Associates

have the financial standing and resources to fund the required Equity
and to raise the debt necessary for undertaking and implementing the
Project in accordance with the terms of this Agreement;

. this Agreement constitutes its legal, valid and binding obligation,

enforceable against it in accordance with the terms hereof, and its
obligations under this Agreement will be legally valid, binding and
enforceable obligations against it in accordance with the terms hereof;

. it is subject to the laws of India/Andhra Pradesh, and hereby expressly

and irrevocably waives any immunity in any jurisdiction in respect of this
Agreement or matters arising hereunder including any obligation, liability
or responsibility hereunder;

the information furnished in the Bid and as updated on or before the
date of this Agreement is true and accurate in all respects as on the date
of this Agreement;

. the execution, delivery and performance of this Agreement will not

conflict with, result in the breach of, constitute a default under, or
accelerate performance required by any of the terms of its Memorandum
and Articles of Association {or those of any member of the Consortium} or
any Applicable Laws or any covenant, contract, agreement, arrangement,
understanding, decree or order to which it is a party or by which it or any
of its properties or assets is bound or affected;

. there are no actions, suits, proceedings, or investigations pending or, to

its knowledge, threatened against it at law or in equity before any court
or before any other judicial, quasi-judicial or other authority, the
outcome of which may result in the breach of this Agreement or which
individually or in the aggregate may result in any material impairment of
its ability to perform any of its obligations under this Agreement;

it has no knowledge of any violation or default with respect to any order,
writ, injunction or decree of any court or Government Instrumentality
which may result in any material adverse effect on its ability to perform
its obligations under this Agreement and no fact or circumstance exists
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which may give rise to such proceedings that would adversely affect the
performance of its obligations under this Agreement;

j- it shall at no time undertake or permit any Change in Ownership except
in accordance with the provisions of Clause 5.3 and that the {selected
bidder / Consortium Members}, together with {its/their} Associate, hold
not less than 51% (fifty one per cent) of its issued and paid up Equity
during entire Concession Period; and that the Consortium Members
whose technical and financial capacity was evaluated for the purposes of
eligibility and qualification and short-listing in response to the Request
for Bids shall hold entire subscribed and paid up Equity for a period of 3
(three) years from the date of COD of the Project, along with its
Associates.

Provided further that any such request made under this Clause 7.1(j) and
/ or Article 38, at the opinion of the Authority, may be required to be
accompanied by a suitable no objection letter from Senior Lenders.

k. {the selected bidder/each Consortium Member} is duly organized and
validly existing under the laws of the jurisdiction of its incorporation or
registration, as the case may be, and has requested the Authority to
enter into this Agreement with {itself/the Concessionaire} pursuant to the
Letter of Award, and has agreed to and unconditionally accepted the
terms and conditions set forth in this Agreement;

1. all its rights and interests in the Project shall pass to and vest in the
Authority on the Transfer Date free and clear of all liens, claims and
Encumbrances, without any further act or deed on its part or that of the
Authority, and that none of the Project Assets shall be acquired by it
subject to any agreement under which a security interest or other lien or
Encumbrance is retained by any person, save and except as expressly
provided in this Agreement;

m.all information provided by the {selected bidder / Consortium Members}
in response to the Request for Proposals or otherwise, is to the best of its
knowledge and belief, true and accurate in all material respects; and

n. all undertakings and obligations of the Concessionaire arising from the
Request for Proposals or otherwise shall be binding on the
Concessionaire as if they form part of this Agreement.

7.2. Representations and Warranties of the Authority

The Authority represents and warrants to the Concessionaire that:
a. it has full power and authority to execute, deliver and perform its
obligations under this Agreement and to carry out the transactions
contemplated herein and that it has taken all actions necessary to
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7.3.

execute this Agreement, exercise its rights and perform its obligations,
under this Agreement;

b. this Agreement constitutes a legal, valid and binding obligation
enforceable against it in accordance with the terms hereof; and

c. it shall procure good and valid right to the Site, and has power and
authority to grant a license in respect thereto to the Concessionaire.

Disclosure

In the event that any occurrence or circumstance comes to the attention of
either Party that renders any of its aforesaid representations or warranties
untrue or incorrect, such Party shall immediately notify the other Party of
the same. Such notification shall not have the effect of remedying any
breach of the representation or warranty that has been found to be untrue
or incorrect nor shall it adversely affect or waive any right, remedy or
obligation of either Party under this Agreement.

ARTICLE 8: DISCLAIMER

8.1.

8.1.1.

8.1.2.

8.1.3.

8.1.4.

Disclaimer

The Concessionaire acknowledges that prior to the execution of the
Agreement, the Concessionaire has carefully examined and made an
independent evaluation of the Request for Proposals, Scope of the Project,
Site and local conditions, and such other information as provided by the
Authority or obtained, procured or gathered otherwise, and has determined
to its satisfaction the accuracy or otherwise thereof and the nature and
extent of risks, challenges and hazards as are likely to arise or may be faced
by it during the course of performance of its obligations hereunder. The
Authority makes no representation whatsoever, express, implicit or
otherwise, regarding the accuracy, correctness, reliability and/or
completeness of any assessment, assumptions, statement or information
provided by it and the Concessionaire confirms that it shall have no claim
whatsoever against the Authority in this regard.

The Concessionaire acknowledges and hereby accepts the risks of
inadequacy, mistake or error in or relating to any of the matters set forth in
Clause 8.1.1 above and hereby acknowledges and agrees that the Authority
shall not be liable for the same in any manner whatsoever to the
Concessionaire, {the Consortium Members and their / its} Associates or any
person claiming through or under any of them.

The Parties agree that any mistake or error in or relating to any of the
matters set forth in Clause 8.1.1 above shall not vitiate the Agreement, or
render it voidable.

Except as otherwise provided in the Agreement, all risks relating to the

Project shall be borne by the Concessionaire and the Authority shall not be
liable in any manner for such risks or the consequences thereof.
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ARTICLE 9: PERFORMANCE SECURITY

9.1.

9.1.1.

9.1.2.

9.2.

9.3.

Performance Security

The Concessionaire shall for the performance of its obligations hereunder,
provide the Authority no later than 30 (thirty) days from the date of signing
of the Agreement, an irrevocable and unconditional guarantee from a Bank
acceptable to the Authority for a sum equivalent to Rs. ---- (Rupees -------
only) {10% of the Bid Project Cost} and in the form set forth in Schedule D
(the “Performance Security”). Until such time the Performance Security is
provided by the Concessionaire pursuant hereto and the same comes into
effect, the Bid Security shall remain in force and effect, and upon provision
of the Performance Security pursuant hereto, the Authority shall release the
Bid Security to the Concessionaire.

Notwithstanding anything contrary contained in the Agreement, in the event
Performance Security is not provided by the Concessionaire within a period
of 30 (thirty) days from the date of signing of the Agreement, the Authority
may encash the Bid Security and appropriate the proceeds thereof as
Damages, and there upon all rights, privileges, claims and entitlements of
the Concessionaire under or arising out of the Agreement shall be deemed
to have been waived by, and to have ceased with the concurrence of the
Concessionaire, and the Agreement shall be deemed to have been
terminated by mutual agreement of the parties.

Appropriation of Performance Security

Upon occurrence of a Concessionaire Default, or failure to meet any
Conditions Precedent, the Authority shall, without prejudice to its other
rights and remedies in the Agreement or in law, be entitled to encash and
appropriate from the Performance Security, the amounts due to it as
Damages for and in respect of such Concessionaire Default or for failure to
meet any Condition Precedent. Upon such encashment and appropriation
from the Performance Security, as the case may be, the Concessionaire
shall, within 30 (thirty) days thereof, replenish in case of partial
appropriation, to the original level of the Performance Security, and in case
of appropriation of entire Performance Security provide a fresh Performance
Security, as the case may be, failing which the Authority shall be entitled to
terminate the Agreement in accordance with Article 28.

Release of Performance Security

The Performance Security shall remain in force and effect for a period of 1
(one) year from COD; provided, however, that the Performance Security
shall not be released if the Concessionaire is in breach of this Agreement,
till such time the breach is cured. Upon request made by the
Concessionaire for release of the Performance Security along with the
particulars which establish satisfaction of the requirements specified in this
Clause 9.3, the Authority shall release the Performance Security forthwith.
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ARTICLE 10: ACCESS TO SERVICE AREA

10.1.

10.2.

10.2.1.

10.2.2.

10.2.3.

10.2.4.

The Site

The Site of the Project shall comprise the real estate provided by the
respective ULBs for setting up of FSTPs as described in Schedule A {Package
1/2/3/4/5/6/7} as a licensee on entering into a land lease agreement with
them under and in accordance with the Agreement (the "Site"). For the
avoidance of doubt, it is hereby acknowledged and agreed that references to
the Site shall be construed as references to the real estate provided for the
Project as set forth in Schedule A {Package 1/2/3/4/5/6/7}.

License and access to the Site

The Authority hereby grants to the Concessionaire access to the Site for
carrying out any surveys, investigations and soil tests that the
Concessionaire may deem necessary during the Development Period, it
being expressly agreed and understood that the Authority shall have no
liability whatsoever in respect of survey and investigations carried out or
work undertaken by the Concessionaire on or about the Site pursuant
hereto in the event of Termination or otherwise.

In consideration of the Project, this Agreement and the covenants and
warranties on the part of the Concessionaire herein contained, the
Authority, in accordance with the terms and conditions set forth herein,
hereby grants to the Concessionaire, commencing from the Appointed Date,
leave and license rights in respect of all the land (along with any
constructions or immovable assets, if any, thereon) comprising the Site
hereto (the "Licensed Premises"), on an "as is where is" basis, free of any
Encumbrances, to develop, operate and maintain the said Licensed
Premises, together with all and singular rights, liberties, privileges,
easements and appurtenances whatsoever to the said Licensed Premises or
premises or any part thereof belonging to or in any way appurtenant thereto
or enjoyed therewith, for the duration of the Concession Period and, for the
purposes permitted under this Agreement, and for no other purpose
whatsoever.

It is expressly agreed that the license granted hereunder shall terminate
automatically and forthwith, without the need for any action to be taken by
the Authority to terminate the license, upon the Termination of this
Agreement for any reason whatsoever. For the avoidance of doubt, the
Parties expressly agree that notwithstanding any temporary or permanent
structures erected on the Site by the Concessionaire or its sub licensees,
the license in respect of the Site shall automatically terminate, without any
further act of the Parties, upon Termination of the Agreement.

It is expressly agreed that:
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10.3.

10.3.1.

10.3.2.

10.3.3.

a. geological or archaeological rights do not form part of the license granted
to the Concessionaire under this Agreement, any archaeological
discoveries shall belong to and vest in the Authority or the concerned
Government instrumentality and the Concessionaire shall promptly
report the discovery thereof to the Authority and follow its instructions
for safe removal thereof; and

b. mining rights do not form part of the license granted to the
Concessionaire under this Agreement and the Concessionaire hereby
acknowledges that it shall not have any mining rights or any interest in
the underlying minerals or fossils on or under the Licensed Premises. For
the avoidance of doubt, mining rights mean the right to mine any and all
minerals or interest therein.

Procurement of the Site

Pursuant to the notice specified in Clause 4.1.2, the Authority
Representative and the Concessionaire shall, on a mutually agreed date and
time, inspect the Site and prepare a memorandum containing an inventory
of the Site including the vacant and unencumbered land, structures, and
any other immovable property attached to the Site. Such memorandum
shall have appended thereto an appendix (the “Appendix”) specifying in
reasonable detail those parts of the Site to which vacant access has not
been granted to the Concessionaire. Signing of the memorandum, in two
counterparts (each of which shall constitute an original), by the authorized
representatives of the Parties shall, subject to the provisions of Clause
10.2.2, be deemed to constitute a valid license to the Concessionaire for free
and unrestricted use and development of the vacant and unencumbered
Site during the Concession Period under and in accordance with the
provisions of this Agreement and for no other purpose whatsoever. For
avoidance of doubt, it is agreed that valid license and with respect to the
parts of the Site as set forth in the Appendix shall be deemed to have been
granted to the Concessionaire upon vacant access thereto being provided by
the Authority to the Concessionaire.

Without prejudice to the provisions of Clause 10.3.1, the Parties hereto
agree that on or prior to the Appointed Date, the Authority shall have
granted vacant access to the Site, such that the Appendix shall not include
land which shall in any manner prevent the Concessionaire from
undertaking construction of the Project to the extent of at least 7 (seven)
FSTPs required and necessary for construction, and in the event Financial
Close is delayed solely on account of delay in grant of such vacant access,
the Authority shall be liable to payment of Damages under and in
accordance with the provisions of Clause 4.2.

On and after signing the memorandum referred to in Clause 10.3.1, and
until the Transfer Date, the Concessionaire shall maintain a vigil over the
Site and shall ensure and procure that no encroachment thereon takes
place, and in the event of any encroachment or occupation on any part
thereof, the Concessionaire shall report such encroachment or occupation

95



Selection of Independent Engineer/ Consultancy for Supervision and Monitoring the
construction of Faecal Sludge Treatment Plants (Fstps) at various ULBs in Andhra Pradesh

10.3.4.

10.3.5.

10.4.

10.5.

forthwith to the Authority and undertake its removal at its cost and
expenses.

The Authority shall make best efforts to procure and grant to the
Concessionaire in respect of all land included in the Appendix, no later than
90 (ninety) days from the Appointed Date. In the event of delay for any
reason other than Force Majeure or breach of this Agreement by the
Concessionaire, the Authority shall pay to the Concessionaire Damages in a
sum calculated at the rate of Rs.100 (rupees one hundred) per day per
FSTP, commencing from the 91st (ninety first) day of the Appointed Date and
until such land is procured or 180 (one hundred and eight) days from the
Appointed Date, whichever is earlier. The Damages payable in terms of this
Clause shall be the sole remedy available to the Concessionaire and the
Authority shall not be liable for any consequential loss or damage to the
Concessionaire. In the event, the Authority is unable to provide the
remaining Site within 180 (one hundred and eighty) days from the
Appointed Date the remaining Site of the Project shall be removed from the
scope of the Project under the provisions of Change of Scope.

Upon receiving the land in respect of any land included in the Appendix, the
Concessionaire shall complete the Construction Works thereon within a
reasonable period to be determined by the Authority in accordance with
Good Industry Practice; provided that the issue of Provisional Certificate
shall not be affected or delayed on account of vacant access to any part of
the Site not being granted to the Concessionaire or any construction on
such part of the Site remaining incomplete on the date of Tests on account
of the delay of handing over of land. For the avoidance of doubt, it is
expressly agreed that Construction Works at all FSTPs for which land is
provided within 30 (thirty) days of Appointed Date shall be completed before
the Scheduled Completion Date.

Site to be free from Encumbrances

Subject to the provisions of Clause 10.3, the Site shall be made available by
the Authority to the Concessionaire pursuant hereto free from all
Encumbrances and occupations and without the Concessionaire being
required to make any payment to the Authority on account of any costs,
compensation, expenses and charges for the acquisition and use of such
Site for the duration of the Concession Period, except insofar as otherwise
expressly provided in this Agreement. For the sake of clarity, the
Concessionaire shall have to pay to the respective ULBs, the Lease Rental
as per the provisions of Clause 20.1. For the avoidance of doubt, it is agreed
that the easements, privileges, liberties and appurtenances to the Licensed
Premises shall not be deemed to be Encumbrances. It is further agreed that
the Concessionaire accepts and undertakes to bear any and all risks arising
out of the inadequacy or physical condition of the Site.

Access to the Authority and Independent Engineer
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The license, and the right to the Site granted to the Concessionaire
hereunder shall always be subject to the right of access of the Authority and
the Independent Engineer and their employees and agents for inspection,
viewing and exercise of their rights and performance of their obligations
under this Agreement.

ARTICLE 11: UTILITIES AND ASSOCIATED ROADS

11.1.

11.2.

11.3.

Existing utilities and roads

Notwithstanding anything to the contrary contained herein, the
Concessionaire shall ensure that all utilities on, under or above the Site are
kept in continuous satisfactory use, if necessary, by providing suitable
temporary or permanent diversions with the authority of the controlling body
of that road, or utility, and the Authority shall, upon written request from the
Concessionaire, initiate and undertake at the Concessionaire's cost, legal
proceedings for acquisition of any right of way necessary for such diversion.

Shifting of obstructing utilities

The Concessionaire shall, subject to Applicable Laws and with assistance of
the Authority, undertake shifting of any utility including electric lines and
telephone cables, to an appropriate location or alignment within or outside
the Site if and only if such utility causes a material adverse effect on the
construction, operation or maintenance of the Project. The cost of such
shifting shall be borne by the Authority or by the entity owning such utility,
if the Authority so directs, and in the event of any delay in shifting thereof,
the Concessionaire shall be excused for failure to perform any of its
obligations hereunder if such failure is a direct consequence of delay on the
part of the entity owning such electric lines, water pipes or telephone cables,
as the case may be.

New utilities and roads

If so necessitated, the Concessionaire shall allow, subject to such conditions
as the Authority may specify, access to, and use of the Site for laying
telephone lines, electric cables or other public utilities. Where such access or
use causes any financial loss to the Concessionaire, it may require the user
of the Site to pay compensation or damages as per Applicable Laws. For the
avoidance of doubt, it is agreed that use of the Site under this Clause shall
not in any manner relieve the Concessionaire of its obligation to maintain the
Project in accordance with this Agreement and any damage caused by such
use shall be restored forthwith.

ARTICLE 12: CONSTRUCTION OF THE PROJECT

12.1.

Obligations prior to commencement of Construction Works

Prior to commencement of Project works, the Concessionaire shall:
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12.2.

a.

b.

C.

appoint its representative duly authorized to deal with the Authority in
respect of all matters or arising out of or relating to this Agreement;

make its own arrangements for procurement of materials / equipment /
tools, software programs, etc., needed for the Project development; and

submit its proposed ‘Quality Assurance Plan’ which shall include the
following:

[. organization structure, duties and responsibilities of concerned
staff, operating procedures, inspection methodology and
Documentation;

II. quality control mechanism including sampling and testing of works
executed, the list of Project Acceptance Tests and their
interpretation of results, test frequencies, acceptance criteria,
testing facilities and tie up if any, recording, reporting,
interpretation of test results, checklist for the activities, standard
formats for testing and calibration; and shall take approval of the
Authority; and

III. internal quality audit system.

g. undertake, do and perform all such acts, deeds and things as may be

necessary or required before commencement of work on the Project
under and in accordance with this Agreement.

Drawings

In respect of the Concessionaire’s obligations relating to the Drawings of the
Project, the following shall apply:

a.

The Concessionaire shall prepare and submit, with reasonable
promptness and in such sequence, as is consistent with the Project
Completion Schedule, three copies each of all Drawings to the Authority’s
Chief Engineer and the Independent Engineer for review;

. By submitting the Drawings for review to the Authority, the

Concessionaire shall be deemed to have represented that it has
determined and verified that the design and engineering, including field
construction criteria related thereto, are in conformity with the Scope of
the Project, Specifications and Standards, Applicable Laws and Good
Industry Practice;

. Within 15 (fifteen) days of the receipt of the Drawings, the Authority’s

Chief Engineer in consultation with the Independent Engineer shall
review the same and convey its observations to the Concessionaire
regarding their conformity or otherwise with the Scope of Work and the
Specifications and Standards;
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12.3.

12.4.

12.4.1.

d. No review and/or observation of the Authority’s Chief Engineer, and/or
its failure to review and/or convey observations on any Drawings shall
relieve the Concessionaire of its obligations and liabilities under the
Agreement in any manner nor shall the Authority or the Independent
Engineer be liable for the same in any manner; and

e. Any change in the basic design and structure of the Project is subject to
approval of the same by the Authority. The Authority shall permit the
changes if it is satisfied that the changes are going to benefit the Project.

Environment, Health and Safety (EHS) Plan

Within 45 (forty five) days from the Appointed Date, the Concessionaire
shall prepare and submit 3 (three) hard copies and a soft copy of the EHS
Plan to the Authority. The EHS Plan shall set out the health, safety and
environmental policies, guidelines and procedures to be followed by the
Concessionaire in undertaking the Project and shall include a
comprehensive Site safety assurance plan developed in accordance with
Applicable Laws, Applicable Permits, the Specifications and Standards, the
EHS Standards, (including the IFC Performance Standards) and Good
Industry Practices. The Authority shall forward a copy of the
Concessionaire’s EHS Plan to the Independent Engineer for its review and
comments.

Based on the review of the Independent Engineer, the Authority shall
provide comments, if any on the submitted EHS Plan to the Concessionaire
or notify its approval within 30 (thirty) days from the date of receipt of the
EHS Plan from the Concessionaire. The Authority may require the
Concessionaire to amend or modify the EHS Plan if it identifies any
deficiencies or shortcomings in the EHS Plan. Thereafter, the
Concessionaire shall submit the revised EHS Plan to the Authority for its
approval.

The Concessionaire along with its Contractors, if any, shall ensure to
comply in all aspects to the approved EHS Plan, during the operation of this
Agreement. Any failure of the Concessionaire or its Contractors to comply
with the EHS Plan shall constitute a Concessionaire Event of Default. The
Concessionaire shall not deviate from or make any subsequent
modifications or amendments to the approved EHS Plan without prior
written approval of the Authority.

Construction of the Project

On or after the Appointed Date, the Concessionaire shall undertake
construction of the Project at the Site for the respective ULBs as set forth in
Schedule A {Package 1/2/3/4/5/6/7} as per the Scope of Work as specified
in Schedule B and in conformality with the Specifications and Standards as
approved by the Authority. The completion of 6 (six) months from the
Appointed Date shall be the scheduled date for completion of the Project
(the “Scheduled Completion Date”) and the Concessionaire shall agree and
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12.4.2.

12.4.3.

12.5.

12.5.1.

12.5.2.

12.5.3.

12.5.4.

12.5.5.

undertake to complete the Project on or before the Scheduled Completion
Date;

In the event the Project is not completed within 180 (one hundred and
eighty) days from the Scheduled Project Completion Date, unless the delay
is due to the reasons attributable to the Authority or due to Force Majeure,
the Authority shall be entitled to terminate the Agreement; and

Within 30 (thirty) days of the Project Completion Date, the Concessionaire
shall furnish to the Authority and to the Independent Engineer, a complete
set of as-built Drawings, in 2 (two) hard copies and in such other medium
as may be acceptable to the Authority, reflecting the Project as actually
designed, engineered and constructed, including an as-built survey
illustrating the layout of the FSTPs and setback lines, if any, of the
structures forming part of Project Facilities.

Monitoring of construction

During construction of the Project, the Concessionaire shall furnish
monthly progress reports to the Independent Engineer on the progress of
Construction Works and shall also give such other relevant information as
may be required by the Independent Engineer or by the Authority. The
monthly progress reports shall be submitted no later than 7 (seven) days
after the close of each month;

Samples of all products to be used shall be submitted to the Authority when
so directed. Any damage during construction, to any part of the work, for
any reasons, due to rain, storm, or neglect of the Concessionaire, shall be
rectified by the Concessionaire, in an approved manner;

During the Construction Period, the Independent Engineer shall inspect the
Project at least once in a month and make a report of such inspection the
defects or deficiencies, if any, with particular reference to the Scope of the
Project, the progress of construction, defects or deficiencies, if any, the
status of compliance with the Construction Plan and Specifications and
Standards. It shall send a report within 7 days of such inspection to the
Concessionaire and upon receipt thereof, the Concessionaire shall rectify
and remedy the defects and the deficiencies, if any, stated in the Inspection
Report. However, such inspections or the submission of Inspection Report
by the Independent Engineer shall not relieve or absolve the Concessionaire
of its obligations and liabilities, as per the provisions of the Agreement, in
any manner whatsoever;

All equipment/machinery/applications covered under the Project shall be
subjected to inspection / testing by the Independent Engineer on
completion & commissioning; and

If the Independent Engineer has reasonably determined that the rate of
progress of works is such that the Project is not likely to be completed by
the Scheduled Completion Date, it shall notify the Concessionaire to this
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12.6.

12.6.1.

12.6.2.

effect, and the Concessionaire shall, within 15 (fifteen) days of such notice,
by a communication inform the Independent Engineer in reasonable detail
about the steps it proposes to take to expedite the progress and the period
within which it shall achieve COD.

Suspension of unsafe Construction Works

The Authority may by notice require the Concessionaire to suspend
forthwith the whole or any part of the Construction Works if, in the
reasonable opinion of the Authority, such work threatens the safety of the
passersby. Provided, however, that in case of an Emergency, the Authority
may suo moto issue the notice referred to hereinabove.

If suspension of Construction Works is for reasons not attributable to the
Concessionaire, the Authority’s Chief Engineer shall determine any
extension of the dates set forth in the Project Completion Schedule to which
the Concessionaire is reasonably entitled and shall extend such Project
Completion Schedule dates. In the event that the Scheduled Completion
Date is extended pursuant hereto, the Concession Period shall be deemed to
be extended by a period equal in length to the period of extension of the
Scheduled Completion Date.

ARTICLE 13: COMPLETION CERTIFICATE

13.1.

13.1.1.

13.1.2.

13.1.3.

Tests

At least 15 (fifteen) days prior to the likely completion of the Project, the
Concessionaire shall notify the Authority’s Chief Engineer and the
Independent Engineer on likely completion and its intent to subject the
works to Tests. The Tests shall be conducted in presence of
Concessionaire’s representative to witness the Tests. The Concessionaire
shall provide such assistance as the Independent Engineer may require for
conducting the Tests.

The Independent Engineer shall observe, monitor and review the results of
the Tests to determine compliance of the Project with Specifications and
Standards and if it is reasonably anticipated or determined in any of the
Tests that the performance of the system or any part thereof does not meet
the Specifications and Standards, the Authority has the right to suspend or
delay such Test and require the Concessionaire to remedy and rectify the
defects or deficiencies. For the avoidance of doubt, it is expressly agreed
that the Concessionaire may have to carry out additional Tests, if required,
in accordance with Good Industry Practice, for determining the compliance
of the Project with Specifications and Standards.

After placement of all systems, components and equipment as described in
the design submitted by the Concessionaire, it shall be tested to prove
satisfactory performance and /or fulfilment of functional requirements. It
shall not show any sign of defect at individual equipment level and also for
the system as a whole.
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13.2.

13.3.

13.3.1.

13.3.2.

13.4.

Completion Certificate

Upon completion of works and the Independent Engineer determining the
tests to be successful, it shall put the Project facilities to Trial Operations
for 15 (fifteen) days or such longer period as may be deemed necessary to
determine whether the Project Facilities meet the Specifications and
Standards and KPIs on a continuous basis and is fit and ready to be placed
for treatment and disposal of Faecal Sludge and Septage in accordance with
this Agreement and accordingly for commercial operations. The Authority
shall ensure that adequate quantity of Faecal Sludge and Septage is
delivered at the Site during the Trail Operations to enable the
Concessionaire to demonstrate that the Project Facilities meet the
Specifications and Standards and the KPIs in accordance with this
Agreement. During the Trial Operations, the Independent Engineer shall
monitor the performance of the Project Facilities on a regular basis and test
the compliance of Treated Effluent and by-products with the Discharge
Standards. On successful completion of Trial Operations and the
Independent Engineer certifying successful completion of Trial Operations,
the Chief Engineer forthwith issue a certificate about the Project completion
(the “Completion Certificate”). The Project shall be deemed to be complete
when the Completion Certificate is issued.

Provisional Certificate

Subject to the provisions of Clause 13.3.2, the Authority’s Chief Engineer
may, at the request of the Concessionaire and on the recommendations of
the Independent Engineer, issue a provisional certificate of completion (the
"Provisional Certificate"), if the Tests including the Trial Operations are
successful and the Project can be safely and reliably placed in commercial
operations though certain works or things forming part thereof are
outstanding and not yet complete. In such an event, the Provisional
Certificate shall have appended thereto a list of outstanding items signed
jointly by the Authority’s Chief Engineer and the Concessionaire (the
"Punch List"); provided that the Chief Engineer shall not withhold the
Provisional Certificate for reason of any work remain incomplete if the delay
in completion thereof is attributable to the Authority.

The Parties hereto expressly agree that a Provisional Certificate under this
Clause 13.3 may, upon request of the Concessionaire to this effect, be
issued for operating part of the Project, if the Concessionaire has completed
construction of 100% (hundred per cent) of the Site made available to the
Concessionaire up to 30 days from the Appointed Date. Upon issuance of
such Provisional Certificate, the provisions of Article 14 shall apply to such
completed part, and the rights and obligations of the Concessionaire for and
in respect of such completed part of the Project shall be construed
accordingly.

Completion of Punch List items
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13.4.1.

13.4.2.

All works in the Punch List shall be completed by the Concessionaire within
90 (ninety) days of the date of issue of the Provisional Certificate and for any
delay thereafter, other than for reasons solely attributable to the Authority
or due to Force Majeure, the Authority shall be entitled to recover Damages
from the Concessionaire for the delay, other than for reasons solely
attributable to the Authority or due to Force Majeure, to be calculated and
paid for each day of delay until all Punch List items are completed, at 0.1%
(zero point one per cent) of the Performance Security. Subject to payment of
such Damages, the Concessionaire shall be entitled to a further period not
exceeding 90 (ninety) days for completion of the Punch List items. For the
avoidance of doubt, it is agreed that if completion of any work is delayed for
reasons solely attributable to the Authority or due to Force Majeure, the
completion date thereof shall be determined by the Authority’s Chief
Engineer in accordance with Good Industry Practice, and such completion
date shall be deemed to be the date of issue of the Provisional Certificate for
the purposes of Damages, if any, payable for such item under this Clause
13.4.1.

Upon completion of all Punch List items and the Independent Engineer
certifying the same, the Authority’s Chief Engineer shall issue the
Completion Certificate. Failure of the Concessionaire to complete all the
Punch List items within the time set forth in Clause 13.4.1 for any reason,
other than conditions constituting Force Majeure or for reasons solely
attributable to the Authority, shall entitle the Authority to terminate this
Agreement.

ARTICLE 14: ENTRY INTO COMMERCIAL SERVICE

14.1.

14.2.

Commercial Operation Date (COD)

The Project shall be deemed to be complete when the Completion Certificate
or the Provisional Certificate, as the case may be, is issued under the
provisions of Article 13, and accordingly the commercial operation date of
the Project shall be the date on which such Completion Certificate or the
Provisional Certificate is issued (the “COD”). The Project shall enter into
commercial service on COD whereupon the Concessionaire shall be entitled
to receive Annuity Payments in accordance with the provisions of this
Agreement.

Damages for delay

Subject to the provisions of 12.4, if COD does not occur prior to the 30tk
(thirtieth) day after the Scheduled Project Completion Date, unless the delay
is on account of reasons attributable to the Authority or due to Force
Majeure, the Concessionaire shall pay Damages to the Authority at the rate
of 0.1% (zero point one per cent) of the amount of Performance Security for
delay of each day until COD is achieved.

ARTICLE 15: CHANGE OF SCOPE
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15.1.

15.2.

Change of Scope

If the Concessionaire is unable to complete any Construction Works on
account of Force Majeure or for reasons attributable to the Authority, the
Authority, in its discretion, reduce the Scope of the Project (the “Change of
scope”).

It is agreed between the Parties that the Authority shall not issue such
reduction in Scope of the Project by way of a Change of Scope Order if the
number of FSTPs to be developed by the Concessionaire gets reduced to less
than 7(seven) of the number of FSTPs envisaged to be developed as per the
provisions of this Agreement. For avoidance of doubt, it is agreed that upon
Reduction of Scope of the Project, the Bid Project Cost shall be reduced in
proportion to the reduction in Design Capacity of the Project as provided in
Schedule A {Package 1/2/3/4/5/6/7}.

For the sake of clarity and by way of illustration; in case the original Design
Capacity of the Project as provided in Schedule A {Package 1/2/3/4/5/6/7}
is 100 KLD and on account of Reduction in Scope of the Project, the revised
Design Capacity is 80 KLD; the revised Bid Project Cost shall be Bid Project
Cost multiplied by (80/100).

Effect of Change of Scope on the O & M Costs
Pursuant to the provisions of this Article 15, in case of Change of Scope, the

O & M Payments as provided in Clause 21.5 shall be reduced in proportion
to the reduction in Design Capacity for the Project.

ARTICLE 16: OPERATION AND MAINTENANCE

16.1.

16.1.1.

O & M obligations of the Concessionaire

During the Operation Period, the Concessionaire shall operate and maintain
the Project in accordance with this Agreement either by itself, or through the
O & M Contractor and if required, modify, repair or otherwise make
improvements to the Project to comply with the provisions of this Agreement,
Applicable Laws and Applicable Permits, and confirm to Specifications and
Standards and Good Industry Practice. The obligations of the Concessionaire
hereunder shall include:

a. to ensure that the Project Facilities are capable of treating Faecal Sludge

and Septage up to its Design Capacity on a daily basis;

b. providing adequate power backup at the Site (including installation of DG
Sets) to ensure continuous supply of power for uninterrupted operations of

the Project Facilities;

c. implementing a safety & security plan in consultation and in coordination
with the Authority;

d. carrying out required repairs and maintenance of all the civil, electrical,
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16.1.2.

16.1.3.

16.2.
16.2.1.

16.2.2.

mechanical, hardware, systems, furniture, and any other accessories at
periodic intervals at its own cost;

e. preventing, with the assistance of concerned law enforcement agencies,
any unauthorized use of the Project;

f. preventing, with the assistance of concerned law enforcement agencies,
any encroachments on to the Project;

g. operation and maintenance of all Project Facilities, control and
administrative systems necessary for efficient operation of the Project and
for providing safe and smooth operation of the Project;

h. to maintain sufficient stock of the consumables required for smooth and
efficient operations;

i. maintaining a public relations unit to interface with and attend to
suggestions from the Users, government agencies, media and other
agencies; and

j- comply with Safety Requirements in accordance with Article 17;

The Concessionaire shall in consultation with the Authority evolve a
maintenance manual (the “Maintenance Manual”) for the regular operation
plan and maintenance of the Project in conformity with the provisions of
this Agreement and Good Industry Practice. The Maintenance Manual
shall be submitted to the Authority and to the Independent Engineer not
later than 30 (thirty) days prior to Project achieving COD. It should show
detailed operation procedures including a list of do’s & don’ts. The
Maintenance Manual shall be revised and updated once in 3 (three) years
and the provisions of this Clause shall apply, mutatis mutandis, to such
revision.

Without prejudice to the provisions of Clause 16.1.2, the Maintenance
Manual shall, in particular, include provisions for maintenance of Project
Assets and shall provide for life cycle maintenance, routine maintenance and
reactive maintenance which may be reasonably necessary for maintenance
and repair of the Project Assets, including replacement thereof, such that
their overall condition confirms to the provisions of this Agreement and Good
Industry Practice.

Key Performance Indicators (KPIs)

The performance in service delivery shall be monitored by the Authority and
same shall be monitored vis-a-vis the Concessionaire’s Key Performance
Indicators (the KPIs”) as detailed in Schedule C of this Agreement; and

In the event that the Concessionaire fails to repair or rectify any defect or
deficiency in service in adhering to minimum KPIs; it shall be deemed to be
in breach of the Agreement and the Authority shall be entitled to recover
Damages, to be calculated as per the formula as set forth in Schedule C of
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16.3.

16.3.1.

16.3.2.

16.4.

16.4.1.

16.4.2.

this Agreement.

Recovery of such Damages shall be without prejudice to the rights of the
Authority under the Agreement, including the right of Termination thereof.
The Damages shall not be recovered if the breach(ies) are on account of
Force Majeure.

Authority's right to take remedial measures

In the event the Concessionaire does not maintain and/or repair any defect
or deficiency or any part thereof in conformity with the O & M Requirements,
or the Maintenance Manual, as the case may be, and fails to commence
remedial works within 15 (fifteen) days of receipt of the O&M Inspection
Report or a notice in this behalf from the Independent Engineer, the
Authority shall, without prejudice to its rights under this Agreement
including Termination thereof, be entitled to undertake such remedial
measures at the risk and cost of the Concessionaire, and to recover its cost
from the Concessionaire. In addition to recovery of the aforesaid cost, a sum
equal to 10% (ten per cent) of such cost shall be paid by the Concessionaire
to the Authority as Damages.

The Authority shall have the right, and the Concessionaire hereby expressly
grants to the Authority the right, to recover the costs and Damages specified
in Clause 16.3.1 directly from the Escrow Account as if such costs and
Damages were O & M Expenses, and for that purpose, the Concessionaire
hereby agrees to give irrevocable instructions to the Escrow Bank, to make
payment from the Escrow Account in accordance with the instructions of the
Authority under this Clause 16.3.2 and debit the same to O & M Expenses.

Overriding powers of the Authority

If in the reasonable opinion of the Authority, the Concessionaire is in material
breach of its obligations under this Agreement and, in particular, the
Maintenance Requirements, and such breach is causing or likely to cause
material hardship or danger to the people residing in surrounding areas or to
the personnel working at the respective FSTPs, the Authority may, without
prejudice to any of its rights under this Agreement including Termination
thereof, by notice require the Concessionaire to take reasonable measures
immediately for rectifying or removing such hardship or danger, as the case
may be.

In the event that the Concessionaire, upon notice under Clause 16.4.1, fails
to rectify or remove any hardship or danger within a reasonable period, the
Authority may exercise overriding powers under this Clause 16.4.2 and take
over the performance of the obligations of the Concessionaire to the extent
deemed necessary by it for rectifying or removing such hardship or danger;
provided that the exercise of such overriding powers by the Authority shall be
of no greater scope and of no longer duration than is reasonably required
hereunder; provided further that any costs and expenses incurred by the
Authority in discharge of its obligations hereunder shall be deemed to be O
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16.5.

16.5.1.

16.5.2.

&M Expenses, and the Authority shall be entitled to recover them from the
Concessionaire in accordance with the provisions of Clause 16.3 along with
Damages specified therein.

Monitoring of Operations and Maintenance

During Operation Period, the Concessionaire shall, no later than 7 (seven)
days after the close of each month, furnish to the Independent Engineer a
monthly report stating in reasonable detail the condition of the Project
Assets and the Project Facilities, machinery/systems including its
compliance or otherwise with the O&M Requirements and the Maintenance
Manual, and shall promptly give such other relevant information as may be
required by the Independent Engineer.

The Independent Engineer shall inspect the Project at least once a quarter. It
shall make a report of such inspection (the "O & M Inspection Report")
stating in reasonable detail the defects or deficiencies, if any, with particular
reference to the O & M Requirements, Maintenance Manual and Safety
Requirements, and send a copy thereof to the Concessionaire within 7
(seven) days of such inspection.

ARTICLE 17: SAFETY REQUIREMENTS

17.1.

17.2.

Safety Requirements

The Concessionaire shall comply with the provisions of this Agreement,
Applicable Laws and Applicable Permits and conform to Good Industry
Practice for securing the safety to the personnel working at the Project Site
and the people residing in the surrounding areas and/or the people passing
through the surrounding areas. In this regard, the Concessionaire shall
develop, implement and administer a surveillance and safety programme for
providing a safe environment at the Project Site in consultation with the
Authority.

Expenditure on Safety Requirements

All costs and expenses arising out of or relating to Safety Requirements
shall be borne by the Concessionaire to the extent such costs and expenses
form part of the works and services included in the Scope of the Project,
and works and services, if any, not forming part of the Scope of the Project
shall be undertaken in consultation with the Authority. Such expenses
shall be as approved and funded by the Authority.

ARTICLE 18: INDEPENDENT ENGINEER

18.1.

Appointment of Independent Engineer

The Authority shall appoint a consulting engineering firm, to be the
Independent Engineer under this Agreement (the “Independent Engineer”).
The Independent Engineer shall assist the Authority in matters related to
supervising construction, operation and maintenance of the Project and
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18.2.

18.2.1.

18.2.2.

18.2.3.

18.2.4.

18.2.5.

18.3.

18.4.

shall support the Authority to monitor compliance with Specifications and
Standards and the KPIs. The appointment of Independent Engineer shall be
made within 30 (thirty) days from the date of this Agreement and shall be
initially for a period of 2 (two) years. Before expiry of the aforesaid
appointment, the Authority shall appoint the Independent Engineer for a
further term of 2 (two) years. At the discretion of the Authority, such
procedure shall be repeated after expiry of each appointment.

Duties and functions

During the Construction Period the Independent Engineer shall inspect the
Project Facilities at least once a month and once in a quarter during
Operation Period, setting out the defects or deficiencies, if any, and status of
compliance with the KPIs including the Influent Standards and the
Discharge Standards. The Independent Engineer shall also verify the results
of the tests undertaken by the Concessionaire at any time during the
Operation Period at the Inlet Point and the Outlet Point to determine the
standard of the Faecal Sludge and Septage, the by-products and the Treated
Effluent.

The Independent Engineer shall, at all times, have the right to attend any
meetings held by the Authority to review the progress of construction, or O
& M of the Facilities, and to provide its comments/suggestions regarding
the progress as well as the manner in which the Construction Works or O &
M services is being undertaken.

The Independent Engineer shall submit regular periodic reports to the
Authority in respect of its duties and functions.

A true copy of all communications sent by the Authority to the Independent
Engineer and by the Independent Engineer to the Authority shall be sent
forthwith by the Independent Engineer to the Concessionaire.

A true copy of all communications sent by the Independent Engineer to the
Concessionaire and by the Concessionaire to the Independent Engineer
shall be sent forthwith by the Independent Engineer to the Authority.

Remuneration

The monthly remuneration, cost and expenses of the Independent Engineer
shall be paid by the Authority. Subject to the limits of 0.05% (zero point
zero five per cent) of the Bid Project Cost up to COD; and thereafter subject
to the limits of 0.03% (zero point zero three per cent) of the Bid Project Cost,
one-half of such monthly remuneration, cost and expenses shall be
reimbursed by the Concessionaire to the Authority within 15 (fifteen) days
of receiving a statement of expenditure from the Authority.

Termination of appointment
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The Authority may, in its discretion, terminate the appointment of the
Independent Engineer at any time, but only after appointment of another
Independent Engineer in accordance with Clause 18.1.

ARTICLE 19: FINANCIAL CLOSE
19.1. Financial close

19.1.1.The Concessionaire hereby agrees and undertakes that it shall achieve
financial close within 120 (one hundred and twenty) days from the date of
this Agreement and in the event of delay, it shall be entitled to a further
period not exceeding 120 (one hundred and twenty) days, subject to
payment of Damages to the Authority specified in Clause 4.3, provided that
the Damages specified herein shall be payable every 15 (fifteen) days in
advance; provided further that no Damages shall be payable if such delay in
Financial Close has occurred solely as a result of any default or delay by the
Authority in procuring satisfaction of the Conditions Precedent specified in
Clause 4.1.2 or due to Force Majeure.

19.1.2.The Concessionaire shall upon occurrence of Financial Close, notify the
Authority forthwith, and shall have provided to the Authority, at least 2
(two) days prior to Financial Close, 3 (three) true copies of the Financial
Package and the Financial Model, duly attested by a Director of the
Concessionaire, along with 3 (three) soft copies of the Financial Model in MS
Excel version or any substitute thereof, which is acceptable to the Senior
Lenders.

19.2. Termination due to failure to achieve Financial Close

19.2.1. Notwithstanding anything to the contrary contained In this agreement, but
subject to Clause 25.6.1, in the event that Financial Close does not occur,
for any reason whatsoever, within the period set forth in Clause 19.1.1 or
the extended period provided there under, all rights, privileges, claims and
entitlements of the Concessionaire under or arising out of this Agreement
shall be deemed to have being waived by, and to have ceased with the
concurrence of the Concessionaire, and the Concession Agreement shall be
deemed to have being terminated by mutual agreement of the Parties.

19.2.2. Upon Termination under Clause 19.2.1, the Authority shall be entitled to
encash the Bid Security and appropriate the proceeds thereof as Damages;
provided however, that if Financial Close has not occurred solely as a result
of the Authority being in default of any of its obligations under Clause 4.2, it
shall, upon Termination return the Bid Security forthwith along with the
Damages due and payable under clause 4.2. For the avoidance of doubt, it
is expressly agreed that if the Bid Security shall have been substituted by
Performance Security, the Authority shall be entitled to encash there from
an amount equal to Bid Security.

ARTICLE 20: LEASE RENTAL
20.1. Lease Rental
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The Concessionaire shall have to enter into a land lease agreement with the
respective ULBs and to pay a lease rental (the “Lease Rental”) of Rs. 1 per
Square meter of land per annum for the land provided for development of
the Project.

ARTICLE 21: PAYMENT OF BID PROJECT COST

21.1.

21.2.

21.2.1.

21.2.2.

21.3.

21.3.1.

Bid Project Cost

The Parties expressly agree that the cost of construction of the Project, as
on the Bid Date, which is due and payable by the to the Concessionaire,
shall deemed to be Rs. ----- (Rupees only) (the “Bid Project
Cost”). The Parties further agree that the Bid Project Cost specified
hereinabove for payment to the Concessionaire shall be inclusive of the cost
of construction, interest during construction, financing costs, preliminary
and pre-operative expenses, physical contingencies and all other costs,
expenses and charges for and in respect of construction of the Project, save
and except any additional costs arising on account of Charge in Law, Force
Majeure or breach of this Agreement, which costs shall be due and payable
to the Concessionaire in accordance with the provisions of the Agreement.

Payment of Bid Project Cost

50% (fifty per cent) of the Bid Project Cost shall be due and payable to the
Concessionaire in 3 (three) unequal instalments during the Construction
Period in accordance with the provisions of Clause 21.3.

The remaining Bid Project Cost shall be due and payable in 19 (nineteen)
biannual instalments commencing from completion of 6 (six) months from
COD in accordance with the provisions of 21.4.

Payment during Construction Period

Upon receiving a report from the Independent Engineer certifying the
achievement of Payment Milestones as set forth hereunder, the Authority
shall disburse, within 15 (fifteen) days of the receipt of such reports, the
amount in accordance with the payment schedule as defined below:

S No.

Description of Payment release of

Description

Milestone*

Schedule

payment*

1st (first)
Payment
Milestone

shall be due and payable to
the Concessionaire after it
has expended at least 20%
(twenty per cent) of the Bid
Project Cost in the Project.

Within 3
(three)
months from
Appointed
Date.

20% (twenty
per cent) of
the Bid
Project
Cost.

2nd (second)
Payment
Milestone

shall be due and payable to
the Concessionaire after it
has expended at least 40%
(forty per cent) of the Bid
Project Cost in the Project.

Within 5
(five) months
from
Appointed
Date.

20% (twenty
per cent) of
the Bid
Project
Cost.
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S No. | Description Descript.ion of Payment Schedule release of
Milestone* payment*
Within 6 (six) 10% (ten
3rd (third) shall be due and payable to | months from | per cent) of
3 Payment the Concessionaire on the the Bid
Milestone issuance of COD. Appointed Project
Date. Cost.

21.4.

21.4.1.

21.4.2.

21.5.
21.5.1.

*subject to the provisions of Clause10.3.2 and Clause 15.1, in case the land
handed over is less than the land required for development of the envisaged
Design Capacity as spelt out in Schedule A {Package 1/2/3/4/5/6/7}, the
Payment Milestone shall be adjusted in proportion to the Design Capacity
that could be developed based on the land handed over as on the Payment
Milestone date and the release of payment shall be calculated accordingly.

Annuity Payments during Operation Period

The Bid Project Cost remaining to be paid shall be due and payable in equal
biannual instalments over a period of 9 (nine) years and 6 (six) months
commencing from COD, (the “Annuity Payments”). Each of the biannual
instalments payable hereunder shall be paid along with interest as specified
in Clause 21.4.2. The 1st (first) instalment of Annuity Payments shall be due
and payable within 15 (fifteen) days of end of 6 (six) months from COD and
the remaining instalments shall be due and payable within 15 (fifteen) days
of completion of each of the successive 6 (six) months (the “Annuity
Payment Date”).

Interest shall be due and payable on the reducing balance of Completion
Cost at an interest rate equal to 9.75% (nine point seven five per cent). Such
interest shall be due and payable biannually along with each instalment
specified in Clause 21.4.1. For the avoidance of doubt and by way of
illustration, the Parties agree that interest on the Bid Project Cost remaining
to be paid, calculated from COD until the end of 6 (six) months, shall be
due and payable to the Concessionaire along with the first Annuity
Payment. The calculations for the above example shall be:

Amount of Annuity Payment+9.75% X (50% of the Bid Project Cost X (1/2).

For subsequent Annuity Payments, interest shall be calculated on the Bid
Project Cost remaining to be paid on such Annuity Payment Date.

O & M Payments

The Parties acknowledge and agree that all O & M Expenses shall be borne
by the Concessionaire and in lieu thereof; a lump sum financial support in
the form of biannual payments shall be due and payable by the Authority,
which shall be computed on the amount quoted by the selected bidder
under its O & M Bid, in accordance with the provisions of this Clause 21.5
(the “O & M Payments”). The Parties further acknowledge and agree that
any O & M Expenses in excess of the O & M Payments shall be borne solely
by the Concessionaire, save and except as expressly provided in this
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21.5.2.

21.5.3.

21.6.

Agreement. For avoidance of doubt it is clarified that the O & M Payments
will be subject to any Change of Scope under Article 15 of this Agreement.
Subject to the provisions of Clause 21.5.3, the O & M Payments due and
payable to the Concessionaire shall be paid in 2 (two) equal biannual
instalments and disbursed by the Authority together with the corresponding
instalments of Annuity Payments.

Each instalment of O & M Payment shall be the product of the amount
determined in accordance with Clause 21.5.1 and the Inflation Multiple (the
“Inflation Multiple”) on the Reference Index Date preceding the due date of
payment thereof. For the sake of clarity and by way of illustration, if (a). the
O & M Bid is Rs. 10 (Rupees ten) lakh; (b). the O & M Payment is to be
determined for the 2nd (second) year of the Operation Period; (c). the
Inflation Multiple on the Bid Date shall be taken as 1 (one), the inflation
shall be assumed at 5% (five per cent) and the Inflation Multiple on the
Reference Index Date preceding the due date of payment is 1.1, then the O
& M Payment for that period shall be the product of O & M Bid and the
applicable Inflation Multiple divided by 2 (two), which shall be Rs.5.5
(Rupees five point five) lakh.

Revolving Fund

Authority shall deposit into the Escrow Account in advance a revolving fund
(the “Revolving Fund”) towards its payment obligations due and payable to
the Concessionaire on achievement of Payment Milestones during
Construction Period or the Annuity Payments due and payable during
Operation Period, as the case may be, as per the provisions of this Article
21. For the avoidance of doubt and for the sake of clarity, the Authority
shall deposit the Revolving Fund amount into the Escrow Account within 1
(one) month from Appointed Date equivalent to its payment obligations
towards 1st Payment Milestone. The Escrow Account shall be replenished on
or before issuance of Payment Certificate on achievement of 1st Payment
Milestone with an amount equivalent to its payment obligations towards 2nd
Payment Milestone and the same procedure shall be followed in its payment
obligations towards 3rd Payment Milestone. Further, on or before issuance of
COD, the Authority shall replenish the Escrow Account with the Revolving
Fund equivalent to its payment obligations towards its 1st Annuity Payment
along with the interest and the 1st O & M Payment. Thereafter, the same
procedure shall be followed for subsequent payment obligations for the
entire Concession Period.

For the sake of further clarity, the amount deposited by the Authority as
Revolving Fund shall be kept as minimum escrow balance (the “Minimum
Escrow Balance”) by the Escrow Bank and shall be allowed to be withdrawn
only on the basis of issuance of Payment Certificate by the Authority and
subject to Authority replenishing the Escrow Account with the next amount
due and payable by it to the Concessionaire as per the provisions of this
Article 21. Each time such replenishment of Escrow Account happens, the
Minimum Escrow Balance shall be construed accordingly.
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21.7.

21.8.

21.8.1.

21.8.2.

Mobilization Advance

The Authority shall, on request of the Concessionaire, made within 30
(thirty) days from the Appointed Date, and upon the Concessionaire
furnishing a Bank Guarantee for a sum equal to 11% (eleven per cent) of the
Bid Project Cost in a form satisfactory to the Authority, make an advance
payment equal to 10% (ten per cent) of the Bid Project Cost (the
“Mobilization Advance”). The Mobilization Advance shall be paid by the
Authority within 30 (thirty) days of receipt of a request in this behalf from
the Concessionaire. The rate of interest charged on the Mobilization
Advance shall be 9.75% per annum. Such Mobilization Advance shall be
deducted by the Authority along with the interest at 9.75% per annum in 3
(three) equal instalments from each of the payments to be made by the
Authority to the Concessionaire in accordance with the provisions of Clause
21.3.

Treatment of incomplete works

The Parties acknowledge and agree that in the event COD occurs upon
issuance of Provisional Certificate, the Annuity Payments and O & M
Payments specified in this Article 21 shall be made proportionate to the
works completed and the Design Capacity developed for the Project. The
complete payments shall be effected on the issuance of Completion
Certificate for entire Project.

In the event the Authority determines that any incomplete works referred to
in Clause 21.7.1 are not required to be completed for any reason, it shall
modify the scope of the Project in accordance with the provisions of Article
15 and the Bid Project Cost, Annuity Payments and O & M Payments shall
be reduced on account of such Change of Scope as per the provisions of
Article 15.

ARTICLE 22: ESCROW ACCOUNT

22.1.

22.1.1.

22.1.2.

22.2.

Escrow Account

Prior to the Appointed Date, the Concessionaire, shall have to open and
establish Escrow Account with a bank (the “Escrow Bank”) acceptable to the
Authority in accordance with the Agreement read with the Escrow
Agreement.

The nature and the scope of the Escrow Account are, as described in the
agreement (the “Escrow Agreement”) to be entered into amongst the
Concessionaire, the Authority, the Escrow Bank and the Senior Lenders
through the Lenders’ Representative, if any, which shall be substantially in
the form set forth in Schedule E.

Deposits into Escrow Account

The Concessionaire shall deposit or cause to be deposited the following
inflows and receipts into the Escrow Account:
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a. all funds constituting the Financial Package;

b. all revenues from or in respect of the Project, including the proceeds of

any deposits, capital receipts or insurance claims; and

c. all payments by the Authority, after deduction of any outstanding

payments.

22.3. Withdrawals during Concession Period

22.3.1. The Concessionaire shall, at the time of opening the Escrow Account, give
irrevocable instructions, by way of an Escrow Agreement, to the Escrow
Bank instructing, inter alia, that deposits in the Escrow Account shall be
appropriated in the following order every month, or at shorter intervals as
required, and if not due in a month then appropriated proportionately in
such month and retained in the Escrow Account and paid out there from in
the month when due:

a.

all taxes due and payable by the Concessionaire for and in respect of the
Project;

. all payments relating to construction of the Project, subject to and in

accordance with the conditions, if any, set forth in the Financing
Agreements;

. O & M Expenses, subject to the ceiling, if any, set forth in the Financing

Agreements;

. O & M Expenses and other costs and expenses incurred by the Authority

in accordance with the provisions of the Agreement, and certified by the
Authority as due and payable to it;

. Any amounts due and payable to the Authority;

Monthly proportionate provision of Debt Service due and payable in an
Accounting Year;

. All payments and Damages certified by the Authority as due and payable

to it by the Concessionaire;

. Monthly proportionate provision of debt service payments due in an

Accounting Year in respect of Subordinated Debt, if any;

Any reserve requirements set forth in the Agreement or in the Financing
Agreements; and

. Balance, if any, in accordance with the instructions of the

Concessionaire.
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22.3.2.

22.4.

22.4.1.

22.4.2.

The Concessionaire shall not in any manner modify the order of payment
specified in Clause 22.3.1, except with the prior written approval of the
Authority.

Withdrawals upon Termination

Notwithstanding anything to the contrary contained in this Agreement, all
amounts standing to the credit of the Escrow Account shall, upon

Termination, be appropriated by the Authority in the following order:

a. All taxes due and payable by the Concessionaire for and in respect of the
Project;

b. Percentage of Debt Due, excluding Subordinated Debt as per the terms of
this Agreement;

c. Outstanding payments due to the Authority;

d. All payments and Damages certified by the Authority as due and payable
to it by the Concessionaire;

e. Retention and payments relating to the liability for defects and
deficiencies set forth in Article 30;

f. Outstanding Debt Service including the balance of Debt Due;
g. Outstanding Subordinated Debt, if any;
h. Incurred or accrued O & M Expenses;

i. Any other payments required to be made under this Agreement; and

j- Balance, if any, in accordance with the instructions of the

Concessionaire.

Provided that no appropriations shall be made under Sub-clause (j) of this
Clause 22.4.1 until a Vesting Certificate has been issued by the Authority
under the provisions of Article 29.

The provisions of this Article 22 and the instructions contained in the
Escrow Agreement shall remain in full force and effect until the obligations
set forth in Clause 22.4.1 have been discharged.

ARTICLE 23: INSURANCE

23.1.

Insurance during Concession Period

The Concessionaire shall effect and maintain at its own cost, during the
Concession Period, such insurances for such maximum sums as may be
required under the Financing Agreements, Applicable Laws and such
insurances as may be necessary or prudent in accordance with Good
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23.2.

23.3.

23.4.

Industry Practice. The Concessionaire shall also effect and maintain such
insurances as may be necessary for mitigating the risks that may devolve on
the Authority as a consequence of any act or omission of the Concessionaire
during the Construction Period. The Concessionaire shall procure that in
each insurance policy, the Authority shall be a co insured and that the
insurer shall pay the proceeds of insurance into the Escrow Account.

Insurance Cover

Without prejudice to the provisions contained in Clause 23.1, the
Concessionaire shall, during the Operation Period, procure and maintain
Insurance Cover including but not limited to the following:

a) Loss, damage or destruction of the Project Assets at replacement
value;

b) Comprehensive third party liability insurance including injury to or
death of personnel of the Authority or others caused by the Project;

c) The Concessionaire’s general liability arising out of the Concession;

d) Liability to third parties for goods or property damage;
e) Workmen’s compensation insurance; and

f) Any other insurance that may be necessary to protect the
Concessionaire and its employees, including all Force Majeure Events
that are insurable at commercially reasonable premiums and not
otherwise covered in items a) to e) above.

Notice to Authority

No later than 30 (thirty) days prior to commencement of the Construction
Period or the Operation Period, as the case may be, the Concessionaire shall
by notice furnish to the Authority, in reasonable detail, information in
respect of the insurances that it proposes to effect and maintain in
accordance with this Article 23. Within 15 (fifteen) days of receipt of such
notice, the Authority may require the Concessionaire to effect and maintain
such other insurances as may be necessary pursuant hereto, and in the
event of any difference or disagreement relating to any such insurance, the
Dispute Resolution Procedure shall apply.

Evidence of Insurance Cover

All insurances obtained by the Concessionaire in accordance with this
Article 23 shall be maintained with insurers on terms consistent with Good
Industry Practice. Within 15 (fifteen) days of obtaining any insurance cover,
the Concessionaire shall furnish to the Authority, notarized true copies of
the certificate(s) of insurance, copies of insurance policies and premia
payment receipts in respect of such insurance, and no such insurance shall
be cancelled, modified, or allowed to expire or lapse until the expiration of at
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23.5.

23.6.

23.7.

23.8.

23.9.

least 45 (forty five) days after notice of such proposed cancellation,
modification or non-renewal has been delivered by the Concessionaire to the
Authority.

Remedy for failure to insure

If the Concessionaire shall fail to effect and keep in force all insurances for
which it is responsible pursuant hereto, the Authority shall have the option
to either keep in force any such insurances, and pay such premia and
recover the costs thereof from the Concessionaire, or in the event of
computation of a Termination Payment, treat an amount equal to the
Insurance Cover as deemed to have been received by the Concessionaire.

Waiver of subrogation

All insurance policies in respect of the insurance obtained by the
Concessionaire pursuant to this Article 23 shall include a waiver of any and
all rights of subrogation or recovery of the insurers there under against,
inter alia, the Authority, and its assigns, successors, undertakings and
their subsidiaries, affiliates, employees, insurers and underwriters, and of
any right of the insurers to any set-off or counterclaim or any other
deduction, whether by attachment or otherwise, in respect of any liability of
any such person insured under any such policy or in any way connected
with any loss, liability or obligation covered by such policies of insurance.
Concessionaire's waiver

The Concessionaire hereby further releases, assigns and waives any and all
rights of subrogation or recovery against, inter alia, the Authority and its
assigns, undertakings and their subsidiaries, affiliates, employees,
successors, insurers and underwriters, which the Concessionaire may
otherwise have or acquire in or from or in any way connected with any loss,
liability or obligation covered by policies of insurance maintained or
required to be maintained by the Concessionaire pursuant to this
Agreement (other than third party liability insurance policies) or because of
deductible clauses in or inadequacy of limits of any such policies of
insurance.

Application of insurance proceeds

The proceeds from all insurance claims, except life and injury: shall be paid
to the Concessionaire by credit to the Escrow Account and it shall,
notwithstanding anything to the contrary contained in Clause 22.3, apply
such proceeds for any necessary repair, reconstruction, reinstatement,
replacement, improvement or delivery of the Project, and the balance
remaining, if any, shall be applied in accordance with the provisions
contained in this behalf in the Financing Agreements.

Compliance with conditions of insurance policies
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The Concessionaire expressly acknowledges and undertakes to fully
indemnify the Authority from and against all losses and claims arising from
the Concessionaire’s failure to comply with conditions imposed by the
insurance policies affected in accordance with this Agreement.

ARTICLE 24: ACCOUNTS AND AUDIT

24.1.

Audited Accounts

24.1.1.The Concessionaire shall maintain books of accounts recording all its

receipts (including all revenues derived/collected by it from or on account of
the Project and/or its use), income, expenditure, payments (including
payments from the Escrow Account), assets and liabilities, in accordance
with this Agreement, Good Industry Practice, Applicable Laws and
Applicable Permits. The Authority shall have the right to inspect the records
of the Concessionaire during office hours and require copies of relevant
extracts of books of accounts, duly certified by the Statutory Auditors, to be
provided to the Authority for verification of basis of payments, and in the
event of any discrepancy or error being found, the same shall be rectified
and such rectified account shall form the basis of payments by either Party
under this Agreement.

24.1.2. On or before the thirty-first day of May each year, the Concessionaire shall

provide to the Authority, for the preceding Accounting Year, a statement
duly audited by its Statutory Auditors giving summarized information on
revenues derived from the Project, and such other information as the
Authority may reasonably require.

ARTICLE 25: FORCE MAJEURE

25.1.

25.2.

Force Majeure

As used in this Agreement, the expression "Force Majeure" or "Force
Majeure Event" shall mean occurrence in India which affects the
performance by the Party claiming the benefit of Force Majeure (the
"Affected Party") of its obligations under this Agreement and which act or
event (i) is beyond the reasonable control of the Affected Party, and (ii) the
Affected Party could not have prevented or overcome by exercise of due
diligence and following Good Industry Practice, and (iii) has Material
Adverse Effect on the Affected Party.

Non-Political Event

A Non-Political Event shall mean one or more of the following acts or events:

a. act of God, epidemic, extremely adverse weather conditions, lightning,
earthquake, landslide, cyclone, flood, volcanic eruption, chemical or
radioactive contamination or ionizing radiation, fire or explosion (to the
extent of contamination or radiation or fire or explosion originating from a
source external to the Site);

b. strikes or boycotts (other than those involving the Concessionaire,

Contractors or their respective employees/representatives, or attributable
to any act or omission of any of them) interrupting supplies and services
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25.3.

25.4.

d.

to the Project for a continuous period of 24 (twenty four) hours and an
aggregate period exceeding 7 (seven) days in an Accounting Year, and not
being an Indirect Political Event set forth in Clause 25.3;

. the discovery of geological conditions, toxic contamination or

archaeological remains on the Site that could not reasonably have been
expected to be discovered through a site inspection; or
any event or circumstances of a nature analogous to any of the foregoing.

Indirect Political Event

An Indirect Political Event shall mean one or more of the following acts or
events:

a)

b)

An act of war (whether declared or undeclared), invasion, armed conflict
or act of foreign enemy, blockade, embargo, riot, insurrection, terrorist
or military action, civil commotion or politically motivated sabotage;

Any political or economic upheaval, disturbance, movement, struggle or
similar occurrence which could not have been anticipated or foreseen by
a prudent person and which causes the construction or operation of the
Project to be financially unviable or otherwise not feasible;

Industry-wide or State-wide strikes or industrial action for a continuous
period of 24 (twenty four) hours and exceeding an aggregate period of 7
(seven) days in an Accounting Year;

Any failure or delay of a Contractor to the extent caused by any Indirect
Political Event and which does not result in any offsetting compensation
being payable to the Concessionaire by or on behalf of such Contractor;
Any Indirect Political Event that causes a Non-Political Event; or

Any event or circumstances of a nature analogous to any of the
foregoing.

Political Event

A

Political Event shall mean one or more of the following acts or events by

or on account of any Government Instrumentality:

a.

Change in Law, if as a result of Change in Law, the Concessionaire
suffers an increase in costs and/or reduction in reduction in net after tax
return or other financial burden, the aggregate financial effect of which
exceeds Rs. 5 (rupees five) lakh in any Accounting Year;

. compulsory acquisition in national/state interest or expropriation of any

Project Assets or rights of the Concessionaire or of the Contractors;

. any failure or delay of a Contractor but only to the extent caused by

another Political Event and which does not result in any offsetting
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25.5.

25.5.1

25.5.2.

25.5.3.

25.6.

25.6.1.

25.6.2.

25.7.

25.7.1.

compensation being payable to the Concessionaire by or on behalf of
such Contractor; or

d. any event or circumstance of a nature analogous to any one of the
foregoing.

Duty to report Force Majeure Event

.Upon occurrence of a Force Majeure Event, the Affected Party shall by

notice report such occurrence to the other Party forthwith.

The Affected Party shall not be entitled to any relief for or in respect of a
Force Majeure Event unless it shall have notified the other Party of the
occurrence of the Force Majeure Event as soon as reasonably practicable,
and in any event no later than 7 (seven) days after the Affected Party knew,
or ought reasonably to have known, of its occurrence, and shall have given
particulars of the probable material effect that the Force Majeure Event is
likely to have on the performance of its obligations under this Agreement.

For so long as the Affected Party continues to claim to be materially affected
by such Force Majeure Event, it shall provide the other Party with weekly
reports containing information as required by Clause 25.5.1, and such
other information as the other Party may reasonably request the Affected
Party to provide.

Effect of Force Majeure Event on the Concession

Upon the occurrence of any Force Majeure Event prior to the Appointed
Date, the period set forth in Clause 4.1 for fulfilment of Conditions
Precedent and in Clause 19.1.1 for achieving Financial Close shall be
extended by a period equal in length to the duration of the Force Majeure
Event.

At any time after the Appointed Date, if any Force Majeure Event occurs:

a. before COD, the Concession Period and the dates set forth in the Project
Completion Schedule shall be extended by a period equal in length to the
duration for which such Force Majeure Event subsists; or

b. after COD, the Concessionaire shall be entitled to receive annuity
Payments plus interest due and payable under this Agreement.

provided any payment to be made under this clause shall be subject to
deduction of outstanding dues of the Authority, if any.

Allocation of costs arising out of Force Majeure
Upon occurrence of any Force Majeure Event prior to the Appointed Date,

the Parties shall bear their respective costs and no Party shall be required
to pay to the other Party any costs thereof.
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25.7.2.

25.7.3.

25.8.

25.9.

Upon occurrence of a Force Majeure Event after the Appointed Date, the
costs incurred and attributable to such event and directly relating to the
Project (the "Force Majeure Costs") shall be allocated and paid as follows:

a. upon occurrence of a Non-Political Event, the Parties shall bear their
respective Force Majeure Costs and neither Party shall be required to pay
to the other Party any costs thereof;

b. upon occurrence of an Indirect Political Event, all Force Majeure Costs
attributable to such Indirect Political Event, and not exceeding the
Insurance Cover for such Indirect Political Event, shall be borne by the
Concessionaire, and to the extent Force Majeure Costs exceed such
Insurance Cover, one half of such excess amount shall be reimbursed by
the Authority to the Concessionaire; and

c. upon occurrence of a Political Event, all Force Majeure Costs attributable
to such Political Event shall be reimbursed by the Authority to the
Concessionaire.

For the avoidance of doubt, Force Majeure Costs may include interest
payments on Debt Due, O & M Expenses, any increase in the cost of
Construction Works to the extent that such costs directly attributable to
the Force Majeure Event, but shall not include any costs which are
expressly covered under any provision of this Agreement or debt repayment
obligations, and for determining such costs, information contained in the
Financial Package may be relied upon to the extent that such information
is relevant.

Save and except as expressly provided in this Article 25, neither Party shall
be liable in any manner whatsoever to the other Party in respect of any loss,
damage, cost, expense, claims, demands and proceedings relating to or
arising out of occurrence or existence of any Force Majeure Event or
exercise of any right pursuant hereto.

Termination Notice for Force Majeure Event

If a Force Majeure Event subsists for a period of 180 (one hundred and
eighty) days or more within a continuous period of 365 (three hundred and
sixty five) days, either Party may in its discretion terminate this Agreement
by issuing a Termination Notice to the other Party without being liable in
any manner whatsoever, save as provided in this Article 25, and upon issue
of such Termination Notice, this Agreement shall, notwithstanding anything
to the contrary contained herein, stand terminated forthwith; provided that
before issuing such Termination Notice, the Party intending to issue the
Termination Notice shall inform the other Party of such intention and grant
15 (fifteen) days’ time to make a representation, and may after the expiry of
such 15 (fifteen) days period, whether or not it is in receipt of such
representation, in its sole discretion issue the Termination Notice.

Termination Payment for Force Majeure Event
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25.9.1.If Termination is on account of a Non-Political Event, the Authority shall
make a Termination Payment to the Concessionaire in an amount to be
calculated as under:

(i) prior to COD: 90% (ninety per cent) of Debt Due, less Insurance Cover.

For the avoidance of doubt, it is clarified that in case of termination
happening in between two Payment Milestones, for the purpose of
calculation of Debt Due, the milestone achieved would only be considered.

(ii) In case Termination occurs on or after COD, the Authority shall make a
Termination Payment to the Concessionaire in an amount equal to 75%
(seventy five per cent) of Annuity Payments remaining unpaid for and in
respect of the remaining Concession Period, including interest thereon up to
the Transfer Date. Provided further the above payment so calculated above
shall be reduced by Insurance Cover.

25.9.2.If the Termination is on account of an Indirect Political Event, the Authority
shall make a Termination Payment to the Concessionaire in an amount
equal to:

(i) In case termination occurs prior to COD:

a. Debt Due less Insurance Cover; provided that if any insurance claims
forming part of the Insurance Cover are not admitted and paid, then
80% (eighty per cent) of such unpaid claims shall be included in the
computation of Debt Due.

For the avoidance of doubt, it is clarified that in case of termination
happening in between two Payment Milestones, for the purpose of
calculation of Debt Due, the milestone achieved would only be
considered; and

b. 110% (one hundred and ten per cent) of the Adjusted Equity;

(ii) In case Termination occurs on or after COD, the Authority shall make a
Termination Payment to the Concessionaire in an amount equal to 90%
(ninety per cent) of Annuity Payments remaining unpaid for and in respect of
the remaining Concession Period, including interest thereon up to the
Transfer Date.

25.9.3.If Termination is on account of a Political Event, the Authority shall make a
Termination Payment to the Concessionaire in an amount that would be
payable under Clause 28.3.3 as if it were an Authority Default.

25.10. Dispute resolution

In the event that the Parties are unable to agree in good faith about the
occurrence or existence of a Force Majeure Event, such Dispute shall be
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25.11.

finally settled in accordance with the Dispute Resolution Procedure;
provided that the burden of proof as to the occurrence or existence of such
Force Majeure Event shall be upon the Party claiming relief and/or excuse
on account of such Force Majeure Event.

Excuse from performance of obligations

If the Affected Party is rendered wholly or partially unable to perform its
obligations under this Agreement because of a Force Majeure Event, it shall
be excused from performance of such of its obligations to the extent it is
unable to perform on account of such Force Majeure Event; provided that:

a. the suspension of performance shall be of no greater scope and of no
longer duration than is reasonably required by the Force Majeure Event;

b. the Affected Party shall make all reasonable efforts to mitigate or limit
damage to the other Party arising out of or as a result of the existence or
occurrence of such Force Majeure Event and to cure the same with due
diligence; and

c. when the Affected Party is able to resume performance of its obligations
under this Agreement, it shall give to the other Party notice to that effect
and shall promptly resume performance of its obligations hereunder.

ARTICLE 26: COMPENSATION FOR BREACH OF AGREEMENT

26.1.

26.2.

Compensation for default by the Concessionaire

Subject to the provisions of Clause 26.3, in the event of the Concessionaire
being in material default or breach of this Agreement, it shall pay to the
Authority by way of compensation, all direct costs suffered or incurred by
the Authority as a consequence of such material default, within 30 (thirty)
days of receipt of the demand supported by necessary particulars thereof;
provided that no compensation shall be payable under this Clause 26.1 for
any breach or default in respect of which Damages are expressly specified
and payable under this Agreement or any consequential losses incurred by
the Authority.

Compensation for default by the Authority

Subject to the provisions of Clause 26.3, in the event of the Authority being
in material default or breach of this Agreement at any time after the
Appointed Date, it shall pay to the Concessionaire by way of compensation,
all direct costs suffered or incurred by the Concessionaire as a consequence
of such material default within 30 (thirty) days of receipt of the demand
supported by necessary particulars thereof; provided that no such
compensation shall be payable for any breach or default in respect of which
Damages have been expressly specified in this Agreement. For the
avoidance of doubt, compensation payable may include interest payments
on debt, O&M Expenses and for determining such compensation,
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26.3.

information contained in the Financial Package may be relied upon to the
extent it is relevant.

Mitigation of costs and damage
The Affected Party shall make all reasonable efforts to mitigate or limit the

costs and damage arising out of or as a result of breach of Agreement by the
other Party.

ARTICLE 27: SUSPENSION OF CONCESSIONAIRE'S RIGHTS

27.1.

27.2.

27.2.1.

27.2.2.

27.3.

Suspension upon Concessionaire Default

Upon occurrence of a Concessionaire Default, the Authority shall be
entitled, without prejudice to its other rights and remedies under this
Agreement including its rights of Termination hereunder, to (i) suspend all
rights of the Concessionaire under this Agreement, pursuant hereto, and (ii)
exercise such rights itself and perform the obligations hereunder or
authorize any other person to exercise or perform the same on its behalf
during such suspension (the "Suspension"). Suspension hereunder shall be
effective forthwith upon issue of notice by the Authority to the
Concessionaire and may extend up to a period not exceeding 180 (one
hundred and eighty) days from the date of issue of such notice.

Authority to act on behalf of Concessionaire

During the period of Suspension, the Authority shall, on behalf of the
Concessionaire, collect any revenues under and in accordance with this
Agreement and deposit the same in the Escrow Account. The Authority shall
be entitled to make withdrawals from the Escrow Account for meeting the O
& M Expenses and for meeting the costs incurred by it for remedying and
rectifying the cause of Suspension, and thereafter for defraying the
expenses specified in Clause 22.3.

During the period of Suspension hereunder, all assets and liabilities vested
in the Concessionaire in accordance with the provisions of this Agreement
shall continue to vest therein and all things done or actions taken,
including expenditure incurred by the Authority for discharging the
obligations of the Concessionaire under and in accordance with this
Agreement and the Project Agreements, shall be deemed to have been done
or taken for and on behalf of the Concessionaire and the Concessionaire
undertakes to indemnify the Authority for all costs incurred during such
period. The Concessionaire hereby licenses and sub-licenses respectively,
the Authority or any other person authorized by it under Clause 27.1 to use
during Suspension, all Intellectual Property belonging to or licensed to the
Concessionaire with respect to the Project and its design, engineering,
construction, operation and maintenance, and which is used or created by
the Concessionaire in performing its obligations under the Agreement.

Revocation of Suspension
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27.3.1.

27.3.2.

27.4.

27.5.

27.5.1.

27.5.2.

In the event that the Authority shall have rectified or removed the cause of
Suspension within a period not exceeding 90 (ninety) days from the date of
Suspension, it shall revoke the Suspension forthwith and restore all rights
of the Concessionaire under this Agreement. For the avoidance of doubt, the
Parties expressly agree that the Authority, in its discretion, revoke the
Suspension at any time, whether or not the cause of Suspension has been
rectified or removed hereunder.

Upon the Concessionaire having cured the Concessionaire Default within a
period not exceeding 90 (ninety) days from the date of Suspension, the
Authority shall revoke the Suspension forthwith and restore all rights of the
Concessionaire under this Agreement.

Substitution of Concessionaire

At any time during the period of Suspension, the Lenders’ Representative,
on behalf of Senior Lenders, shall be entitled to substitute the
Concessionaire under and in accordance with the Substitution Agreement,
and upon receipt of notice there under from the Lenders’ Representative,
the Authority shall withhold Termination for a period not exceeding 180
(one hundred and eighty) days from the date of Suspension, for enabling the
Lenders’ Representative to exercise its rights of substitution on behalf of
Senior Lenders.

Termination

At any time during the period of Suspension under this Article 27, the
Concessionaire may by notice require the Authority to revoke the
Suspension and issue a Termination Notice. Subjective to the rights of the
Lenders’ Representative to undertake substitution in accordance with the
provisions of this Agreement and within the period specified in Clause 27.4,
the Authority shall, within 15 (fifteen) days of receipt of such notice,
terminate this Agreement under and in accordance with Article 28 as if it is
a Concessionaire Default under Clause 28.1.

Notwithstanding anything to the contrary contained in this Agreement, in
the event that Suspension is not revoked within 180 (one hundred and
eighty) days from the date of Suspension hereunder, the Concession
Agreement shall, upon expiry of the aforesaid period, be deemed to have
been terminated by mutual agreement of the Parties and all the provisions
of this Agreement shall apply, mutatis mutandis, to such Termination as if
a Termination Notice had been issued by the Authority upon occurrence of
a Concessionaire Default.

ARTICLE 28: TERMINATION

28.1.

28.1.1.

Termination for Concessionaire Default

Save as otherwise provided in this Agreement, in the event that any of the
defaults specified below shall have occurred, and the Concessionaire fails to
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cure the default within the Cure Period set forth below, or where no Cure
Period is specified, then within a Cure Period of 30 (thirty) days, the
Concessionaire shall be deemed to be in default of this Agreement (a
"Concessionaire Default"), unless the default has occurred as a result of any
breach of this Agreement by the Authority or due to Force Majeure. The
defaults referred to herein shall include:

a. the Performance Security has been encashed and appropriated by the
Authority in accordance with Clause 9.2 and the Concessionaire fails to
replenish or provide fresh Performance Security within a Cure Period of
21 (twenty one) days;

b. subsequent to replenishment or furnishing of fresh Performance Security,
as the case may be, in accordance with Clause 9.2, the Concessionaire
fails to meet any Condition Precedent or cure the Concessionaire Default,
as the case may be, for which whole or part of the Performance Security
was appropriated, within a cure period of 60 (sixty) days;

c. the Concessionaire abandons or manifests intention to abandon the
construction or the operation of the Project without the prior written
consent of the Authority;

d. COD does not occur within the period specified in Clause 12.3.3;

e. the Punch List items have not been completed within the period set forth
in Clause 14.4.1;

f. the Concessionaire is in breach of the Maintenance Requirements or the
Safety Requirements, as the case may be;

g. the Concessionaire has failed to make any payment to the Authority
within the Period specified in this Agreement;

h. an Escrow Default has occurred and the Concessionaire fails to cure the
default within a Cure Period of 15 (fifteen) days;

i. upon occurrence of a Financial Default, the Lenders’ Representative has
by notice required the Authority to undertake Suspension or
Termination, as the case may be, in accordance with the Substitution
Agreement and the Concessionaire fails to cure the default within the
Cure Period specified hereinabove;

j- a breach of any of the Project Agreements by the Concessionaire has
caused a Material Adverse Effect;

k. the Concessionaire creates any Encumbrance in breach of this
Agreement;
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1. the Concessionaire repudiates this Agreement or otherwise takes any
action or evidences or conveys an intention not to be bound by the
Agreement;

m.a Change in Ownership has occurred in breach of the provisions of
Clause 5.3;

n. there is a transfer, pursuant to law either of (i) the rights and/or
obligations of the Concessionaire under any of the Project Agreements, or
of (ii) all or part of the assets or undertaking of the Concessionaire, and
such transfer causes a Material Adverse Effect;

o. an execution levied on any of the assets of the Concessionaire has caused
a Material Adverse Effect;

p. the Concessionaire is adjudged bankrupt or insolvent, or if a trustee or
receiver is appointed for the Concessionaire or for the whole or material
part of its assets that has a material bearing on the Project;

gq. the Concessionaire has been, or in the process of being liquidated,
dissolved, wound-up, amalgamated or reconstituted in a manner that
would cause, in the reasonable opinion of the Authority, a Material
Adverse Effect;

r. a resolution for winding up of the Concessionaire is passed, or any
petition for winding up of the Concessionaire is admitted by a court of
competent jurisdiction and a provisional liquidator or receiver is
appointed and such order has not been set aside within 90 (ninety) days
of the date thereof or the Concessionaire is ordered to be wound up by a
court except for the purpose of amalgamation or reconstruction; provided
that, as part of such amalgamation or reconstruction, the entire property,
assets and undertaking of the Concessionaire are transferred to the
amalgamated or reconstructed entity and that the amalgamated or
reconstructed entity has unconditionally assumed the obligations of the
Concessionaire under this Agreement and the Project Agreements; and
provided that:

i. the amalgamated or reconstructed entity has the capability and
operating experience necessary for the performance of its obligations
under this Agreement and the Project Agreements;

ii. the amalgamated or reconstructed entity has the financial standing
to perform its obligations under this Agreement and the Project
Agreements and has a credit worthiness at least as good as that of
the Concessionaire as at the Appointed Date; and

iii. each of the Project Agreements remains in full force and effect;
s. any representation and warranty of the Concessionaire herein contained
which is, as of the date hereof, found to be materially false, incorrect or

misleading or the Concessionaire is at any time hereafter found to be in
breach thereof;
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28.1.2.

28.1.3.

28.2.

28.2.1.

t. the Concessionaire submits to the Authority any statement, notice or
other document, in written or electronic form, which has a material effect
on the Authority’s rights, obligations or interests and which is false in
material particulars;

u. the Concessionaire has failed to fulfil any obligation, for which failure
Termination has been specified in this Agreement;

v. the Concessionaire issues a Termination Notice in violation of this
Agreement;

w.the Concessionaire commits a default in complying with any other
provision of this Agreement if such default causes a Material Adverse
Effect on the Authority.

Without prejudice to any other rights or remedies which the Authority may
have under this Agreement, upon occurrence of a Concessionaire Default,
the Authority shall be entitled to terminate this Agreement by issuing a
Termination Notice to the Concessionaire; provided that before issuing the
Termination Notice, the Authority shall by a notice inform the
Concessionaire of its intention to issue such Termination Notice and grant
15 (fifteen) days to the Concessionaire to make a representation, and may
after the expiry of such 15 (fifteen) days, whether or not it is in receipt of
such representation, issue the Termination Notice, subjective to the
provisions of Clause 28.1.3.

The Authority shall, if there be Senior Lenders, send a copy of its notice of
intention to issue a Termination Notice referred to in Clause 28.1.2 to
inform the Lenders’ Representative and grant 15 (fifteen) days to the
Lenders’ Representative, for making a representation on behalf of the Senior
Lenders stating the intention to substitute the Concessionaire in
accordance with the Substitution Agreement. In the event the Authority
receives such representation on behalf of Senior Lenders, it shall, in its
discretion, either withhold Termination for a period not exceeding 180 (one
hundred and eighty) days from the date of such representation or exercise
its right of Suspension, as the case may be, for enabling the Lenders’
Representative to exercise the Senior Lenders’ right of substitution in
accordance with the Substitution Agreement.

Provided, the Lenders’ Representative may, instead of exercising the Senior
Lenders’ right of substitution, procure that the default specified in the
notice is cured within the aforesaid period of 180 (one hundred and eighty)
days, and upon such curing thereof, the Authority shall withdraw its notice,
referred to above and restore all the rights of the Concessionaire.

Termination for Authority Default
In the event that any of the defaults specified below shall have occurred,
and the Authority fails to cure such default within a Cure Period of 90

(ninety) days or such longer period as has been expressly provided in this
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28.2.2.

28.3.

28.3.1.

28.3.2.

Agreement, the Authority shall be deemed to be in default of this Agreement
(the “Authority Default”) unless the default has occurred as a result of any
breach of this Agreement by the Concessionaire or due to Force Majeure.
The defaults referred to herein shall include the following:

a. the Authority commits a material default in complying with any of the
provisions of this Agreement and such default has a Material Adverse
Effect on the Concessionaire;

b. the Authority has failed to make any payment to the Concessionaire
within the period specified in this Agreement;

c. the Authority fails to provide, within a period of 180 (one hundred and
eighty) days from the Appointed Date, the Site required for construction
of the Project; or

d. the Authority repudiates this Agreement or otherwise takes any action
that amounts to or manifests an irrevocable intention not to be bound by
this Agreement.

Without prejudice to any other rights or remedies which the Concessionaire
may have under this Agreement, upon occurrence of an Authority Default,
the Concessionaire shall, subject to the provisions of the Substitution
Agreement, be entitled to terminate this Agreement by issuing a
Termination Notice to the Authority; provided that before issuing the
Termination Notice, the Concessionaire shall by a notice inform the
Authority of its intention to issue such Termination Notice and grant 15
(fifteen) days to the Authority to make a representation, and may after the
expiry of such 15 (fifteen) days, whether or not it is in receipt of such
representation, issue the Termination Notice.

Termination Payment

Upon Termination on account of a Concessionaire Default during the
Operation Period, the Authority shall pay to the Concessionaire, by way of
Termination Payment, an amount equal to 65% (sixty five per cent) of the
sum of Annuity Payments remaining unpaid for and in respect of the
Concession Period, including interest thereon up to the Transfer Date.

Notwithstanding to the provisions of Clause 28.3.1 upon Termination on
account of Concessionaire Default during the Construction Period, the
Termination Payment shall be based on the Payment Milestone achieved
which is in terms of the physical progress made by the Concessionaire in
the Project and the Termination Payment corresponding to the achieved
Payment Milestone shall be as follows:

Payment Milestone Termination Payment
1st Payment Milestone Nil
2nd Payment Milestone 60% of Debt Due
3rd Payment Milestone 80% of Debt Due
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For the avoidance of doubt, it is clarified that in case of termination
happening in between two Payment Milestones, for the purpose of
calculation of Termination Payment, the milestone achieved would only be
considered.

28.3.3. Upon Termination on account of an Authority Default, the Authority shall

pay to the Concessionaire, by way of Termination Payment, an amount
equal to:
(i) in case the termination occurs prior to COD

a) Debt Due as on the Payment Milestone less Insurance Cover; provided
that if any insurance claims forming part of the Insurance Cover are not
admitted and paid, then 80% (eighty per cent) of such unpaid claims
shall be included in the computation of Debt Due.

For the avoidance of doubt, it is clarified that in case of termination
happening in between two Payment Milestones, for the purpose of
calculation of Debt Due, the milestone achieved would only be considered,;
and

b) 150% (one hundred and fifty per cent) of the Adjusted Equity.

(ii) in case the termination occurs on or after COD, the Authority shall pay to
the Concessionaire, by way of Termination Payment, an amount equal to
sum of Annuity Payments remaining unpaid for and in respect of the
Concession Period, including interest thereon up to the Transfer Date.

28.3.4. Termination Payment shall become due and payable to the Concessionaire

within 30 (thirty) days of a demand being made by the Concessionaire to the
Authority with the necessary particulars, and in the event of any delay, the
Authority shall pay interest at 9.75% per annum on the amount of
Termination Payment remaining unpaid; provided that such delay shall not
exceed 90 (ninety) days. For the avoidance of doubt, it is expressly agreed
that Termination Payment shall constitute full discharge by the Authority of
its payment obligations in respect thereof hereunder.

28.3.5. The Concessionaire expressly agrees the Termination Payment under this

28.4.

Article 28 shall constitute a full and final settlement of all claims of the
Concessionaire on account of Termination of this Agreement for any reason
whatsoever and that the Concessionaire or any shareholder thereof shall
not have any further right or claim under any law, treaty, convention,
contract or otherwise.

Certain limitations on Termination Payment

During the Construction Period, Termination Payment due and payable
under this Agreement shall be computed with reference to the Debt Due in
accordance with the provisions of this Agreement. The Parties also agree
that for the purposes of computing Termination Payment, the Debt Due
shall at no time exceed 85% (eighty five per cent) of the Total Project Cost.
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28.5. Other rights and obligations of the Authority

Upon Termination for any reason whatsoever, the Authority shall:
a. be deemed to have taken possession and control of the Project
forthwith;

b. take possession and control of all materials, stores, implements,
equipment, systems used or being used in the development of the
Project;

c. be entitled to restrain the Concessionaire and any person claiming
through or under the Concessionaire from entering upon the Site or any
part of the Project;

d. require the Concessionaire to comply with the Divestment
Requirements set forth in Clause 29.1; and

e. succeed upon election by the Authority, without the necessity of any
further action by the Concessionaire, to the interests of the
Concessionaire under such of the Project Agreements as the Authority
may in its discretion deem appropriate, and shall upon such election be
liable to the Contractors only for compensation accruing and becoming
due and payable to them under the terms of their respective Project
Agreements from and after the date the Authority elects to succeed to
the interest of the Concessionaire. For the avoidance of doubt, the
Concessionaire acknowledges and agrees that all sums claimed by such
Contractors as being due and owing for works and services performed
or accruing on account of any act, omission or event prior to such date
shall constitute debt between the Concessionaire and such Contractors,
and the Authority shall not in any manner be liable for such sums. It is
further agreed that in the event the Authority elects to cure any
outstanding defaults under such Project Agreements, the amount
expended by the Authority for this purpose shall be deducted from the
Termination Payment.

28.6. Survival of rights

Notwithstanding anything to the contrary contained in this Agreement, but
subject to the provisions of Clause 28.3.5, any Termination pursuant to the
provisions of this Agreement shall be without prejudice to the accrued
rights of either Party including its right to claim and recover money
Damages, insurance proceeds, security deposits, and other rights and
remedies, which it may have in law or contract. All rights and obligations of
either Party under this Agreement, including Termination Payments and
Divestment Requirements shall survive the Termination to the extent such
survival is necessary for giving effect to such rights and obligations.

ARTICLE 29: DIVESTMENT OF RIGHTS AND INTEREST
29.1. Divestment Requirements
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29.1.1. Upon Termination, the Concessionaire shall comply with and confirm to the
following Divestment Requirements:

a.

notify to the Authority forthwith the location and particulars of all
Project Assets;

. deliver forthwith the actual or constructive possession of the Project,

free and clear of all Encumbrances, save and except to the extent set
forth in the Substitution Agreement;

. cure all defects and deficiencies in the Project Assets so that the Project

is compliant with the Maintenance Requirements; provided that in the
event of Termination during the Construction Period, all the Project
Assets shall be handed over on ‘as is where is’ basis after bringing them
to a safe condition;

. deliver and transfer relevant records, reports, Intellectual Property and

other licenses pertaining to the Project and its design, engineering,
construction, operation and maintenance including all programs and
manuals pertaining thereto, and complete ‘as built’ Drawings as on the
Transfer Date. For the avoidance of doubt, the Concessionaire
represents and warrants that the Intellectual Property delivered
hereunder shall be adequate and complete for design, engineering,
construction, operation and maintenance of the Project and shall be
assigned to the Authority free of any encumbrance;

. transfer and/or deliver all Applicable Permits to the extent permissible

under Applicable Laws;

execute such deeds of conveyance, documents and other writings as the
Authority may reasonably require for conveying, divesting and assigning
all the rights, title and interest of the Concessionaire in the Project
Assets, including manufacturer’s warranties in respect of any product
or equipment and the right to receive outstanding insurance claims to
the extent due and payable to the Authority, absolutely unto the
Authority or its nominee; and

comply with all other requirements as may be prescribed or required
under Applicable Laws for completing the divestment and assignment of
all rights, title and interest of the Concessionaire in the Project, free
from all Encumbrances, absolutely unto the Authority or to its
nominee.

29.1.2. Subject to the exercise by the Authority of its rights under this Agreement
or under any of the Project Agreements to perform or procure the
performance by a third party of any of the obligations of the Concessionaire,
the Parties shall continue to perform their obligations under this
Agreement, notwithstanding the issuance of any Termination Notice, until
the Termination of this Agreement becomes effective in accordance with its
terms.
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29.2.

29.3.

29.4.

29.4.1.

29.4.2.

Inspection and cure

Not earlier than 90 (ninety) days prior to Termination but not later than 15
(fifteen) days prior to the effective date of such Termination, the
Independent Engineer shall verify, after giving due notice to the
Concessionaire specifying the time, date and place of such verification
and/or inspection, compliance by the Concessionaire with the Maintenance
Requirements, and if required, cause appropriate tests to be carried out at
the Concessionaire’s cost for this purpose. Defaults, if any, in the
Maintenance Requirements shall be cured by the Concessionaire at its cost
and the provisions of Article 30 shall apply, mutatis mutandis, in relation to
curing of defects or deficiencies under this Article 29.

Vesting Certificate

The divestment of all rights, title and interest in the Project shall be deemed
to be complete on the date when all of the Divestment Requirements have
been fulfilled, and the Authority shall, without unreasonable delay,
thereupon issue a certificate (the “Vesting Certificate”), which will have the
effect of constituting evidence of divestment by the Concessionaire of all of
its rights, title and interest in the Project, and their vesting in the Authority
pursuant hereto. It is expressly agreed that any defect or deficiency in the
Divesting Requirements shall not in any manner be construed or
interpreted as restricting the exercise of any rights by the Authority or its
nominee on, or in respect of, the Project on the footing that all Divestment
Requirements have been complied with by the Concessionaire.

Divestment Costs

The Concessionaire shall bear and pay all costs incidental to divestment of
all of the rights, title and interest of the Concessionaire in the Project in
favor of the Authority upon Termination, save and except that all stamp
duties payable on any deeds or Documents executed by the Concessionaire
in connection with such divestment shall be borne by the Authority.

In the event of any Dispute relating to matters covered by and under this
Article 29, the Dispute Resolution Procedure shall apply.

ARTICLE 30: DEFECTS LIABILITY AFTER TERMINATION

30.1.

Liability for defects after Termination

The Concessionaire shall be responsible for all defects and deficiencies in
the Project for a period of 120 (one hundred and twenty) days after
Termination, and it shall have the obligation to repair or rectify, at its own
cost, all defects and deficiencies observed by the Independent Engineer in
the Project during the aforesaid period. In the event that the Concessionaire
fails to repair or rectify such defect or deficiency within a period of 15
(fifteen) days from the date of notice issued by the Authority in this behalf,
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30.2.

30.2.1.

30.2.2.

the Authority shall be entitled to get the same repaired or rectified at the
Concessionaire’s risk and cost so as to make the Project confirm to the
Maintenance Requirements. All costs incurred by the Authority hereunder
shall be reimbursed by the Concessionaire to the Authority within 15
(fifteen) days of receipt of demand thereof, and in the event of default in
reimbursing such costs, the Authority shall be entitled to recover the same
from the funds retained in the Escrow Account under the provisions of
Clause 30.2. For the avoidance of doubt, the provisions of this Article 30
shall not apply if Termination occurs prior to COD.

Retention in Escrow Account

Notwithstanding anything contrary contained in this Agreement a sum
equal to 15% (fifteen per cent) of the Annuity Payment due and payable
immediately preceding the Transfer Date shall be retained in the Escrow
Account for a period of 120 (one hundred and twenty) days after
Termination for meeting the liabilities, if any, arising out of or in connection
with the provisions of Clause 30.1.

Without prejudice to the provisions of Clause 30.2.1, the Independent
Engineer shall carry out an inspection of the Project at least 120 (one
hundred and twenty) days prior to the Termination and if it recommends
that the status of the Project is such that a sum larger than the amount
stipulated in Clause 30.2.1 should be retained in the Escrow Account and
for a period longer than the aforesaid 120 (one hundred and twenty) days,
the amount recommended by the Independent Engineer shall be retained in
the Escrow Account for the period specified by it.

ARTICLE 31: ASSIGNMENT AND CHARGES

31.1.

31.1.1.

31.1.2.

31.2.

Restrictions on assignment and charges

Subject to Clauses 31.2 and 31.3, this Agreement shall not be assigned by
the Concessionaire to any person, save and except with the prior consent in
writing of the Authority, which consent the Authority shall be entitled to
decline without assigning any reason.

Subject to the provisions of Clause 31.2, the Concessionaire shall not create
nor permit to subsist any Encumbrance, or otherwise transfer or dispose of
all or any of its rights and benefits under this Agreement or any Project
Agreement to which the Concessionaire is a party except with prior consent
in writing of the Authority, which consent the Authority shall be entitled to
decline without assigning any reason.

Permitted assignment and charges
The restraints set forth in Clause 31.1 shall not apply to:

a. liens arising by operation of law (or by an agreement evidencing the
same) in the ordinary course of business of the Project;
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31.3.

31.3.1.

31.3.2.

31.4.

b. mortgages/pledges/hypothecation of goods/assets other than Project
Assets and their related documents of title, a charge on the Escrow
Account, arising or created in the ordinary course of business of the
Project, and as security only for indebtedness to the Senior Lenders
under the Financing Agreements and/or for working capital
arrangements for the Project;

c. assignment of rights, interest and obligations of the Concessionaire to
or in favour of the Lenders’ Representative as nominee and for the
benefit of the Senior Lenders, to the extent covered by and in
accordance with the Substitution Agreement as security for financing
provided by Senior Lenders under the Financing Agreements; and

d. liens or encumbrances required by any Applicable Law.
Substitution Agreement

The Lenders’ Representative, on behalf of Senior Lenders, may exercise the
right to substitute the Concessionaire pursuant to the agreement for
substitution of the Concessionaire (the “Substitution Agreement”) to be
entered into amongst the Concessionaire, the Authority and the Lenders’
Representative, on behalf of Senior Lenders, substantially in the form set
forth in Schedule F.

Upon substitution of the Concessionaire under and in accordance with the
Substitution Agreement, the Nominated Company substituting the
Concessionaire shall be deemed to be the Concessionaire under this
Agreement and shall enjoy all rights and be responsible for all obligations of
the Concessionaire under this Agreement as if it were the Concessionaire;
provided that where the Concessionaire is in breach of this Agreement on
the date of such substitution, the Authority shall by notice grant a Cure
Period of 120 (one hundred and twenty) days to the Concessionaire for
curing such breach.

Assignment by the Authority

Notwithstanding anything to the contrary contained in this Agreement, the
Authority may, after giving 60 (sixty) days' notice to the Concessionaire,
assign any of its rights and benefits and/or obligations under this
Agreement; to an assignee who is, in the reasonable opinion of the
Authority, capable of fulfilling all of the Authority's then outstanding
obligations under this Agreement.

ARTICLE 32: LIABILITY AND INDEMNITY

32.1.

General indemnity

The Concessionaire will indemnify, defend, save and hold harmless the
Authority and its officers, servants, agents, Authority Instrumentalities and
Authority owned and/or controlled entities/enterprises, (the “Authority
Indemnified Persons") against any and all suits, proceedings, actions,
demands and third party claims for any loss, damage, cost and expense of
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32.2.

32.2.1.

32.2.2.

32.3.

whatever kind and nature arising out of any breach by the Concessionaire
of any of its obligations under this Agreement or any related agreement or
on account of any defect or deficiency in the provision of services by the
Concessionaire to any Users, except to the extent that any such suits,
proceedings, actions, demands and claims have arisen due to any negligent
act or omission, or breach of this Agreement on the part of the Authority
Indemnified Persons.

Indemnity by the Concessionaire

Without limiting the generality of Clause 32.1, the Concessionaire shall fully
indemnify, hold harmless and defend the Authority and the Authority
Indemnified Persons from and against any and all loss and/or damages
arising out of or with respect to:

a. failure of the Concessionaire to comply with Applicable Laws and
Applicable Permits;

b. payment of taxes required to be made by the Concessionaire in respect
of the income or other taxes of the Concessionaire’s Contractors,
suppliers and representatives; or

c. non-payment of amounts due as a result of materials or services
furnished to the Concessionaire or any of its Contractors which are
payable by the Concessionaire or any of its Contractors.

Without limiting the generality of the provisions of this Article 32, the
Concessionaire shall fully indemnify, hold harmless and defend the
Authority Indemnified Persons from and against any and all suits,
proceedings, actions, claims, demands, liabilities and damages which the
Authority Indemnified Persons may hereafter suffer, or pay by reason of any
demands, claims, suits or proceedings arising out of claims of infringement
of any domestic or foreign patent rights, copyrights or other intellectual
property, proprietary or confidentiality rights with respect to any materials,
information, design or process used by the Concessionaire or by the
Concessionaire’s Contractors in performing the Concessionaire’s obligations
or in any way incorporated in or related to the Project.

Notice and contest of claims

In the event that either Party receives a claim or demand from a third party
in respect of which it is entitled to the benefit of an indemnity under this
Article 32 (the “Indemnified Party”) it shall notify the other Party (the
“Indemnifying Party”) within 15 (fifteen) days of receipt of the claim or
demand and shall not settle or pay the claim without the prior approval of
the Indemnifying Party, which approval shall not be unreasonably withheld
or delayed. In the event that the Indemnifying Party wishes to contest or
dispute the claim or demand, it may conduct the proceedings in the name
of the Indemnified Party, subject to the Indemnified Party being secured
against any costs involved, to its reasonable satisfaction.
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32.4.

32.5.

No consequential claims

Notwithstanding anything to the contrary contained in this Article 32, the
indemnities herein provided shall not include any claim or recovery in
respect of any cost, expense, loss or damage of an indirect, incidental or
consequential nature, including loss of profit, except as expressly provided
in this Agreement.

Survival on Termination
The provisions of this Article 32 shall survive Termination.

ARTICLE 33: RIGHTS AND TITLE OVER THE SITE

33.1.

33.2.

33.2.1.

33.2.2.

33.3.

33.4.

Licensee rights

For the purpose of this Agreement, the Concessionaire shall have rights to
the use of the Site as sole licensee subject to and in accordance with this
Agreement, and to this end, it may regulate the use of the Project by third
parties in accordance with and subject to the provisions of this Agreement.

Access rights of the Authority and others

The Concessionaire shall allow free access to the Site at all times for the
Representatives of the Authority and the Independent Engineer, and for the
persons duly authorized by the Authority to inspect the Project and to
investigate any matter within their authority, and upon reasonable notice,
the Concessionaire shall provide to such persons reasonable assistance
necessary to carry out their respective duties and functions.

The Concessionaire shall, for the purpose of operation and maintenance of
any utility specified in Article 11, allow free access to the Site at all times for
the authorized persons of the controlling body of such utility.

Property taxes

The Concessionaire shall not be liable to pay any property taxes for the Site.
However, the Concessionaire shall be required to pay, at its own cost, all
applicable existing and future taxes/ charges/ fees/ levies including service
tax, stamp duty, registration charges and any other charges payable/
leviable in respect of the said Project.

Restriction on sub-letting

The Concessionaire shall not sublicense or sublet the whole or any part of
the Site, save and except as may be expressly set forth in this Agreement;
provided that nothing contained herein shall be construed or interpreted as
restricting the right of the Concessionaire to appoint Contractors for the
performance of its obligations hereunder including for operation and
maintenance of all or any part of the Project.

137



Selection of Independent Engineer/ Consultancy for Supervision and Monitoring the
construction of Faecal Sludge Treatment Plants (Fstps) at various ULBs in Andhra Pradesh

ARTICLE 34: DISPUTE RESOLUTION

34.1.

34.1.1.

34.1.2.

34.2.

34.3.

34.3.1.

Dispute resolution

Any dispute, difference or controversy of whatever nature howsoever arising
under or out of or in relation to this Agreement (including its interpretation)
between the Parties, and so notified in writing by either Party to the other
Party (the "Dispute") shall, in the first instance, be attempted to be resolved
amicably in accordance with the conciliation procedure set forth in Clause
34.2.

The Parties agree to use their best efforts for resolving all Disputes arising
under or in respect of this Agreement promptly, equitably and in good faith,
and further agree to provide each other with reasonable access during
normal business hours to all non-privileged records, information and data
pertaining to any Dispute.

Conciliation

In the event of any Dispute between the Parties, either Party may call upon
the Independent Engineer to mediate and assist the Parties in arriving at an
amicable settlement thereof. Failing mediation by the Independent Engineer
or without the intervention of the Independent Engineer, either Party may
require such Dispute to be referred to the Managing Director, Swachha
Andhra Corporation and the Chairman of the Board of Directors of the
Concessionaire for amicable settlement, and upon such reference, the said
persons shall meet no later than 10 (ten) days from the date of reference to
discuss and attempt to amicably resolve the Dispute. If such meeting does
not take place within the 10 (ten) day period or the Dispute is not amicably
settled within 15 (fifteen) days of the meeting or the Dispute is not resolved
as evidenced by the signing of written terms of settlement within 30 (thirty)
days of the notice in writing referred to in Clause 34.1.1 or such longer
period as may be mutually agreed by the Parties, either Party may refer the
Dispute to arbitration in accordance with the provisions of Clause 34.3.

Arbitration

Any Dispute which is not resolved amicably by conciliation, as provided in
Clause 34.2, shall be finally decided by reference to arbitration by an
arbitral tribunal constituted in accordance with Clause 34.3.2. Such
arbitration shall be held in accordance with the rules as may be mutually
agreed by the Parties, and shall be subject to the provisions of the
Arbitration and Conciliation Act, 1996. The venue of such arbitration shall
be Vijayawada and the language of arbitration proceedings shall be English;

34.3.2. There shall be an Arbitral Tribunal of three arbitrators, of whom each Party

shall select one, and the third arbitrator shall be appointed by the two
arbitrators so selected;

34.3.3.The arbitrators shall make a reasoned award (the "Award"). Any Award

made in any arbitration held pursuant to this Article 34 shall be final and
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binding on the Parties as from the date it is made, and the Concessionaire
and the Authority agree and undertake to carry out such Award without
delay;

34.3.4. The Concessionaire and the Authority agree that an Award may be enforced

against the Concessionaire and/or the Authority, as the case may be, and
their respective assets wherever situated; and

34.3.5. This Agreement and the rights and obligations of the Parties shall remain in

34.4.

full force and effect, pending the Award in any arbitration proceedings
hereunder.

Adjudication by a tribunal

In the event of constitution of a statutory tribunal or other forum with
powers to adjudicate upon disputes between the Concessionaire and the
Authority, all Disputes arising after such constitution shall, instead of
reference to arbitration under Clause 34.3, be adjudicated upon by such
tribunal or other forum in accordance with Applicable Laws and all
references to Dispute Resolution Procedure shall be construed accordingly.

ARTICLE 35: DISCLOSURE

35.1.

35.2.

35.3.

Disclosure of Specified Documents

The Concessionaire shall make available for inspection by any person,
copies of the Concession Agreement, the Maintenance Manual, the O & M
requirements and the Safety Requirements (hereinafter collectively referred
to as the “Specified Documents”) free of charge, during normal business
hours on all working days at the Concessionaire’s Registered /Corporate
Office. The Concessionaire shall provide copies of the same to any person
upon payment of copying charges on a ‘no profit no loss’ basis.

Disclosure of Documents relating to safety

The Concessionaire shall make available for inspection by any person copies
of all Documents and data relating to safety of the Project free of charge,
during normal business hours on all working days, at the Concessionaire's
Registered /Corporate Office. The Concessionaire shall make copies of the
same available to any person upon payment of copying charges on a 'no
profit no loss' basis.

Notwithstanding the above provisions of Clauses 35.1 and 35.2, the
Authority shall be entitled to direct the Concessionaire, from time to time, to
withhold the disclosure of Protected Documents (as defined herein below) to
any person in pursuance of the afore said clauses.

Explanation: The expression Protected Documents shall mean such of the
Specified Documents or documents referred in Clause 35.1 and 35.2, or
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portion thereof, the disclosure of which the Authority is entitled to withhold
under the provisions of the Right to Information Act, 2005.

ARTICLE 36: REDRESSAL OF PUBLIC GRIEVANCES
36.1. Complaints Box

36.1.1.The Concessionaire shall maintain a public relations office at its
Registered /Corporate Office and keep a box (the “Complaint Box”) in all the
FSTPs open to public access at all times for lodging of complaints, if any
(the “Complaint”);

36.1.2.In addition to the provisions of Clause 36.1.1, the Authority may, in
consultation with the Concessionaire, specify the procedure for making
complaints in electronic form and responses thereto.

36.2. Redressal of complaints

36.1.1.The Concessionaire shall attend to Public complaints promptly and
reasonable action has to be taken for redressal of each of the complaints. It
shall have to maintain a register wherein all the complaints are noted for
the action taken on the same, time taken for closing of the complaint and
such other information that the Authority may advice the Concessionaire to
incorporate in the register.

36.1.2. Within seven days of the close of each month, the Concessionaire shall have
to send the Authority the complaint file in electronic form (at the authorized
email address). Upon perusal of the complaint file, the Authority may, in its
discretion, advice the Concessionaire to take such further action as the
Authority may deem appropriate for a fair and just redressal of any
grievance.

ARTICLE 37: MISCELLANEOUS
37.1. Governing law and jurisdiction

The Agreement shall be governed by the laws of India, including but not
limited to laws of Government of Andhra Pradesh and Swachha Andhra
Corporation and respective ULBs extant rules and regulations in force and
as amended from time to time; and the Courts in Vijayawada/Hyderabad
under the jurisdiction of Andhra Pradesh shall have exclusive jurisdiction in
all matters under this Agreement.

37.2. Depreciation

For the purposes of depreciation under Applicable Laws, the property
representing the capital investment made by the Concessionaire in the
Project shall be deemed to be acquired and owned by the Concessionaire.
For the avoidance of doubt, the Authority shall not in any manner be liable
in respect of any claims for depreciation to be made by the Concessionaire
under Applicable Laws.
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37.3.

Delayed Payments

37.3.1. The Parties hereto agree that payments due from one Party to the other

37.3.2.

37.4.

37.5.

37.6.

Party under the provisions of this Agreement shall be made within the
period set forth therein, and if no such period is specified, within 30 (thirty)
days of receiving a demand along with the necessary particulars. Unless
and otherwise specified in this Agreement, in the event of delay beyond
such period, the defaulting Party shall pay interest for the period of delay at
the rate of 10.75% (ten point seven five per cent), and recovery thereof shall
be without prejudice to the rights of the Parties under this Agreement
including Termination thereof.

Unless and otherwise specified, any interest payable under this Agreement
shall accrue on a daily basis and shall be compounded on the basis of
quarterly rests.

Waiver

Waiver, including partial or conditional waiver, by either Party of any
default by the other Party in the observance and performance of any
provision of or obligations under this Agreement:

a. shall not operate or be construed as a waiver of any other or
subsequent default hereof or of other provisions of or obligations under
this Agreement;

b. shall not be effective unless it is in writing and executed by a duly
authorized representative of the Party; and

c. shall not affect the validity or enforceability of this Agreement in a
manner.

Liability for review of Documents and Drawings
Express extent expressly provided in this Agreement:

a. no review, comment or approval by the Authority or its Representative
of any Document or Drawing submitted by the Concessionaire nor any
observation or inspection of the construction, operation or maintenance
of the Project nor the failure to review, approve, comment, observe or
inspect hereunder shall relieve or absolve the Concessionaire from its
obligations, duties and liabilities under this Agreement, Applicable Laws
and Applicable Permits; and

b. the Authority shall not be liable to the Concessionaire by reason of any
review, comment, approval, observation or inspection referred to in

Sub-clause (a) above.

Survival
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37.2.1. Termination shall:

a. not relieve the Concessionaire of any obligations hereunder which
expressly or by implication survive Termination hereof; and

b. except as otherwise provided in any provision of this Agreement
expressly limiting the liability of either Party, not relieve either Party of
any obligations or liabilities for loss or damage to the other Party arising
out of, or caused by, acts or omissions of such Party prior to the
effectiveness of such Termination or arising out of such Termination.

37.2.2. All obligations surviving Termination shall only survive for a period of 1

37.7.

37.8.

37.9.

(one) year following the date of such Termination.
Entire Agreement

This Agreement and the Schedules together constitute a complete and
exclusive statement of the terms of the agreement between the Parties on
the subject hereof, and no amendment or modification hereto shall be valid
and effective unless such modification or amendment is agreed to in writing
by the Parties and duly executed by persons especially empowered in this
behalf by the respective Parties. All prior written or oral understandings,
offers or other communications of every kind pertaining to this Agreement
are abrogated and withdrawn. For the avoidance of doubt, the Parties hereto
agree that any obligations of the Concessionaire arising from the Request
from Bids shall be deemed to form part of this Agreement and treated as
such.

Severability

If for any reason whatever, any provision of this Agreement is or becomes
invalid, illegal or unenforceable or is declared by any court of competent
jurisdiction or any other instrumentality to be invalid, illegal or
unenforceable, the validity, legality or enforceability of the remaining
provisions shall not be affected in any manner, and the Parties will
negotiate in good faith with a view to agreeing to one or more provisions
which may be substituted for such invalid, unenforceable or illegal
provisions, as nearly as is practicable to such invalid, illegal or
unenforceable provision. Failure to agree upon any such provisions shall
not be subject to the Dispute Resolution Procedure set forth under this
Agreement or otherwise.

No partnership

This Agreement shall not be interpreted or construed to create an
association, joint venture or partnership between the Parties, or to impose
any partnership obligation or liability upon either Party, and neither Party
shall have any right, power or authority to enter into any agreement or
undertaking for, or act on behalf of, or to act as or be an agent or
representative of, or to otherwise bind, the other Party.
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37.10.

37.11.

37.12.

37.13.

37.14.

Third Parties

This Agreement is intended solely for the benefit of the Parties, and their
respective successors and permitted assigns, and nothing in this Agreement
shall be construed to create any duty to, standard of care with reference to,
or any liability to, any person not a Party to this Agreement.

Successors and Assigns

This Agreement shall be binding upon, and inure to the benefit of the
Parties and their respective successors and permitted assigns.

Notices

Any notice or other communication to be given by any Party to the other
Party under or in connection with the matters contemplated by this
Agreement shall be in writing and shall be deemed to have been delivered
when in normal course of post it ought to have been delivered and in all
other cases, it shall be deemed to have been delivered on the actual date
and time of delivery; provided that in case of facsimile or email, it shall be
deemed to have been delivered on the working day following the date of its
delivery.

Language

All notices required to be given by one Party to the other Party and all other
communications, Documentation and proceedings which are in any way
relevant to this Agreement shall be in writing and in English language.

Counterparts

This Agreement may be executed in two counterparts, each of which, when
executed and delivered, shall constitute an original of this Agreement.

ARTICLE 38: DEFINITIONS

38.1.

Definitions

In this Agreement, the following words and expressions shall, unless
repugnant to the context or meaning thereof, have the meaning hereinafter
respectively assigned to them:

“Accounting Year” means the financial year commencing from the first day
of April of any calendar year and ending on the thirty first day of March of
the next calendar year;

“Adjusted Equity” means the Equity funded in Indian Rupees and adjusted
on the first day of the current month (the “Reference Date”), in the manner
set forth below, to reflect the change in its value on account of depreciation
and variations in WPI; and for any Reference Date occurring:
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a. on or before COD, the Adjusted Equity shall be a sum equal to the
Equity funded in Indian Rupees and expended on the Project, revised to
the extent of one half of the variation in WPI occurring between the
month of Appointed Date and the month of Reference Date;

b. from COD and until the 2nd (second) anniversary thereof, an amount
equal to the Adjusted Equity as on COD shall be deemed to be the base
(the “Base Adjusted Equity”) and the Adjusted Equity hereunder shall
be a sum equal to the Base Adjusted Equity, revised at the
commencement of each month following COD to the extent of variation
in WPI occurring between COD and the Reference Date:

c. after the 2nd (second) anniversary of COD, the Adjusted Equity
hereunder shall be a sum equal to the Base Adjusted Equity, reduced
by 1.2% (one point two per cent) thereof at the commencement of each
month following the 2nd (second) anniversary of COD and the amount
so arrived at shall be revised to the extent of variation in WPI occurring
between COD and the Reference Date:

For the avoidance of doubt, the Adjusted Equity shall, in the event of
Termination, be computed as on the Reference Date immediately preceding
the Transfer Date; provided that no reduction in the Adjusted Equity shall
be made for a period equal to the duration, if any, for which the Concession
Period is extended;

“Affected Party” shall have the meaning set forth in Clause 25.1

“Agreement” or “Concession Agreement” means this Agreement, its Recitals
and the Schedules hereto and any amendments thereto made in accordance
with the provisions contained in this Agreement.

“Annuity Payments” shall have the meaning as set forth in Clause 21.4.1;

“Annuity Payment Date” shall have the meaning as set forth in Clause
21.4.1;

“Appendix” shall have the meaning set forth in Clause 10.3.1;

“Applicable Laws” means all laws brought into force and effect by Andhra
Pradesh State Government or the Government of India (Gol) including rules,
regulations and notifications made there under, and judgments, decrees,
injunctions, writs and orders of any court of record, applicable to this
Agreement and the exercise, performance and discharge of respective rights
and obligations of the parties hereunder, as may be in force and effect
during the subsistence of this Agreement;

“Applicable Permits” means all clearances, licenses, permits, authorizations,
no objection certificates, consents, approvals and exemptions required to be
obtained or maintained under applicable laws in connection with the
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construction, operations and maintenance of the Project during the
subsistence of this Agreement;

“Appointed Date” means the date on which every Condition Precedent is
either satisfied or waived, as the case may be, in accordance with the
provisions of this Agreement, and such date shall be the date of
commencement of the Concession Period,;

“Arbitration Act” means the Arbitration and Conciliation Act, 1996 and shall
include modifications to or any re-enactment thereof, as in force from time
to time;

“Associate” or “Affiliate” means, in relation to either Party {and/or
Consortium Members}, a person who controls, is controlled by, or is under
the common control with such Party {or Consortium Member}. As used in
this definition, the expression “control” means, with respect to a person
which is a company or corporation, the ownership, directly or indirectly, of
more than 50% (fifty per cent) of the voting shares of such person, and with
respect to a person which is not a company or corporation, the power of
direct the management and policies of such person, whether by operation of
law or by contract or otherwise);

“Authority” shall have the meaning attributed thereto in the array of Parties
as set forth in the Recitals;

“Authority Default” shall have the meaning set forth in Clause 28.2.1;

“Authority Indemnified Persons” shall have the meaning set forth in Clause
32.1;

“Authority Representative” means such person or persons as may be
authorized in writing by the Authority to act on its behalf under the
Agreement and shall include any person or persons having authority to
exercise any rights or perform and fulfill any obligations of the Authority
under the Agreement;

“Availability” means the availability of the Facilities to convey, accept and
treat the Faecal Sludge and Septage, as determined in accordance with
Schedule B and the term “Available” shall be construed accordingly;

"Bid" means the documents in their entirety comprised in the bid submitted
by the {selected bidder/Consortium} in response to the Request for Bids in
accordance with the provisions thereof and “Bids” shall mean the bids

submitted by any and all pre-qualified bidders;

“Bid Date” means the last date on which the Bid may have been submitted
in accordance with the provisions of the Request for Proposals;

“Bid Project Cost” shall have the meaning as set forth in Clause 21.1;
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"Bid Security" means the security provided by the Concessionaire to the
Authority along with the Bid, in accordance with the Request for Proposals,
and which is to remain in force until substituted by the Performance
Security;

“BOD” means biochemical oxygen demand;

“By-products” means the by-products of the treatment process after the
Feacal Sludge and Septage has passed through the Project Facilities and it
consists of the Digested Sludge, the Residual Grit and the Screenings;

“COD” or “Commercial Operation Date” shall have the meaning as set forth
in Clause 14.1;

“Change in Law” means occurrence of any of the following after the date of
Bid:

a. the enactment of any Indian or State law;

b. the repeal, modification or re-enactment of any existing Indian /State
law;

c. the commencement of any Indian /State law which has not entered
into effect until the date of Bid,;

d. a change in the interpretation or application of any Indian/State law
by a judgement of a court of record which has become final,
conclusive and binding, as compared to such interpretation or
application by a court of record prior to the Bid Date; or

e. any change in the rates of any of the Taxes that have a direct effect
on the Project.

“Change in Ownership” means a transfer of the direct and/or indirect legal
or beneficial ownership of any shares, or securities convertible into shares,
that causes the aggregate holding of the {selected bidder/Consortium
Member}, together with {its/their} Associates, in the total Equity to decline
below 51% (fifty one per cent) thereof after the expiry of 3 (three) years from
the COD, provided that any material variation (as compared to the
representations made by the Concessionaire during the bidding process for
the purposes of meeting the minimum conditions of eligibility or for
evaluation of its application or bid, as the case may be),in the proportion of
the equity holding of {the selected bidder/Consortium Member} to the total
Equity, if it occurs prior to completion of a period three years after COD,
shall constitute Change in Ownership.

“Change of Scope” shall have the meaning set forth in Clause 15.1;

“Company” means the company acting as the Concessionaire under this
Agreement;
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“Completion Certificate” shall have the meaning as set forth in Clause 13.2;
“Concession” shall have the meaning as set forth in Clause 3.1.1;

“Concessionaire” shall have the meaning attributed thereto in the array of
Parties as set forth in the Recitals;

“Concession Period” means the period starting on and from the Appointed
Date and ending on the Transfer Date;

“Concessionaire Default” shall have the meaning as set forth in Clause
28.1.1;

“Conditions Precedent” shall have the meaning as set forth in Clause 4.1.1;

“Construction Period” means the period beginning from the Appointed Date
and ending on COD;

{“Consortium” shall have the meaning as set forth in Recital (B);}

{“Consortium Member’” means a company specified in Recital (B) as a
member of the Consortium;}

{*Lead Member” means a company specified in Recital (B) as the lead
member of the Consortium;}

“Construction Period” means the period beginning from the Appointed Date
and ending on COD;

“Construction Works” means all works and things necessary to complete
the Project in accordance with this Agreement;

“Contractor” means the person or persons, as the case may be, with whom
the Concessionaire has entered into any of the EPC Contract, the O & M
Contract or any other material agreement or contract for construction,
operation and/or maintenance of the Project or matters incidental thereto,
but does not include a person who has entered into an agreement for
providing financial assistance to the Concessionaire;

“Cure Period” means the period specified in this Agreement for curing any
breach or default of any provision of the Agreement by the Party responsible
for such breach or default and shall:

a. commence from the date on which a notice is delivered by one Party
to the other Party asking the latter to cure the breach or default as
specified in such notice;

b. not relieve any Party from liability to pay Damages or compensation
under the provisions of the Agreement; and
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c. not in any way be extended by any period of Suspension under this
Agreement;

provided that if the cure of any breach by the Concessionaire requires any
reasonable action by the Concessionaire that must be approved by the
Authority hereunder, the applicable Cure Period shall be extended by the
period taken by the Authority or the Independent Engineer to accord their
approval;

“DBOT” or “Design, Build, Operate& Transfer” shall have the meaning set
forth in Recital (A);

“Damages” shall have the meaning set forth in Sub-clause (m) of Clause
1.2.1;

“Debt Due” means the aggregate of the following sums expressed in Indian
Rupees outstanding on the Transfer Date:

a. the principal amount of the debt provided by the Senior Lenders
under the Financing Agreements for financing the Total Project Cost
(the “principal”) but excluding any part of the principal that had fallen
due for repayment six months prior to the Transfer Date;

b. all accrued interest, financing fees and the charges payable under the
Financing Agreements on, or in respect of, the debt referred to in sub-
clause (a) above until the Transfer Date but excluding (i) any interest,
fees or charges that had fallen due six months prior to the Transfer
Date and (i) any penal interest or charges payable under the
Financing Agreements to any Senior Lender; and

c. any Subordinated Debt which is included in the Financial Package
and disbursed by lenders for financing the Total Project Cost.

provided that if all or any part of the Debt Due is convertible into Equity at
the option of Senior Lenders and/or the Concessionaire, it shall for the
purposes of this Agreement be deemed to be Debt Due even after such
conversion on the principal thereof shall be dealt with as if such conversion
had not been undertaken;

“Debt Service” means the sum of all payments on account of principal,
interest, financing fees and charges due and payable in an Accounting Year

to the Senior Lenders under the Financing Agreements;

“Development Period” means the period from the date of this Agreement until
the Appointed Date”.
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“Design Capacity” means the average flow of Feacal Sludge and Septage that
the Facilities should be designed to handle and treat in a day as provided in
Schedule A of this Agreement;

“DG Sets” means the backup diesel generator sets maintained by the
Concessionaire at the Site, to ensure continuous supply of power for the
operation of the Facilities, when the supply of power from the grid is not
available;

“Digested Sludge” means the sludge which is obtained after the treatment
and digestion of the Feacal Sludge and Septage;

“Discharge Standards” means the minimum standards set out in Schedule C
that the Treated Effluent and Digested Sludge must comply with;

“Dispute” shall have the meaning set forth in Clause 34.1.1;

“Dispute Resolution Procedure” means the procedure for resolution of
Disputes set forth in Article 34;

“Divestment Requirements” means the obligations of the Concessionaire for
and in respect of Termination as set forth in Clause 29.1;

“Document” or “Documentation” means documentation in printed or written
form, or in tapes, discs, drawings, computer programs, writings, reports,
photographs, films, cassettes, or expressed in any other written, electronic,
audio or visual form;

“Drawings” means drawings, calculations and documents pertaining to the
Project and shall include ‘as built’ drawings of the Project.

"EPC Contract" means the engineering, procurement and construction
contract or contracts entered into by the Concessionaire with one or more
Contractors for, inter alia, engineering and construction of the Project in
accordance with the provisions of this Agreement;

“Emergency” means a condition or situation that is likely to endanger the
environment or lives or security of the people at or around the Site, or which
poses an immediate threat of material damage to any of the Project Assets;

“Encumbrances” means, in relation to the Project, any encumbrances such
as mortgage, charge, pledge, lien, hypothecation, security interest,
assignment, privilege or priority of any kind having the effect of security or
other such obligations, and shall include any designation of loss payees or
beneficiaries or any similar arrangement under any insurance policy
pertaining to the Project, where applicable herein but excluding utilities
referred to in Clause 11.1;

“Equity” means the sum expressed in Indian Rupees representing the paid-
up equity share capital of the Concessionaire for meeting the equity
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component of the Total Project Cost and shall for the purposes of this
Agreement include convertible instruments or other similar forms of capital,
which shall compulsorily convert into equity share capital of the Company,
and any interest-free funds advanced by any shareholder of the Company for
meeting such equity component;

“Escrow Account” means an Account which the Concessionaire shall open
and maintain with a Bank in which all inflows and outflows of cash on
account of capital and revenue receipts and expenditures shall be credited
and debited, as the case may be, in accordance with the provisions of this
Agreement, and includes the Sub-Accounts of such Escrow Account;
“Escrow Agreement” shall have the meaning as set forth in Clause 22.1.2;

“Escrow Bank” shall have the meaning as set forth in Clause 22.1.1;
“Escrow Default” shall have the meaning as set forth in Schedule E;

“Estimated Project Cost” shall be the cost estimated by the Authority for
development of the Project and provided in the Request for Proposal;

“Feacal Sludge” means the sludge from onsite containment systems and has
not been transported through a sewer. It is raw or partially digested, a slurry
or semisolid, and results from the collection, storage or treatment of
combinations of excreta and black water, with or without grey water;

“Financial Close” means the fulfillment of all conditions precedent to the
initial availability of funds under the Financing Agreements which shall be
communicated by the Lenders’ Representative to the Authority in writing.
Such communication from Lenders’ Representative shall be treated as date
on which the Financial Close is achieved;

“Financial Default” shall have the meaning set forth in Schedule F;

"Financial Model" means the financial model adopted by Senior Lenders,
setting forth the capital and operating costs of the Project and revenues
there from on the basis of which financial viability of the Project has been
determined by the Senior Lenders, and includes a description of the
assumptions and parameters used for making calculations and projections
therein;

"Financial Package" means the financing package indicating the total capital
cost of the Project and the means of financing thereof, as set forth in the
Financial Model and approved by the Senior Lenders, and includes Equity,
all financial assistance specified in the Financing Agreements and
Subordinated Debt, if any;

"Financing Agreements" means the agreements executed by the
Concessionaire in respect of financial assistance to be provided by the Senior
Lenders by way of loans, guarantees, subscription to non-convertible
debentures and other debt instruments including loan agreements,
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guarantees, notes, debentures, bonds and other debt instruments, security
agreements, and other documents relating to the financing (including
refinancing) of the Total Project Cost, and includes amendments or
modifications made in accordance with Clause 5.3.2;

“Force Majeure” or Force Majeure Event” shall have the meaning ascribed to
it in Clause 25.1;

“FSTPs” means the Feacal Sludge and Septage Treatment Plants to be
developed under the provisions of this Agreement;

“GoAP” means the Government of Andhra Pradesh;
“Gol” means the Government of India;

“Good Industry Practice” means the practices, methods, techniques, designs,
standards, skills, diligence, efficiency, reliability and prudence which are
generally and reasonably expected from a reasonably skilled and experienced
operator encouraged in the same type of undertaking as envisaged under
this Agreement and which would be expected to result in the performance of
its obligations by the Concessionaire in accordance with the Agreement,
Applicable Laws and Applicable Permits in reliable, safe, economical and
efficient use of the Project;

“Government” means the Government of Andhra Pradesh;

“Government Instrumentality” means any department, division, or sub-
division of the State Government or the Gol and includes any commission,
board, authority, agency or any other local authority and having jurisdiction
over all or any part of the Project or the performance of all or any of the
services or obligations of the Concessionaire under or pursuant to the
Agreement;

“Indemnified Party” means the Party entitled to the benefit of an indemnity
pursuant to Article 32;

“Indemnifying Party” means the Party obligated to indemnify the other Party
pursuant to Article 32;

“Independent Engineer” shall have the meaning as set forth in Clause 18.1;
“Indirect Political Event” shall have the meaning as set forth in Clause 25.3;
“Inflation Multiple” shall have the meaning as set forth in Clause 21.5.3;
“Insurance Cover” means the aggregate of the maximum sums insured
under the insurances taken out by the Concessionaire pursuant to Article
23, and includes all insurances required to be taken out by the
Concessionaire under Clause 23.2 but not actually taken, and when used in

the context of any act or event, it shall mean the aggregate of the maximum
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(D);

sums insured and payable or deemed to be insured and payable in relation
to such act or event;

“Intellectual Property” means all patents, trademarks, service marks, logos,
get-up, trade names, internet domain names, rights in designs, blue prints,
programs and manuals, drawings, copyright (including rights in computer
software), database rights, semi-conductor, topography rights, utility
models, rights in know-how and other intellectual property rights, in each
case, whether registered or unregistered and including applications for
registration, and all rights or forms of protection having equivalent or similar
effect anywhere in the world;

“KPIs” means the key performance indicators set out in Schedule C, which
the Project Facilities shall achieve during the O & M Period,;

“Lease Rental” shall have the meaning as set forth in Clause 20.1;

“LOA” or “Letter of Award” means the letter of award referred to in Recital
“Lenders’ Representative” means the person duly authorized by the Senior
Lenders to act for and on behalf of the Senior Lenders with regard to matters
arising out of or in relation to this Agreement, and includes his successors,
assigns and substitutes;

“Licensed Premises” shall have the meaning as set forth in Clause 10.2.2;

“Maintenance Manual” shall have the meaning ascribed to it in Clause

16.1.2;

“Material Adverse Effect” means a material adverse effect of any act or event
on the ability of either Party to perform any of its obligations under and in
accordance with the provisions of this Agreement and which act or event
causes a material financial burden or loss to either Party;

“Minimum Escrow Balance” shall have the meaning as set forth in Clause
21.6;

“Nominated Company” means a company selected by the Lenders’
Representative and proposed to the Authority for substituting the
Concessionaire in accordance with the provisions of Substitution Agreement;

“Non-Political Event” shall have the meaning set forth in Clause 25.2;
“O & M” means the operation and maintenance of the Project and includes
all matters connected with or incidental to such operation and maintenance

and provision of services and facilities, in accordance with the provisions of
this Agreement;
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“O & M Contract” means the operation and maintenance contract that may
be entered into between the Concessionaire and the O & M Contractor for
performance of all or any of the O & M obligations;

“O & M Contractor” means the person, if any, with whom the Concessionaire
has entered into an O & M Contract for discharging O & M obligations for
and on behalf of the Concessionaire;

“O & M Expenses” means expenses incurred by or on behalf of the
Concessionaire or by the Authority, as the case may be, for all O & M
including a) cost of salaries and other compensation to employees, b) cost of
materials, supplies, utilities and other services, c) premia for insurance, d)
all taxes, duties, cess and fees due and payable for O & M, e) all repairs,
replacement, reconstruction, reinstatement, improvement and maintenance
costs, f) payments required to be made under the O & M Contract or any
other contract in connection with or incidental to O & M, and g) all other
expenditure required to be incurred under Applicable Laws, Applicable
Permits or this Agreement;

“O & M Inspection Report” shall have the meaning as set forth in Clause
16.5.2;

“O & M Payments” shall have the meaning as set forth in Clause 21.5.1;

“Operation Period” means the operation and maintenance period
commencing from COD and ending on the Transfer Date;

“Parties” means the parties to the Concession Agreement collectively and
“Party” shall mean any of the parties to the Concession Agreement
individually;

“Payment Certificate” means a certificate issued by the Authority to the
Escrow Bank certifying the release of payment to the Concessionaire towards
the amount due and payable by the Authority to the Concessionaire in
accordance with the provisions of Article 21;

“Payment Milestone” shall have the meaning as set forth in Clause 21.3.1;
“Performance Security” shall have the meaning set forth in Clause 9.1.1;
“Political Event” shall have the meaning as set forth in Clause 25.3;

“Power Outage” means any interruption in the supply of electricity from the
grid or DG Sets maintained by the Concessionaire at the Site, which
disrupts the continuous operation of the FSTP Facilities;

“Project” means the construction, operation and maintenance of the Project
in accordance with the provisions of the Agreement; and includes all works,
services, systems, software, equipment/plant & machinery relating to or in

respect of the Scope of the Project at the Site and all Project Assets in
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accordance with this Agreement; and “Project Facilities” to be construed
accordingly;

“Project Agreements” means this Agreement, the Financing Agreements, EPC
Contract, O & M Contract, and any other material agreements or contracts
that may be entered into by the Concessionaire with any person in
connection with matters relating to, arising out of or incidental to the
Project, but does not include the Substitution Agreement, or any agreement
for procurement of goods and services involving a consideration of up to
Rs.10 (Rupees ten) lakh;

“Project Assets” means all physical and other assets relating to and forming
part of the Site including a). rights over the Site in the form of license or
otherwise; b). tangible assets such as civil works and equipment including
electrical systems, communication systems, maintenance depots, and
administrative offices; c¢). Project Facilities; d). all rights of the
Concessionaire under the Project Agreements, e). financial assets, such as
receivables, security deposits, etc., f). insurance proceeds and g). Applicable
Permits and authorizations relating to or in respect of the Project;

“Project Completion Schedule” means the Project Completion Schedule
submitted by the Concessionaire and as approved by the Authority;

“Proposed Technology” means the proven technology(ies) proposed to be
used by the Concessionaire to develop the Project at the time of bidding for
the Project and as specified in Designs and Drawings;

“Provisional Certificate” shall have the meaning as set forth in Clause 13.3;
“Punch List” shall have the meaning ascribed to it in Clause 13.3.1;
“Reference Index Date” means, in respect of the specified date or month, as
the case may be, that last day of the preceding month with reference to
which the Wholesale Price Index or any constituent thereof is revised and in
the event such revision has not been notified, the last such Wholesale Price
Index or any constituent thereof shall be adopted provisionally and used
until the Wholesale Price Index or such constituent thereof is revised and

notified;

“Request for Proposals” or “RFP” shall have the meaning set forth in Recital
(B);

“Residual Grit” means the grit which is obtained as residual matter after the
treatment of the Feacal Sludge and Septage;

“Revolving Fund” shall have the meaning as set forth in Clause 21.6;
“Rs. or “Rupees” means the lawful currency of the Republic of India;

“Safety Requirements” shall have the meaning set forth in Clause 17.1.1;
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“Scheduled Completion Date” shall have the meaning as set forth in Clause
12.3.1;

"Scope of the Project” shall have the meaning set forth in Clause 2.1;
“Scope of Work” shall have the meaning as set forth in Schedule B;

“Screenings” means solids such as fibers, plastic and other products or
things, which shall have to be removed from the Feacal Sludge and Septage
prior to the treatment at the Site;

“Septage” means partially treated sludge that is accumulated and stored in a
septic tank;

"Senior Lenders" means the financial institutions, banks, multilateral
lending agencies, trusts, funds and agents or trustees of debenture holders,
including their successors and assignees, who have agreed to guarantee or
provide finance to the Concessionaire under any of the Financing
Agreements for meeting all or any part of the Total Project Cost and who
hold parri passu charge on the assets, rights, title and interests of the
Concessionaire;

“Site” shall have the meaning set forth in Clause 10.1;

“Specifications and Standards” means the specifications relating to the
quality, quantity, capacity and other requirements for the Project, and any
modifications thereof or additions thereto, as included in the design and
engineering for the Project submitted by the Concessionaire in accordance
with the provisions of Schedule B, and expressly approved by the Authority;

“State” means the State of Andhra Pradesh;

“Subordinated Debt” means the aggregate of the following sums expressed in
Indian Rupees outstanding as on the Transfer Date:

a) the principal amount of debt provided by the lenders or the
Concessionaire’s shareholders for meeting the Total Project Cost and
subordinated to the financial assistance provided by the Senior
Lenders;

b) all accrued interest on the debt referred to in Sub-clause (a) above
but restricted to the lesser of actual interest rate and a rate equal to
9.75% (nine point seven five per cent), but does not include any
interest that had fallen due 6 (six) months prior to Transfer Date;

provided that if all or any part of Subordinated Debt is convertible into

Equity at the option of the lenders and/or Concessionaire’s shareholders, it
shall for the purposes of this Agreement be deemed to be Subordinated Debt
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even after such conversion and the principal thereof shall be dealt with as if
such conversion had not been undertaken;

“Substitution Agreement” shall have the meaning as set forth in Clause
31.3.1;

“Suspension” shall have the meaning set forth in Clause 27.1;

“Taxes” means any Indian taxes including GST, local taxes, cess and any
impost or surcharge of like nature (whether Central, State or local) on the
goods, materials, equipment and services incorporated in and forming part
of the Project charged, levied or imposed by any Government
Instrumentality, but excluding any interest, penalties and other sums in
relation thereto imposed on any account whatsoever. For the avoidance of
doubt, Taxes shall not include taxes on corporate income;

“Termination” means the expiry or termination of this Agreement and the
Contract hereunder;

“Termination Notice” means the written communication issued in
accordance with this Agreement by one Party to the other Party terminating
the Agreement;

“Termination Payment” means the amount payable by the Authority to the
Concessionaire, under and in accordance with the provisions of this
Agreement, upon Termination,;

“Total Project Cost” means 50% (fifty per cent) of the Bid Project Cost
specified in Clause 21.1;

provided that in the event of Termination, the Total Project Cost shall be
deemed to be modified to the extent of variation in WPI occurring in respect
of Debt Due, in accordance with the provisions of this Agreement;

provided also that the Total Project Cost shall not exceed 50% (fifty per cent)
of the actual capital expenditure on the Project and capitalized in the books
of accounts of the Concessionaire as certified by the statutory auditor;

“Transfer Date” means the date on which the Agreement and the Contract
hereunder expires pursuant to the provisions of this Agreement or is
terminated by a Termination Notice;

“Treated Effluent” means the water which is obtained after the treatment of
the Faecal sludge and Septage;

“ULB” means Urban Local Body in the State of Andhra Pradesh for which the
Faecal Sludge & Septage Treatment Plants (FSTPs) shall be established as
per the provisions of this Agreement;

“Vesting Certificate” shall have the meaning as set forth in Clause 29.3;
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“Waste Disposal Site” shall have the meaning as set forth in Clause 5.2 (q);

“WPI” means the Wholesale Price Index for all commodities as published by
the Ministry of Industry, Gol and shall include any index which substitutes
the WPI, and any reference to WPI shall, unless the context otherwise
requires, be construed, as a reference to the latest monthly WPI published
no later than 30 (thirty) days prior to the date of consideration hereunder.

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED
THIS AGREEMENT AS OF THE DAY, MONTH AND YEAR FIRST ABOVE
WRITTEN.

SIGNED, SEALED AND DELIVERED SIGNED, SEALED AND DELIVERED

For and on behalf of For and on behalf of
THE AUTHORITY OF [***] by: CONCESSIONAIRE by:
(Signature) (Signature)
(Name) (Name)
(Designation) (Designation)
In the presence of: 1. 2. 3.
4. 5. 6. 7.
8. 9. 10. 11.
SCHEDULE A
PACKAGE 1:
Distance from Design Capacity
S No. Nan’;z;:'lthe District District of the FSTP
Headquarters (Km) (KLD)
1 Gooty Anantapur 52.0 15
2 Kadiri Anantapur 91.9 25
3 Kalyandurgam Anantapur 58.9 10
4 Madakasira Anantapur 113.0 S
5 Paamidi Anantapur 33.8 10
6 Puttaparthi Anantapur 93.6 10
7 Rayadurg Anantapur 97.1 20
8 Rayachoty Kadapa 51.9 25
9 Pulivendula Kadapa 73.4 20
10 Dhone Kurnool 53.3 20
11 | Jammalamadugu Kadapa 79.9 15
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PACKAGE 2:
Distance from Design Capacity
S No. Nan’;z‘:),:'lthe District District of the FSTP
Headquarters (Km) (KLD)
1 Badvel Kadapa 58.3 25
2 Mydukur Kadapa 36.7 15
3 Rajampeta Kadapa 53.1 15
4 Yerraguntla Kadapa 39.1 10
S Allagadda Kurnool 56.3 10
6 Atmakur Kurnool 70.3 15
7 Gudur Kurnool 28.4 S
8 Nandikotkur Kurnool 30.7 15
9 Palamaneru Chittoor 41.1 15
10 Punganur Chittoor 71.8 15
PACKAGE 3:
Distance from Design Capacity
S No. Nan’;e of the District District of the FSTP
own Headquarters (Km) (KLD)
1 Nagari Chittoor 59.4 20
2 Puttur Chittoor 64.7 15
3 Atmakur Nellore 50.3 10
4 Gudur Nellore 43.7 20
S Naidupet Nellore 69.7 15
6 Sullurpet Nellore 96.3 15
7 Venkatagiri Nellore 81.2 15
8 Kandukur Prakasam 43.3 20
9 Kanigiri Prakasam 81.2 15
10 Markapur Prakasam 95.8 20
11 Giddalur Prakasam 142.0 10
PACKAGE 4:
Distance from Design Capacit
S No. Nan'll‘e of the District District of g1:he FIS)TP 7
own Headquarters (Km) (KLD)
1 Adanki Prakasam 41.8 10
2 Chimakurthy Prakasam 22.7 10
3 Chirala Prakasam 61.9 25
4 Bapatla Guntur 53.1 25
S Macherla Guntur 120.0 15
6 Mangalagiri Guntur 26.6 25
7 Piduguralla Guntur 67.5 15
8 Ponnur Guntur 31.7 15
9 Repalle Guntur 129.0 15
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10 Sattenapalli Guntur 34.0 15
11 Vinukonda Guntur 89.5 15
PACKAGE 5:
Distance from Design Capacity
S No. Nan"ll‘z;),ithe District District of the FSTP
Headquarters (Km) (KLD)
1 Tadepalli Guntur 33.7 20
2 Jaggiahpeta Krishna 149.0 15
3 Nandigama Krishna 122.0 15
4 Nuzivid Krishna 82.1 15
5 Pedana Krishna 8.2 10
6 Tiruvuru Krishna 130.0 10
7 Vuyyuru Krishna 40.1 15
. West
3 Jangareddigudem Godavari 55.1 15
. West
9 Nidadavole Godavari 79.1 15
West
10 Tanuku Godavari 73.1 25
West
11 Palacole Godavari 106.0 20
PACKAGE 6:
Distance from | Design Capacity
S No. Name of the Town District District Head- of the FSTP
quarters (Km) (KLD)
East
1 Amalapuram Godavari 64.2 15
Gollaprollu East 22.1 5
2 p Godavari )
East
3 Mandapeta Godavari 46.5 15
. 1. East
4 Mumidivaram Godavari 50.5 10
East
5 Peddapuram Godavari 21.8 15
. East
6 Pithapuram Godavari 15.3 15
East
7 Ramachandrapuram Godavari 33.9 15
East
3 Samalkot Godavari 15.9 15
. East
9 Tuni Godavari 59.6 15
East
10 Yeleswaram Godavari 53.6 10
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West
11 Kovvur Godavari 95.7 10
PACKAGE 7:
Distance from | Design Capacit
S No. Nan’;‘e of the District District Head- of the FSTP 7
own quarters (Km) (KLD)
1 Yellamanchali Visakapatnam 48.7 15
2 Narsipatnam Visakapatnam 70.9 20
3 Bobbili Viziyanagaram 61.2 15
4 Nellimarla Viziyanagaram 10.5 10
) Salur Viziyanagaram 56.9 15
6 Amadalavalasa Srikakulam 48.3 10
7 Ichapuram Srikakulam 99.7 10
8 Palakonda Srikakulam 40.5 10
9 Palasa Kasibugga Srikakulam 81.9 15
10 Parvathipuram Srikakulam 88.7 15
11 Rajam Srikakulam 41.9 15
SCHEDULE B

(see Clause 2.1.1)
SCOPE OF WORK

The Scope of Work of the Concessionaire during the Concession Period is as
detailed hereunder:

a. The concessionaire is responsible for design, construction/installation,

operation and maintenance of the FSTPs for effective treatment of Feacal Sludge
and Septage in respective ULBs at the Project Site being provided by the
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Authority/ULBs and in conformity with the Specifications and Standards
submitted by the Concessionaire and as approved by the Authority. The Design
Capacity of each of the FSTPs shall be as spelt out in Schedule A of this
Agreement.

b. The construction includes the civil works along with development of all support
infrastructure, electromechanical, instrumentation and such other activities
that are required to be carried out for putting the FSTPs in safe operations;

c. The design and construction of structures such as treatment modules, building,
receiving stations and such other things shall have to take into consideration
the local conditions and to cope with the risks associated with storms, winds,
flooding, etc.

d. Depending on the type of end products, viz., sludge and treated waste water,
adequate and safe storage facility shall be provided. The design shall take into
account the necessary measures, storage and/or treatment needed to render
the helminths’ eggs inert;

e. The FSTPs shall be designed and constructed for all-weather operation and be
able to handle variable input loads of varying characteristics and ability of the
system to handle anticipated shocks such as floods, soil-subsidence, power
outage, process hazard if chemical or biological materials are used, etc., and
measures for mitigating risks. Arrangements for buffer-storage and/or pre-
treatment as necessary, shall be provided,;

f. To carry out soil bearing capacity tests before commencement of construction
works to obtain data to develop foundation designs;

g. To install and operate bore wells at the FSTPs and it includes re-boring, in case
of failure of water source;

h. To develop storage facility at the Project Site for septage & sludge received and
treated;

The support infrastructure shall include the following:

i.  Reception area with toilet and washroom;
ii.  Operator room with toilet and washroom;
iii.  Interior roads within FSTP premises;
iv.  Compound wall of wall thickness of at least 30 cm and 2 m height
above ground level;
V. Faecal Sludge receiving platform,;
vi.  Facility to store bio-solids as needed;
vii.  Drainage inside the FSTP premises and drainage outfall into storm
water drainage;
viii.  Provision for rain water harvesting; and
ix. To develop such other support infrastructure as incidental to the
activities.
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j- To establish and operate laboratory for testing the influent and effluent as per
protocols for testing, and testing of bio-solids as per WHO/other applicable
norms, 1 (one) laboratory for the Project;

k. Alternative electrical power source sufficient to operate the pollution control
system of FSTP shall be installed and operated as required,;

l. To install and operate 2 (two) CCTVs in each of the FSTPs, one covering the
tankers/trucks unloading area and the other covering treatment facility area;
and CCTVs feed have to be connected to the Swachha Andhra
Corporation/ULBs;

m. To install and operate biometric access control system and entry into the Project
sites be regulated through biometric access for all the staff working at the
treatment facility and the unloading tanker/truck drivers;

n. To undertake a mass awareness / sensitization program in the surrounding
residential / village area, so as to ensure local people are aware of the facility
and to take them into confidence of the FSTP activities;

o. To undertake marketing, distributing and selling soil conditioner/bio-fertilizer
and/or bio-gas and the recycled water as may be required;

p- To establish consumer grievance redressal system for Feacal Sludge
management and to share helpline numbers with residents as part of
monitoring and record keeping systems for efficient management of Feacal
Sludge; and

q. Perform and fulfill such other obligations incidental to the proposed activities.
Project development with the proposed technology:

1. The Concessionaire shall have to employ the technology that it had submitted
in the Bid and as approved by the Technical Advisory Committee (TAC)
constituted by GoAP;

2. The Concessionaire has the right to develop the Project using such approved
technology for implementation of the Project in accordance with the provisions
of the Concession Agreement and Applicable Laws. The Concessionaire shall
have the right to modify, adapt, upgrade, or change the technology, from time
to time, based on actual operations of processing facility subject to meeting Key
Performance Indicators and other provisions of the Concession Agreement. The
Concessionaire has the following general obligations, irrespective of the
technology used, for Project development:

i. Components / equipment to be deployed at the treatment plant shall
comply with approved/minimum technical standards as per Bureau of
Indian Standards (BIS) / International Electro-technical Commission /
technical standards that are specified by Government of Andhra Pradesh,
as amended from time to time, and as per good industry practice; and
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ii. Open burning of sludge/waste is not permitted.

3. If the selected bidder/Consortium Member is the owner of the proposed
technology, then the Concessionaire shall enter into a technology license
agreement with the selected bidder/Consortium Member under which the
selected bidder/Consortium Member will grant to the Concessionaire an
irrevocable, perpetual, assignable, non-exclusive and royalty-free license to use
the proposed technology to develop and operate the Project Facilities;

4. If the selected bidder/Consortium Member does not own the proposed
technology, then the Concessionaire shall, at its own cost, enter into a
technology license agreement with the technology provider, under which the
technology provider will grant to the Concessionaire an irrevocable, perpetual,
assignable, non-exclusive and royalty-free license to use the proposed
technology. At no point will the Authority be obliged to make any payments to
the Concessionaire towards the licensing and use of the proposed technology;

S. Upon Termination of this Agreement, the Concessionaire shall assign the
license and the related rights to use the proposed technology for the sole
purpose of operating and maintaining the Project at no additional cost to the
Authority;

6. The Concessionaire shall indemnify the Authority for any claims, losses,
damages and costs suffered by the Authority as a result of an infringement of
any third party’s Intellectual Property Rights caused by the operations and use
of the Project; and

7. If FSTPs are developed using different technologies, then, the provisions of the
above conditions mentioned herein above sub-clauses 3 to 6 shall apply to
each such technologies adopted for the Project.

Specifications and Standards: The Concessionaire shall have to submit the
Specifications and Standards based on the Scope of Work and as per the
requirements of the Project, setting out the proposed technology, process flow-chart
with design values for inputs and outputs at each stage, with plan for
implementation and operation of the Project. The Specifications and Standards
shall comprise the approach and methodology for treatment and disposal and/or
reuse of Feacal Sludge &Septage, implementation schedule and timelines,
manpower deployment, etc. The Specifications and Standards shall be in
adherence to all the regulatory guidelines/norms/standards, etc., and in
accordance with the provisions of this Agreement. The Concessionaire, during the
Concession Period, shall not deviate from the approved Specifications and
Standards without written approval from the Authority.

The Specifications and Standards shall have to cover the following aspects:

[. Technical Plan for Construction/Rehabilitation of all parts of the value-chain
covering the following things:
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ii.

iii.

iv.

Vi.

Design: Process flow-chart with design values for inputs and outputs for
all the unit operations.
Process description accompanying process flow-chart with covering the
following things briefly:

= Mass Balance calculations for the process flow-chart indicating
loading rates/retention period and efficiency of unit operations;

= Dimensioned layout of treatment components within Site plan;

= Hydraulic profile of treatment components;

* Energy consumption.

Broad engineering aspects with materials specifications:

= Material specifications, equipment/machinery used, structural
aspects, specifications for laboratories, etc.

» Dimensioned layout including associated infrastructure such as
internal roads, septage receiving station, internal drainage and any
other facility as required for the safe and efficient operation of the
treatment facility;

= Anticipated life in years for components including civil,
electromechanical and any other machinery installed;

= Procurement/Construction/installation/implementation plan along
with quality control protocols, QA testing, etc.,

Area allocation statement — land requirements, the area utilization plan
for the site and Project facilities including processing facility, any other
facilities and common areas etc.

Implementation Plan - present a detailed activity schedule along with
milestones in line with the requirements set out in the draft Concession
Agreement. This should include a schedule for procuring, installing, and
deploying equipment and trial run and testing at the site. This should
also outline the timeline envisaged for obtaining various Government
approvals.

Salient features of the proposed technology and Plant & Equipment
deployed: To cover range of influent characteristics the designed plant can
handle, Bio-solids (dry feacal sludge) Output parameters, etc.

II. Operation & Maintenance Plan:

ii.

ii.

Process Flow Chart and Material Balance Statement setting out the
activities and the outputs at each stage.

Calculations and methodology for operations with respect to processing &
disposal and/or reuse of sludge & septage at the sites.

Resource Utilization Statement indicating the proposed equipment
procurement and utilization, contracting activities, utilization of office and
other facilities.
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III.

Iv.

VL

iv. The maintenance (regular & emergency) schedules should also be
indicated over the entire Concession Period.

v. Re-use of treated outputs (liquid and solid).

vi. Details on net energy consumption/KLD of feacal sludge treated.
Organization & Staffing:

To present the calculations for manpower requirement for different parts of
the FSTPs value-chain. Proposed organization structure and composition of
the project and operational team to be presented, including staff deployment
plan, suitable timings for plant operations and roles and responsibilities. The
Concessionaire shall indicate the number of staff to be sourced locally.

Change Management Plan:

Bidders should propose the strategies and technology framework to support
project implementation and transition to the new system -

i. Plan during transition from the Authority run system to private run
system.

ii. Information, Education and Communication awareness campaigns and
related initiatives to be launched.

ili. Mechanism for grievance redressal and/or customer service.
Identification of Risks and Mitigation plan:

Ability of the system to ensure all weather operations and be able to handle
variable inputs of varying characteristics, ability of the system to handle
anticipated shocks such as floods, soil-subsidence, power outage, process

hazard if chemical or biological materials are used, etc., and measures for
mitigating risks.

SCHEDULE C
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(see Clause 16.2.1)
KEY PERFORMANCE INDICATORS

1. The Concessionaire shall ensure that the Availability of the Project Facilities to
convey, accept and treat the Faecal Sludge and Septage up to its Design
Capacity except during Force Majeure. Provided that during the period of a
scheduled maintenance that is undertaken as per the approved scheduled
maintenance program or as notified and approved by the Authority, the
Concessionaire shall ensure that the Availability is at least at 95% of the Design
Capacity. In case of deviation from this Key Performance Indicator (KPI), the
Authority is entitled to recover Damages at Rs. 5000 (Rupees five thousand) per

day per FSTP.

2. FS Characteristics

The physical and chemical characteristics of Septage are summarized in the

Table below (U.S. EPA (1984)).

Constituent Average Range

(all units but for pH are in mg/1)
Biochemical Oxygen Demand 6,480 440 - 78,600
Chemical Oxygen Demand 31,900 1,500 - 703,000
Total solids 34,106 1,132 - 130,745
Total Volatile Solids 23,100 353 - 71,402
Total Suspended Solids 12,862 310 - 93,378
Volatile Suspended Solids 9,027 95 - 51,500
Total Kjeldahal Nitrogen 588 66 - 1,060
Ammonia-Nitrogen 97 3-116
Total Phosphorus 210 20 - 760
Alkalinity 970 522 - 4,190
Grease 5,600 208 - 23,368
pH - 1.5-12.6

2013 and CPHEEO

Note: Similar parameters have be adopted in the Advisory developed MouD, Jan

Sludge characteristics mentioned in the FSM Book by Linda Strande and paper

published by Strauss, 1996.

Parameter Type “A” high strength Type “B” low strength
Example Public toilet or bucket Septage
latrine sludge

Characterization Highly concentrated, F'S of low concentration,;

mostly fresh FS; stored for | usually stored for several

days or weeks only years; more stabilized than
Type “A”

COD (mg/L) 20-50,000 <15,000
COD/BOD 5:1to 10:1 5:1to 10:1
NH4-N (mg/L) 2-5,000 <1000
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TS (%) >3.5% <3 %

SS (mg/L) >30,000 7000 (approx)
Helminth 20-60,000 4000 (approx)
Eggs(unit/ml)

The Concessionaire is responsible for ensuring compliance with the treatment
and discharge norms in order to reuse treated wastes as a fertilizer or soil

conditioner in agriculture.

Concentration not to exceed (mg/kg) dry basis,
Parameter . .
except for pH and carbon to nitrogen ratio)
Arsenic 10
Cadmium S
Chromium S0
Copper 300
Lead 100
Mercury 0.15
Nickel S0
Zinc 1000
C/N ratio 20-40
pH 5.5-8.5
Compost Quality (FCO) as per SWM Rules, 2016 and Dept. of Fertilizers.

Dewatered septage to be used as a fertilizer it should satisfy the following criteria of
Class A Bio-solids of US EPA (CEPT, 2015).

e Faecal coliform density < 1000 MPN/g total dry solids

e Salmonella sp. Density < 3 MPN/ 4 g of total dry solids

e Helminth egg concentration of < 1/g total solids (WHO, 2006)
e E coli of 1000/g total solids (WHO, 2006).

Accordingly, the Concessionaire has to adhere to the above KPIs and for any
deviation, the Authority is entitled to levy and collect the Damages at Rs.5000
(Rupees five thousand) per month per FSTP.

167



Selection of Independent Engineer/ Consultancy for Supervision and Monitoring the
construction of Faecal Sludge Treatment Plants (Fstps) at various ULBs in Andhra Pradesh

SCHEDULE D
(See Clause 9.1)
PERFORMANCE SECURITY

(To be submitted on Non-Judicial stamp paper of appropriate value purchased in
the name of the issuing bank)

To:

The Managing Director,
Swachha Andhra Corporation,
Vijayawada.

WHEREAS ----(Name and address of M/s XXXX Ltd), hereinafter referred to as “the
Concessionaire”, has undertaken to construct, operate and maintain the Project in
accordance with the provisions of the Concession Agreement, and includes all
works, services and equipment relating to or in respect of the Scope of the Project
as defined therein in the Concession Agreement dated with Swachha
Andhra Corporation (hereinafter referred to as “the Agreement”)

AND WHEREAS in terms of the Conditions as stipulated in the Agreement, the
Concessionaire is required to furnish, a Bank Guarantee by way of Performance
Security, issued by a Scheduled Bank in India, in your favour, as per Clause 9.1 of
the Agreement, to secure due and satisfactory compliance of the obligations by the
Concessionaire on their part, in accordance with the Agreement, (which guarantee
is hereinafter called as “the Performance Security”).

AND WHEREAS the Concessionaire has approached us, (Name of the issuing Bank)
for providing the Performance Guarantee, AND WHEREAS in consideration of the
fact that the Concessionaire is our valued constituent and the fact that he has
entered into the Agreement with you, we (Name of the Bank) having our Registered

Office at, and Branch office at ,India have agreed to issue
the Performance Guarantee, therefore we (Name of the issuing Bank) through our
Branch at India furnish you the Performance Guarantee in the manner

hereinafter contained and agree with you as follows:

We (Name of the issuing Bank), undertake to indemnify you and keep you
indemnified from time to time to the extent of Rs (Rupees )
against any loss or damage caused to or suffered by or that may be caused to or
suffered by you on account of any breach or breaches on the part of the
Concessionaire of any of the terms and conditions contained in the Agreement and
in the event of the Concessionaire default or defaults in carrying out any of the
work or discharging any obligation in relation thereto under the Agreement or
otherwise in the observance and performance of any of the terms and conditions
relating thereto in accordance with the true intent and meaning thereof, we shall
forthwith on demand pay to you such sum or sums not exceeding the sum of
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Rs. (Rupees ) may be claimed by you on account of
breach on the part of the Concessionaire of their obligations in terms of the
Agreement.

Notwithstanding anything to the contrary we agree that your decision as to whether
the Concessionaire has made any such default or defaults and the amount or
amounts to which you are entitled by reasons thereof will be binding on us and we
shall not be entitled to ask you to establish your claim or claims under
Performance Guarantee but will pay the same forthwith on your demand without
any protest or demur.

This Performance Guarantee shall continue and hold good until it is released by
you on the application by the Concessionaire after expiry of the relative Concession
Period of the Agreement and after the Concessionaire had discharged all his
obligations under the Agreement and submitted a “No Demand Certificate” provided
always that the guarantee shall in no event remain in force after the day
of. , without prejudice to your claim or claims arisen and demanded from
or otherwise notified to us in writing before the expiry of three months from the
said date which will be enforceable against us notwithstanding that the same is or
are enforced after the said date.

Should it be necessary to extend Performance Guarantee on account of any reason
whatsoever, we undertake to extend the period of Performance Guarantee on your
request under intimation to the Concessionaire till such time as may be required
by you. Your decision in this respect shall be final and binding on us.

You will have the fullest liberty without affecting Performance Guarantee from time
to time to vary any of the terms and conditions of the Agreement or extend the time
of performance of the Agreement or to postpone any time or from time to time any
of your rights or powers against the Concessionaire and either to enforce or forbear
to enforce any of the terms and conditions of the Agreement and we shall not be
released from our liability under Performance Guarantee by the exercise of your
liberty with reference to matters aforesaid or by reason of any time being given to
the Concessionaire or any other forbearance, act, or omission on your part of or
any indulgence by you to the Concessionaire or by any variation or modification of
the Agreement or any other act, matter or things whatsoever which under law
relating to sureties, would but for the provisions hereof have the effect of so
releasing us from our liability hereunder provided always that nothing herein
contained will increase our liability hereunder beyond the limit of Rs._
(Rupees ) as aforesaid or extend the period of the guarantee beyond
the said day of unless expressly agreed to by us in writing.

The Performance Guarantee shall not in any way be affected by your taking or
giving up any securities from the Concessionaire or any other person, firm or
company on its behalf or by the winding up, dissolution, insolvency or death as the
case may be of the Concessionaire.

In order to give full effect to the guarantee herein contained, you shall be entitled to
act as if we were your principal debtors in respect of all your claims against the
Concessionaire hereby guaranteed by us as aforesaid and we hereby expressly
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waive all our rights of surety and other rights, if any, which are in any way
inconsistent with any of the provisions of Performance Guarantee. Subject to the
maximum limit of our liability as aforesaid, Performance Guarantee will cover all
your claim or claims against the Concessionaire from time to time arising out of or
in relation to the Agreement and in respect of which your claim in writing is lodged
on us before expiry of three months from the date of expiry of Performance
Guarantee.

Any notice by way of demand or otherwise hereunder may be sent by special
courier, telex, fax or registered post to our local address as aforesaid and if sent by
post it shall be deemed to have been given when the same has been posted.

The Performance Guarantee and the powers and provisions herein contained are in
addition to and not by way of limitation of or substitution for any other guarantee
or guarantees heretofore given to you by us (whether jointly with others or alone)
and now existing un-cancelled and that Performance Guarantee is not intended to
and shall not revoke or limit such guarantee or guarantees.

The Performance Guarantee shall not be affected by any change in the constitution
of the Concessionaire or us nor shall it be affected by any change in your
constitution or by any amalgamation or absorption thereof or therewith but will
endure to the benefit of and be available to and be enforceable by the absorbing or
amalgamated company or concern.

The Performance Guarantee shall come into force from the date of its execution and
shall not be revoked by us any time during its currency without your previous
consent in writing. We further agree and undertake to pay you the amount
demanded by you in writing irrespective of any dispute or controversy between you
and the Concessionaire.

Notwithstanding anything contained herein:

i.  Our liability under this guarantee shall not exceed Rs (Rupees
only);
ii.  This guarantee shall be valid up to ; and

iii.  We are liable to pay the guaranteed amount or any part thereof under this
guarantee only and only if you serve upon us a written claim or demand at --
——————— (place) on or before (mention period of the guarantee
as found under clause ii. above plus claim period).

We have the power to issue Performance Guarantee in your favour by statute and
the undersigned has full power to execute Performance Guarantee under the Power
of Attorney to him by the Bank.

Dated this day of 2018.

For and on behalf of
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BRANCH MANAGER SEAL
ADDRESS PLACE
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SCHEDULE -E
(See Clause 22.1.2)

ESCROW AGREEMENT
THIS ESCROW AGREEMENT is entered into on this the ........ day of .......... 20....
AMONGST
1. LIMITED, a company incorporated under the provisions of

the Companies Act, 1956/2013 and having its registered office at
.................. (hereinafter referred to as the “Concessionaire” which
expression shall, unless repugnant to the context or meaning thereof,
include its successors, permitted assigns and substitutes);

2. name and particulars of Lenders’ Representative and having its
registered office at ............... acting for and on behalf of the Senior Lenders
as their duly authorised agent with regard to matters arising out of or in
relation to this Agreement (hereinafter referred to as the “Lenders’
Representative” which expression shall, unless repugnant to the context or
meaning thereof, include its successors and substitutes);

3. name and particulars of the Escrow Bank and having its
registered office at ........................ (hereinafter referred to as the “Escrow
Bank” which expression shall, unless repugnant to the context or meaning
thereof, include its successors and substitutes); and

4. The Swachha Andhra Corporation represented by its Managing Director and
having its office at Flat NO 303, Vijayalakshmi Residency, ESI Road,
Gunadala, Vijayawada-520004 (hereinafter referred to as the “Authority”
which expression shall, unless repugnant to the context or meaning thereof,
include its administrators, successors and assigns).

WHEREAS:

A. The Authority has entered into a Concession Agreement dated ....................
with the Concessionaire (the “Concession Agreement”) for establishment and
operation/maintenance of Faecal Sludge and Septage Treatment Plants in
Urban Local Bodies of Andhra Pradesh (the “Project”) on design, build,
operate and transfer (the “DBOT Hybrid Annuity”) basis, and a copy of which
is annexed hereto and marked as Annex-A to form part of this Agreement.

B. Senior Lenders have agreed to finance the Project in accordance with the
terms and conditions set forth in the Financing Agreements.

C. The Concession Agreement requires the Concessionaire to establish an
Escrow Account, inter alia, on the terms and conditions stated therein.

NOW, THEREFORE, in consideration of the foregoing and the respective covenants
and agreements set forth in this Agreement, the receipt and sufficiency of which is
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hereby acknowledged, and intending to be legally bound hereby, the Parties agree
as follows:

1.1.

. DEFINITIONS AND INTERPRETATION

Definitions

In this Agreement, the following words and expressions shall, unless
repugnant to the context or meaning thereof, have the meaning hereinafter
respectively assigned to them:

“Agreement” means this Escrow Agreement and any amendment thereto
made in accordance with the provisions contained herein;

“Concession Agreement” means the Concession Agreement referred to in
Recital (A) above and annexed hereto as Annex-A, and shall include all of its
Recitals and Schedules and any amendments made thereto in accordance
with the provisions contained in this behalf therein;

“Cure Period” means the period specified in this Agreement for curing any
breach or default of any provision of this Agreement by the Concessionaire,
and shall commence from the date on which a notice is delivered by the
Authority or the Lenders” Representative, as the case may be, to the
Concessionaire asking the latter to cure the breach or default specified in
such notice;

“Escrow Account” means an escrow account established in terms of and
under this Agreement, and shall include the Sub-Accounts;

“Escrow Default” shall have the meaning ascribed thereto in Clause 6.1;

“Lenders’ Representative” means the person referred to as the Lenders”
Representative in the foregoing Recitals;

“Minimum Escrow Balance” shall have the meaning ascribed thereto in
Clause 3.2;

“Parties” means the parties to this Agreement collectively and “Party” shall
mean any of the Parties to this Agreement individually;

“Payment Certificate” means the certificate issued by the Authority towards
its payments to the Concessionaire as per the provisions of the Concession
Agreement;

“Payment Date” means, in relation to any payment specified in Clause 4.1,
the date(s) specified for such payment;

“Revolving Fund” means the amount that the Authority shall deposit into the

Escrow Account in advance towards its payment obligations due and
payable to the Concessionaire on achievement of Payment Milestones, or the
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1.2,

1.2.1.

1.2.2.

1.2.3.

1.2.4.

2.

2.1.

2.1.1.

2.1.2.

2.2,

Annuity Payments, as the case may be, as per the provisions of the
Concession Agreement; and

“Sub-Accounts” means the respective Sub-Accounts of the Escrow Account,
into which the monies specified in Clause 4.1 would be credited every month
and paid out if due, and if not due in a month then appropriated
proportionately in such month and retained in the respective Sub Accounts
and paid out there from on the Payment Date(s).

Interpretation

References to Lenders’ Representative shall, unless repugnant to the
context or meaning thereof, mean references to the Lenders’ Representative,
acting for and on behalf of Senior Lenders.

The words and expressions beginning with capital letters and defined in this
Agreement shall have the meaning ascribed thereto herein, and the words
and expressions used in this Agreement and not defined herein but defined
in the Concession Agreement shall, unless repugnant to the context, have
the meaning ascribed thereto in the Concession Agreement.

References to Clauses are, unless stated otherwise, references to Clauses of
this Agreement.

The rules of interpretation stated in Clauses 1.2 and 1.3 of the Concession
Agreement shall apply, mutatis mutandis, to this Agreement.

ESCROW ACCOUNT
Escrow Bank to act as trustee

The Concessionaire hereby appoints the Escrow Bank to act as trustee for
the Authority, the Lenders’ Representative and the Concessionaire in
connection herewith and authorises the Escrow Bank to exercise such
rights, powers, authorities and discretion as are specifically delegated to the
Escrow Bank by the terms hereof together with all such rights, powers,
authorities and discretion as are reasonably incidental hereto, and the
Escrow Bank accepts such appointment pursuant to the terms hereof.

The Concessionaire hereby declares that all rights, title and interest in and
to the Escrow Account shall be vested in the Escrow Bank and held in trust
for the Authority, the Lenders’ Representative and the Concessionaire, and
applied in accordance with the terms of this Agreement. No person other
than the Authority, the Lenders’ Representative and the Concessionaire
shall have any rights hereunder as the beneficiaries of, or as third party
beneficiaries under this Agreement.

Acceptance of Escrow Bank

The Escrow Bank hereby agrees to act as such and to accept all payments
and other amounts to be delivered to and held by the Escrow Bank pursuant
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2.3.

2.3.1.

2.3.2.

2.3.3.

2.4.

2.5.

2.6.

to the provisions of this Agreement. The Escrow Bank shall hold and
safeguard the Escrow Account during the term of this Agreement and shall
treat the amount in the Escrow Account as monies deposited by the
Concessionaire, Senior Lenders or the Authority with the Escrow Bank. In
performing its functions and duties under this Agreement, the Escrow Bank
shall act in trust for the benefit of, and as agent for, the Authority, the
Lenders” Representative and the Concessionaire or their nominees,
successors or assigns, in accordance with the provisions of this Agreement.
Establishment and operation of Escrow Account

Within 30 (thirty) days from the date of this Agreement, and in any case
prior to the Appointed Date, the Concessionaire shall open and establish
the Escrow Account with the ........................ (name of Branch) Branch
of the Escrow Bank. The Escrow Account shall be denominated in Rupees.

The Escrow Bank shall maintain the Escrow Account in accordance with
the terms of this Agreement and its usual practices and applicable
regulations and pay the maximum rate of interest payable to similar
customers on the balance in the said account from time to time.

The Escrow Bank and the Concessionaire shall, after consultation with the
Lenders’ Representative, agree on the detailed mandates, terms and
conditions, and operating procedures for the Escrow Account, but in the
event of any conflict or inconsistency between this Agreement and such
mandates, terms and conditions, or procedures, this Agreement shall
prevail.

Escrow Bank’s fee

The Escrow Bank shall be entitled to receive its fee and expenses in an
amount, and at such times, as may be agreed between the Escrow Bank and
the Concessionaire. For the avoidance of doubt, such fee and expenses shall
form part of the O&M Expenses and shall be appropriated from the Escrow
Account in accordance with Clause 4.1.

Rights of the parties

Save and except as otherwise provided in the Concession Agreement, the
rights of the Authority, the Lenders’ Representative and the Concessionaire
in the monies held in the Escrow Account are set forth in their entirety in
this Agreement and the Authority, the Lenders’ Representative and the
Concessionaire shall have no other rights against or to the monies in the
Escrow Account.

Substitution of the Concessionaire

The Parties hereto acknowledge and agree that upon substitution of the
Concessionaire with the Nominated Company, pursuant to the Substitution
Agreement, it shall be deemed for the purposes of this Agreement that the
Nominated Company is a Party hereto and the Nominated Company shall
accordingly be deemed to have succeeded to the rights and obligations of the
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3.1.

3.1.1.

3.1.2.

3.2.

Concessionaire under this Agreement on and with effect from the date of
substitution of the Concessionaire with the Nominated Company.

. DEPOSITS INTO ESCROW ACCOUNT

Deposits by the Concessionaire

The Concessionaire agrees and undertakes that it shall deposit into and/or
credit the Escrow Account with:

all monies received in relation to the Project from any source, including the
Senior Lenders, lenders of Subordinated Debt and the Authority;

all funds received by the Concessionaire from its share-holders, in any
manner or form,;

any revenues, rentals, deposits or capital receipts, as the case may be, from
or in respect of the Project; and

all proceeds received pursuant to any insurance claims.

The Concessionaire may at any time make deposits of its other funds into
the Escrow Account, provided that the provisions of this Agreement shall
apply to such deposits.

Deposits by the Authority

The Authority agrees and undertakes that, as and when due and payable, it
shall deposit into and/or credit the Escrow Account with:

a. Revolving Funds as per the provisions of the Concession Agreement and
any other monies disbursed by the Authority to the Concessionaire. For
the avoidance of doubt and for the sake of clarity, the amount deposited
by the Authority as Revolving Fund shall be kept as minimum escrow
balance (the “Minimum Escrow Balance”) and shall be allowed to be
withdrawn only on the basis of issuance of Payment Certificate by the
Authority and subject to Authority replenishing the Escrow Account with
the next amount due and payable by it to the Concessionaire as per the
provisions of the Concession Agreement. Each time such replenishment
of Escrow Account happens, the Minimum Escrow Balance shall be
construed accordingly;

b. all revenues collected by the Authority in exercise of its rights under the
Concession Agreement; and

c. Termination Payments:
Provided that, notwithstanding the provisions of Clause 4.1.1, the Authority
shall be entitled to appropriate from the aforesaid amounts, any amounts

due and payable to it by the Concessionaire, and the balance remaining
shall be deposited into the Escrow Account.
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3.3.

3.4.

4.1.

4.1.1.

Deposits by Senior Lenders

The Lenders’ Representative agrees, confirms and undertakes that the
Senior Lenders shall deposit into and/or credit the Escrow Account with all
disbursements made by them in relation to or in respect of the Project;
provided that notwithstanding anything to the contrary contained in this
Agreement, the Senior Lenders shall be entitled to make direct payments to
the EPC Contractor under and in accordance with the express provisions
contained in this behalf in the Financing Agreements.

Interest on deposits

The Escrow Bank agrees and undertakes that all interest accruing on the
balances of the Escrow Account shall be credited to the Escrow Account;
provided that the Escrow Bank shall be entitled to appropriate there from
the fee and expenses due to it from the Concessionaire in relation to the
Escrow Account and credit the balance remaining to the Escrow Account.

. WITHDRAWALS FROM ESCROW ACCOUNT

Withdrawals during Concession Period

At the beginning of every month, or at such shorter intervals as the Lenders’
Representative and the Concessionaire may by written instructions
determine, the Escrow Bank shall withdraw amounts from the Escrow
Account and appropriate them in the following order by depositing such
amounts in the relevant Sub-Accounts for making due payments, and if
such payments are not due in any month, then retain such monies in such
Sub Accounts and pay out there from on the Payment Date(s):

a. all taxes due and payable by the Concessionaire for and in respect of the
Project;

b. all payments relating to construction of the Project, subject to and in
accordance with the conditions, if any, set forth in the Financing
Agreements;

c. O&M Expenses, subject to the ceiling, if any, set forth in the Financing
Agreements;

d. O&M Expenses and other costs and expenses incurred by the Authority
in accordance with the provisions of the Concession Agreement, and
certified by the Authority as due and payable to it;

e. Any amounts due and payable to the Authority;

f. monthly proportionate provision of Debt Service due in an Accounting
Year;

g. all payments and Damages certified by the Authority as due and payable
to it by the Concessionaire pursuant to the Concession Agreement;
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h. monthly proportionate provision of debt service payments due in an
Accounting Year in respect of Subordinated Debt;

i. any reserve requirements set forth in the Concession Agreement and in
the Financing Agreements; and

j- balance, if any, in accordance with the instructions of the

Concessionaire.

4.1.2. No later than 30 (thirty) days prior to the commencement of each

4.2.

Accounting Year, the Concessionaire shall provide to the Escrow Bank, with
prior written approval of the Lenders’ Representative, details of the amounts
likely to be required for each of the payment obligations set forth in this
Clause 4.1; provided that such amounts may be subsequently modified,
with prior written approval of the Lenders’ Representative, if fresh
information received during the course of the year makes such modification
necessary.

Withdrawals upon Termination
Upon Termination of the Concession Agreement, all amounts standing to the
credit of the Escrow Account shall, notwithstanding anything in this

Agreement, be appropriated and dealt with in the following order:

a. all taxes due and payable by the Concessionaire for and in respect of the
Project;

b. 90% (ninety per cent) of Debt Due, excluding Subordinated Debt;

c. all payments and Damages certified by the Authority as due and payable
to it by the Concessionaire pursuant to the Concession Agreement,
including any claims in connection with or arising out of Termination;

d. retention and payments arising out of, or in relation to, liability for
defects and deficiencies set forth in Article 30 of the Concession
Agreement;

e. outstanding Debt Service including the balance of Debt Due;

f. outstanding Subordinated Debt;

g. incurred or accrued O&M Expenses;

h. any other payments required to be made under the Concession
Agreement; and

i. balance, if any, in accordance with the instructions of the
Concessionaire:
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4.3.

4.4.

4.5.

5.1.

5.2.

Provided that the disbursements specified in Sub-clause (h) of this Clause
4.2 shall be undertaken only after the Vesting Certificate has been issued by
the Authority.

Application of insufficient funds

Funds in the Escrow Account shall be applied in the serial order of priority
set forth in Clauses 4.1 and 4.2, as the case may be. If the funds available
are not sufficient to meet all the requirements, the Escrow Bank shall apply
such funds in the serial order of priority until exhaustion thereof.

Application of insurance proceeds

Notwithstanding anything in this Agreement, the proceeds from all
insurance claims, except life and injury, shall be deposited into and/or
credited to the Escrow Account and utilised for any necessary repair,
reconstruction, reinstatement, replacement, improvement, delivery or
installation of the Project, and the balance remaining, if any, shall be applied
in accordance with the provisions contained in this behalf in the Financing
Agreements.

Withdrawals during Suspension

Notwithstanding anything to the contrary contained in this Agreement, the
Authority may exercise all or any of the rights of the Concessionaire during
the period of Suspension under Article 27 of the Concession Agreement. Any
instructions given by the Authority to the Escrow Bank during such period
shall be complied with as if such instructions were given by the
Concessionaire under this Agreement and all actions of the Authority
hereunder shall be deemed to have been taken for and on behalf of the
Concessionaire.

. OBLIGATIONS OF THE ESCROW BANK

Segregation of funds

Monies and other property received by the Escrow Bank under this
Agreement shall, until used or applied in accordance with this Agreement, be
held by the Escrow Bank in trust for the purposes for which they were
received and shall be segregated from other funds and property of the
Escrow Bank.

Notification of balances

7 (seven) business days prior to each Payment Date (and for this purpose the
Escrow Bank shall be entitled to rely on an affirmation by the
Concessionaire and/or the Lenders” Representative as to the relevant
Payment Dates), the Escrow Bank shall notify the Lenders’ Representative of
the balances in the Escrow Account and Sub-Accounts as at the close of
business on the immediately preceding business day.
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5.3.

5.4.

5.5.

6.1.

6.1.1.

Communications and notices
In discharge of its duties and obligations hereunder, the Escrow Bank:

a. may, in the absence of bad faith or gross negligence on its part, rely as to
any matters of fact which might reasonably be expected to be within the
knowledge of the Concessionaire upon a certificate signed by or on behalf
of the Concessionaire;

b. may, in the absence of bad faith or gross negligence on its part, rely upon
the authenticity of any communication or document believed by it to be
authentic;

c. shall, within 5 (five) business days after receipt, deliver a copy to the
Lenders’ Representative of any notice or document received by it in its
capacity as the Escrow Bank from the Concessionaire or any other
person hereunder or in connection herewith; and

d. shall, within 5 (five) business days after receipt, deliver a copy to the
Concessionaire of any notice or document received by it from the
Lenders’ Representative in connection herewith.

No set off

The Escrow Bank agrees not to claim or exercise any right of set off, banker’s
lien or other right or remedy with respect to amounts standing to the credit
of the Escrow Account. For the avoidance of doubt, it is hereby
acknowledged and agreed by the Escrow Bank that the monies and
properties held by the Escrow Bank in the Escrow Account shall not be
considered as part of the assets of the Escrow Bank and being trust
property, shall in the case of bankruptcy or liquidation of the Escrow Bank,
be wholly excluded from the assets of the Escrow Bank in such bankruptcy
or liquidation.

Regulatory approvals

The Escrow Bank shall use its best efforts to procure, and thereafter
maintain and comply with, all regulatory approvals required for it to
establish and operate the Escrow Account. The Escrow Bank represents and
warrants that it is not aware of any reason why such regulatory approvals
will not ordinarily be granted to the Escrow Bank.

. ESCROW DEFAULT

Escrow Default

Following events shall constitute an event of default by the Concessionaire
(an “Escrow Default”) unless such event of default has occurred as a result
of Force Majeure or any act or omission of the Authority or the Lenders’
Representative:

180



Selection of Independent Engineer/ Consultancy for Supervision and Monitoring the

construction of Faecal Sludge Treatment Plants (Fstps) at various ULBs in Andhra Pradesh

a. the Concessionaire commits breach of this Agreement by failing to
deposit any receipts into the Escrow Account as provided herein and fails
to cure such breach by depositing the same into the Escrow Account
within a Cure Period of 5 (five) business days;

b. the Concessionaire causes the Escrow Bank to transfer funds to any
account of the Concessionaire in breach of the terms of this Agreement
and fails to cure such breach by depositing the relevant funds into the
Escrow Account or any Sub-Account in which such transfer should have
been made, within a Cure Period of 5 (five) business days; or

c. the Concessionaire commits or causes any other breach of the provisions
of this Agreement and fails to cure the same within a Cure Period of 5
(five) business days.

6.1.2. Upon occurrence of an Escrow Default, the consequences thereof shall be

7.1.

7.2.

7.3.

dealt with under and in accordance with the provisions of the Concession
Agreement.

. TERMINATION OF ESCROW AGREEMENT

Duration of the Escrow Agreement

This Agreement shall remain in full force and effect so long as any sum
remains to be advanced or is outstanding from the Concessionaire in respect
of the debt, guarantee or financial assistance received by it from the Senior
Lenders, or any of its obligations to the Authority remain to be discharged,
unless terminated earlier by consent of all the Parties or otherwise in
accordance with the provisions of this Agreement.

Substitution of Escrow Bank

The Concessionaire may, by not less than 45 (forty five) days prior notice to
the Escrow Bank, the Authority and the Lenders’ Representative, terminate
this Agreement and appoint a new Escrow Bank, provided that the new
Escrow Bank is acceptable to the Lenders’ Representative and arrangements
are made satisfactory to the Lenders’ Representative for transfer of amounts
deposited in the Escrow Account to a new Escrow Account established with
the successor Escrow Bank. The termination of this Agreement shall take
effect only upon coming into force of an Escrow Agreement with the
substitute Escrow Bank.

Closure of Escrow Account

The Escrow Bank shall, at the request of the Concessionaire and the
Lenders’ Representative made on or after the payment by the Concessionaire
of all outstanding amounts under the Concession Agreement and the
Financing Agreements including the payments specified in Clause 4.2, and
upon confirmation of receipt of such payments, close the Escrow Account
and Sub-Accounts and pay any amount standing to the credit thereof to the
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8.1.

9.1.

9.1.1.

9.1.2.

9.1.3.

Concessionaire. Upon closure of the Escrow Account hereunder, the Escrow
Agreement shall be deemed to be terminated.

. SUPPLEMENTARY ESCROW AGREEMENT

Supplementary escrow agreement

The Lenders’ Representative and the Concessionaire shall be entitled to
enter into a supplementary escrow agreement with the Escrow Bank
providing, inter alia, for detailed procedures and documentation for
withdrawals from Sub-Accounts pursuant to Clause 4.1.1 and for matters
not covered under this Agreement such as the rights and obligations of
Senior Lenders and lenders of Subordinated Debt, investment of surplus
funds, restrictions on withdrawals by the Concessionaire in the event of
breach of this Agreement or upon occurrence of an Escrow Default,
procedures relating to operation of the Escrow Account and withdrawal there
from, reporting requirements and any matters incidental thereto; provided
that such supplementary escrow agreement shall not contain any provision
which is inconsistent with this Agreement and in the event of any conflict or
inconsistency between provisions of this Agreement and such supplementary
escrow agreement, the provisions of this Agreement shall prevail.

INDEMNITIES
General indemnity

The Concessionaire will indemnify, defend and hold the Authority, Escrow
Bank and the Senior Lenders, acting through the Lenders’ Representative,
harmless against any and all proceedings, actions and third party claims for
any loss, damage, cost and expense arising out of any breach by the
Concessionaire of any of its obligations under this Agreement or on account
of failure of the Concessionaire to comply with Applicable Laws and
Applicable Permits.

The Authority will indemnify, defend and hold the Concessionaire harmless
against any and all proceedings, actions and third party claims for any loss,
damage, cost and expense arising out of failure of the Authority to fulfil any
of its obligations under this Agreement materially and adversely affecting
the performance of the Concessionaire’s obligations under the Concession
Agreement or this Agreement other than any loss, damage, cost and
expense arising out of acts done in discharge of their lawful functions by the
Authority, its officers, servants and agents.

The Escrow Bank will indemnify, defend and hold the Concessionaire
harmless against any and all proceedings, actions and third party claims for
any loss, damage, cost and expense arising out of failure of the Escrow
Bank to fulfil its obligations under this Agreement materially and adversely
affecting the performance of the Concessionaire’s obligations under the
Concession Agreement other than any loss, damage, cost and expense,
arising out of acts done in discharge of their lawful functions by the Escrow
Bank, its officers, servants and agents.
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9.2.

10.
10.1.

Notice and contest of claims

In the event that any Party hereto receives a claim from a third party in
respect of which it is entitled to the benefit of an indemnity under Clause 9.1
or in respect of which it is entitled to reimbursement (the “Indemnified
Party”), it shall notify the other Party responsible for indemnifying such
claim hereunder (the “Indemnifying Party”) within 15 (fifteen) days of receipt
of the claim and shall not settle or pay the claim without the prior approval
of the Indemnifying Party, which approval shall not be unreasonably
withheld or delayed. In the event that the Indemnifying Party wishes to
contest or dispute the claim, it may conduct the proceedings in the name of
the Indemnified Party and shall bear all costs involved in contesting the
same. The Indemnified Party shall provide all cooperation and assistance in
contesting any claim and shall sign all such writings and documents as the
Indemnifying Party may reasonably require.

DISPUTE RESOLUTION
Dispute resolution

10.1.1. Any dispute, difference or claim arising out of or in connection with this

11.
11.1.

11.2.

Agreement, which is not resolved amicably, shall be decided finally by
reference to arbitration to a Board of Arbitrators comprising one nominee of
each Party to the dispute, and where the number of such nominees is an
even number, the nominees shall elect another person to such Board. Such
arbitration shall be held in accordance with rules as may be mutually
agreed by the Parties and shall be subject to the provisions of the
Arbitration and Conciliation Act, 1996.

10.1.2. The Arbitrators shall issue a reasoned award and such
award shall be final and binding on the Parties. The venue of arbitration
shall be Hyderabad and the language of arbitration shall be English.
MISCELLANEOUS PROVISIONS
Governing law and jurisdiction
This Agreement shall be construed and interpreted in accordance with and
governed by the laws of India, and the Courts at Hyderabad shall have
jurisdiction over all matters arising out of or relating to this Agreement.

Waiver of sovereign immunity
The Authority unconditionally and irrevocably:

a. agrees that the execution, delivery and performance by it of this
Agreement constitute commercial acts done and performed for
commercial purpose;

b. agrees that, should any proceedings be brought against it or its assets,
property or revenues in any jurisdiction in relation to this Agreement or
any transaction contemplated by this Agreement, no immunity (whether
by reason of sovereignty or otherwise) from such proceedings shall be
claimed by or on behalf of the Authority with respect to its assets;
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waives any right of immunity which it or its assets, property or revenues
now has, may acquire in the future or which may be attributed to it in
any jurisdiction; and

. consents generally in respect of the enforcement of any judgement or

award against it in any such proceedings to the giving of any relief or the
issue of any process in any jurisdiction in connection with such
proceedings (including the making, enforcement or execution against it or
in respect of any assets, property or revenues whatsoever irrespective of
their use or intended use of any order or judgement that may be made or
given in connection therewith).

11.3. Priority of agreements

11.4.

In the event of any conflict between the Concession Agreement and this
Agreement, the provisions contained in the Concession Agreement shall
prevail over this Agreement.

Alteration of terms
All additions, amendments, modifications and variations to this Agreement

shall be effectual and binding only if in writing and signed by the duly
authorised representatives of the Parties.

11.5. Waiver

11.5.1. Waiver by any Party of a default by another Party in the observance and

performance of any provision of or obligations under this Agreement:

a. shall not operate or be construed as a waiver of any other or subsequent

default hereof or of other provisions of or obligations under this
Agreement;

shall not be effective unless it is in writing and executed by a duly
authorised representative of the Party; and

shall not affect the validity or enforceability of this Agreement in any
manner.

11.5.2. Neither the failure by any Party to insist on any occasion upon the

performance of the terms, conditions and provisions of this Agreement or
any obligation there under nor time or other indulgence granted by any
Party to another Party shall be treated or deemed as waiver of such breach
or acceptance of any variation or the relinquishment of any such right
hereunder.

11.6. No third party beneficiaries

184



Selection of Independent Engineer/ Consultancy for Supervision and Monitoring the
construction of Faecal Sludge Treatment Plants (Fstps) at various ULBs in Andhra Pradesh

11.7.

This Agreement is solely for the benefit of the Parties and no other person or
entity shall have any rights hereunder.

Survival

11.7.1. Termination of this Agreement:

a. shall not relieve the Parties of any obligations hereunder which expressly
or by implication survive termination hereof; and

b. except as otherwise provided in any provision of this Agreement expressly
limiting the liability of either Party, shall not relieve either Party of any
obligations or liabilities for loss or damage to the other Party arising out
of, or caused by, acts or omissions of such Party prior to the effectiveness
of such termination or arising out of such termination.

11.7.2. All obligations surviving the cancellation, expiration or termination of this

11.8.

11.9.

11.10.

Agreement shall only survive for a period of 1 (one) year following the date of
such termination or expiry of this Agreement.

Severability

If for any reason whatever any provision of this Agreement is or becomes
invalid, illegal or unenforceable or is declared by any court of competent
jurisdiction or any other instrumentality to be invalid, illegal or
unenforceable, the validity, legality or enforceability of the remaining
provisions shall not be affected in any manner, and the Parties will
negotiate in good faith with a view to agreeing to one or more provisions
which may be substituted for such invalid, unenforceable or illegal
provisions, as nearly as is practicable to such invalid, illegal or
unenforceable provision. Failure to agree upon any such provisions shall
not be subject to dispute resolution under Clause 10.1 of this Agreement or
otherwise.

Successors and assigns

This Agreement shall be binding on and shall inure to the benefit of the
Parties and their respective successors and permitted assigns.
Notices

All notices or other communications to be given or made under this
Agreement shall be in writing and shall either be delivered personally or
sent by courier or registered post with an additional copy to be sent by
facsimile or e-mail. The address for service of each Party, its facsimile
number or email are set out under its name on the signing pages hereto. A
notice shall be effective upon actual receipt thereof, save that where it is
received after 5.30 (five thirty) p.m. on a business day, or on a day that is
not a business day, the notice shall be deemed to be received on the first
business day following the date of actual receipt. Without prejudice to the
foregoing, a Party giving or making a notice or communication by facsimile
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or e-mail shall promptly deliver a copy thereof personally or send it by
courier or registered post to the addressee of such notice or communication.
It is hereby agreed and acknowledged that any Party may by notice change
the address to which such notices and communications to it are to be
delivered or mailed. Such change shall be effective when all the Parties have
notice of it.

11.11. Language

All notices, certificates, correspondence and proceedings under or in
connection with this Agreement shall be in English.

11.12. Authorised representatives
Each of the Parties shall, by notice in writing, designate their respective
authorised representatives through whom only all communications shall be
made. A Party hereto shall be entitled to remove and/or substitute or make
fresh appointment of such authorised representative by similar notice.
11.13. Original Document
This Agreement may be executed in four counterparts, each of which when

executed and delivered shall constitute an original of this Agreement.

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED
THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

THE COMMON SEAL OF CONCESSIONAIRE SIGNED, SEALED AND
has been affixed pursuant to the resolution DELIVERED

passed by the Board of Directors of the

Concessionaire at its meeting held on For and on behalf of
the ......... day of 20...... hereunto affixed in Senior Lenders by the
the presence of ......... , Director, who has Lenders’ Representative
signed these presents in token thereof

and ......... , Company Secretary / Authorised

Officer who has countersigned the same in token (Signature)
thereof $: (Name)

SIGNED, SEALED AND SIGNED, SEALED AND
DELIVERED DELIVERED

For and on behalf of For and on behalf of
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ESCROW BANK by: Swachha Andhra Corporation by:
(Signature) (Signature)

(Name) (Name)

(Designation) (Designation)

(Address) (Address)

(Fax No.) (Fax No.)

(e-mail address) (e-mail address)

In the presence of:

1. 2.

$ To be affixed in accordance with the articles of association of the Concessionaire.

SCHEDULE -F
(See Clause 31.3.1)
SUBSTITUTION AGREEMENT

THIS SUBSTITUTION AGREEMENT is entered into on this the ................ day of
........... 20...

AMONGST
1. Swachha Andhra Corporation represented by its Managing Director and having

its office at Flat NO 303, Vijayalakshmi Residency, ESI Road, Gunadala,
Vijayawada-520004 (hereinafter referred to as the “Authority” which expression
shall, unless repugnant to the context or meaning thereof, include its
administrators, successors and assigns).

........................ LIMITED, a company incorporated under the provisions of the
Companies Act, 1956/2013 and having its registered office at ..................
(hereinafter referred to as the “Concessionaire” which expression shall, unless
repugnant to the context or meaning thereof, include its successors, permitted
assigns and substitutes);
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B name and particulars of Lenders’ Representative and having its
registered office at ............... acting for and on behalf of the Senior Lenders as
their duly authorised agent with regard to matters arising out of or in relation to
this Agreement (hereinafter referred to as the “Lenders’ Representative” which
expression shall, unless repugnant to the context or meaning thereof, include
its successors and substitutes);

WHEREAS:

A. The Authority has entered into a Concession Agreement dated ....................
with the Concessionaire (the “Concession Agreement”) for establishment and
operation/maintenance of Faecal Sludge and Septage Treatment Plants (the
“Project”) in Urban Local Bodies of Andhra Pradesh and a copy of which is
annexed hereto and marked as Annex-A to form part of this Agreement.

B. Senior Lenders have agreed to finance the Project in accordance with the terms
and conditions set forth in the Financing Agreements.

C. Senior Lenders have requested the Authority to enter into this Substitution
Agreement for securing their interests through assignment, transfer and
substitution of the Concession to a Nominated Company in accordance with the
provisions of this Agreement and the Concession Agreement.

D. In order to enable implementation of the Project including its financing,
construction, operation and maintenance, the Authority has agreed and
undertaken to transfer and assign the Concession to a Nominated Company in
accordance with the terms and conditions set forth in this Agreement and the
Concession Agreement.

NOW, THEREFORE, in consideration of the foregoing and the respective covenants
and agreements set forth in this Agreement, the receipt and sufficiency of which is
hereby acknowledged, and intending to be legally bound hereby, the Parties agree
as follows:

1. DEFINITIONS AND INTERPRETATION
1.1. Definitions

In this Substitution Agreement, the following words and expressions shall,
unless repugnant to the context or meaning thereof, have the meaning
hereinafter respectively assigned to them:

“Agreement” means this Substitution Agreement and any amendment
thereto made in accordance with the provisions contained in this Agreement;

“Financial Default” means occurrence of a material breach of the terms and
conditions of the Financing Agreements or a continuous default in Debt
Service by the Concessionaire for a minimum period of 3 (three) months;

“Lenders’ Representative” means the person referred to as the Lenders”
Representative in the foregoing Recitals;
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1.2,

1.2.1.

1.2.2.

1.2.3.

1.2.4.

2.1.

3.1.

3.1.1.

3.1.2.

“Nominated Company” means a company, incorporated under the provisions
of the Companies Act, 1956/2013, selected by the Lenders’ Representative,
on behalf of Senior Lenders, and proposed to the Authority for
assignment/transfer of the Concession as provided in this Agreement;

“Notice of Financial Default” shall have the meaning ascribed thereto in
Clause 3.2.1; and

“Parties” means the parties to this Agreement collectively and “Party” shall
mean any of the Parties to this Agreement individually.

Interpretation

References to Lenders’ Representative shall, unless repugnant to the
context or meaning thereof, mean references to the Lenders’ Representative,
acting for and on behalf of Senior Lenders.

References to Clauses are, unless stated otherwise, references to Clauses of
this Agreement.

The words and expressions beginning with capital letters and defined in this
Agreement shall have the meaning ascribed thereto herein, and the words
and expressions used in this Agreement and not defined herein but defined
in the Concession Agreement shall, unless repugnant to the context, have
the meaning ascribed thereto in the Concession Agreement.

The rules of interpretation stated in Clauses 1.2 and 1.3 of the Concession
Agreement shall apply, mutatis mutandis, to this Agreement.

ASSIGNMENT
Assignment of rights and title

The Concessionaire hereby agrees to assign the rights, title and interest in
the Concession to, and in favour of, the Lenders’ Representative pursuant to
and in accordance with the provisions of this Agreement and the Concession
Agreement by way of security in respect of financing by the Senior Lenders
under the Financing Agreements.

. SUBSTITUTION OF THE CONCESSIONAIRE

Rights of substitution

Pursuant to the rights, title and interest assigned under Clause 2.1, the
Lenders’ Representative shall be entitled to substitute the Concessionaire by
a Nominated Company under and in accordance with the provisions of this
Agreement and the Concession Agreement.

The Authority hereby agrees to substitute the Concessionaire by
endorsement on the Concession Agreement in favour of the Nominated
Company selected by the Lenders’ Representative in accordance with this
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3.2.

3.2.1.

3.2.2.

3.2.3.

3.3.

3.3.1.

3.3.2.

Agreement. (For the avoidance of doubt, the Senior Lenders or the Lenders’
Representative shall not be entitled to operate and maintain the Project as
Concessionaire either individually or collectively).

Substitution upon occurrence of Financial Default

Upon occurrence of a Financial Default, the Lenders’ Representative may
issue a notice to the Concessionaire (the “Notice of Financial Default”) along
with particulars thereof and send a copy to the Authority for its information
and record.

A Notice of Financial Default under this Clause 3 shall be conclusive
evidence of such Financial Default and it shall be final and binding upon the
Concessionaire for the purposes of this Agreement.

Upon issue of a Notice of Financial Default hereunder, the Lenders’
Representative may, without prejudice to any of its rights or remedies under
this Agreement or the Financing Agreements, substitute the Concessionaire
by a Nominated Company in accordance with the provisions of this
Agreement.

At any time after the Lenders’ Representative has issued a Notice of
Financial Default, it may by notice require the Authority to suspend all the
rights of the Concessionaire and undertake the operation and maintenance
of the Project in accordance with the provisions of Article 26 of the
Concession Agreement, and upon receipt of such notice, the Authority shall
undertake Suspension under and in accordance with the provisions of the
Concession Agreement. The aforesaid Suspension shall be revoked upon
substitution of the Concessionaire by a Nominated Company, and in the
event such substitution is not completed within 180 (one hundred and
eighty) days from the date of such Suspension, the Authority may terminate
the Concession Agreement forthwith by issuing a Termination Notice in
accordance with the provisions of the Concession Agreement. For the
avoidance of doubt, the Authority expressly agrees and undertakes to
terminate the Concession Agreement forthwith, upon receipt of a written
request from the Lenders’ Representative at the end of 180 (one hundred
and eighty) days from the date of Suspension hereunder.

Substitution upon occurrence of Concessionaire Default

Upon occurrence of a Concessionaire Default, the Authority shall by a
notice inform the Lenders’ Representative of its intention to issue a
Termination Notice and grant 15 (fifteen) days’ time to the Lenders’
Representative to make a representation, stating the intention to substitute
the Concessionaire by a Nominated Company.

In the event that the Lenders’ Representative makes a representation to the
Authority within the period of 15 (fifteen) days specified in Clause 3.3.1,
stating that it intends to substitute the Concessionaire by a Nominated
Company, the Lenders’ Representative shall be entitled to undertake and
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3.4.

3.4.1.

3.4.2.

3.4.3.

3.4.4.

complete the substitution of the Concessionaire by a Nominated Company
in accordance with the provisions of this Agreement within a period of 180
(one hundred and eighty) days from the date of such representation, and
the Authority shall either withhold Termination or undertake Suspension
for the aforesaid period of 180 (one hundred and eighty) days.

Procedure for substitution

The Authority and the Concessionaire hereby agree that on or after the date
of Notice of Financial Default or the date of representation to the Authority
under Clause 3.3.2, as the case may be, the Lenders’ Representative may,
without prejudice to any of the other rights or remedies of the Senior
Lenders, invite, negotiate and procure offers, either by private negotiations
or public auction or tenders for the take over and transfer of the Project
including the Concession to the Nominated Company upon such Nominated
Company’s assumption of the liabilities and obligations of the
Concessionaire towards the Authority under the Concession Agreement and
towards the Senior Lenders under the Financing Agreements.

To be eligible for substitution in place of the Concessionaire, the Nominated
Company shall be required to fulfil the eligibility criteria that were laid down
by the Authority for short listing the bidders for award of the Concession;
provided that the Lenders’ Representative may represent to the Authority
that all or any of such criteria may be waived in the interest of the Project,
and if the Authority determines that such waiver shall not have any
material adverse effect on the Project, it may waive all or any of such
eligibility criteria.

Upon selection of a Nominated Company, the Lenders’ Representative shall
request the Authority to:

accede to transfer to the Nominated Company the right to construct, operate
and maintain the Project in accordance with the provisions of the
Concession Agreement;

endorse and transfer the Concession to the Nominated Company, on the
same terms and conditions, for the residual Concession Period; and

enter into a Substitution Agreement with the Lenders’ Representative and
the Nominated Company on the same terms as are contained in this
Agreement.

If the Authority has any objection to the transfer of Concession in favour of
the Nominated Company in accordance with this Agreement, it shall within
15 (fifteen) days from the date of Bid made by the Lenders’ Representative,
give a reasoned order after hearing the Lenders’ Representative. If no such
objection is raised by the Authority, the Nominated Company shall be
deemed to have been accepted. The Authority thereupon shall transfer and
endorse the Concession within 15 (fifteen) days of its acceptance/deemed
acceptance of the Nominated Company; provided that in the event of such
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3.5.

4.1.

5.1.

5.2.

5.8.

objection by the Authority, the Lenders’ Representative may propose
another Nominated Company whereupon the procedure set forth in this
Clause 3.4 shall be followed for substitution of such Nominated Company in
place of the Concessionaire.

Selection to be binding

The decision of the Lenders’ Representative and the Authority in selection of
the Nominated Company shall be final and binding on the Concessionaire.
The Concessionaire irrevocably agrees and waives any right to challenge the
actions of the Lenders’ Representative or the Senior Lenders or the Authority
taken pursuant to this Agreement including the transfer/assignment of the
Concession in favour of the Nominated Company. The Concessionaire agrees
and confirms that it shall not have any right to seek revaluation of assets of
the Project or the Concessionaire’s shares. It is hereby acknowledged by the
Parties that the rights of the Lenders’ Representative are irrevocable and
shall not be contested in any proceedings before any court or Authority and
the Concessionaire shall have no right or remedy to prevent, obstruct or
restrain the Authority or the Lenders’ Representative from effecting or
causing the transfer by substitution and endorsement of the Concession as
requested by the Lenders’ Representative.

. PROJECT AGREEMENTS

Substitution of Nominated Company in Project Agreements

The Concessionaire shall ensure and procure that each Project Agreement
contains provisions that entitle the Nominated Company to step into such
Project Agreement, in its discretion, in place and substitution of the
Concessionaire in the event of such Nominated Company’s assumption of
the liabilities and obligations of the Concessionaire under the Concession
Agreement.

. TERMINATION OF CONCESSION AGREEMENT

Termination upon occurrence of Financial Default

At any time after issue of a Notice of Financial Default, the Lenders’
Representative may by a notice in writing require the Authority to terminate
the Concession Agreement forthwith, and upon receipt of such notice, the
Authority shall undertake Termination under and in accordance with the
provisions of Article 27 of the Concession Agreement.

Termination when no Nominated Company is selected

In the event that no Nominated Company acceptable to the Authority is
selected and recommended by the Lenders’ Representative within the period
of 180 (one hundred and eighty) days, the Authority may terminate the

Concession Agreement forthwith in accordance with the provisions thereof.

Realisation of Debt Due
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6.1.

7.1.

7.1.1.

7.1.2.

7.1.3.

7.2.

The Authority and the Concessionaire hereby acknowledge and agree that,
without prejudice to their any other right or remedy, the Lenders’
Representative is entitled to receive from the Concessionaire, without any
further reference to or consent of the Concessionaire, the Debt Due upon
Termination of the Concession Agreement. For realisation of the Debt Due,
the Lenders’ Representative shall be entitled to make its claim from the
Escrow Account in accordance with the provisions of the Concession
Agreement and the Escrow Agreement.

. DURATION OF THE AGREEMENT

Duration of the Agreement

This Agreement shall come into force from the date hereof and shall expire at
the earliest to occur of the following events:

a. Termination of the Agreement; or

b. no sum remains to be advanced, or is outstanding to the Senior
Lenders, under the Financing Agreements.

INDEMNITY
General indemnity

The Concessionaire will indemnify, defend and hold the Authority and the
Lenders’ Representative harmless against any and all proceedings, actions
and third party claims for any loss, damage, cost and expense of whatever
kind and nature arising out of any breach by the Concessionaire of any of
its obligations under this Agreement or on account of failure of the
Concessionaire to comply with Applicable Laws and Applicable Permits.

The Authority will indemnify, defend and hold the Concessionaire harmless
against any and all proceedings, actions and third party claims for any loss,
damage, cost and expense arising out of failure of the Authority to fulfil any
of its obligations under this Agreement, materially and adversely affecting
the performance of the Concessionaire’s obligations under the Concession
Agreement or this Agreement, other than any loss, damage, cost and
expense, arising out of acts done in discharge of their lawful functions by
the Authority, its officers, servants and agents.

The Lenders’ Representative will indemnify, defend and hold the
Concessionaire harmless against any and all proceedings, actions and third
party claims for any loss, damage, cost and expense arising out of failure of
the Lenders’ Representative to fulfil its obligations under this Agreement,
materially and adversely affecting the performance of the Concessionaire’s
obligations under the Concession Agreement, other than any loss, damage,
cost and expense, arising out of acts done in discharge of their lawful
functions by the Lenders’ Representative, its officers, servants and agents.

Notice and contest of claims
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8.1.

8.1.1.

8.1.2.

9.1.

9.2.

In the event that any Party hereto receives a claim from a third party in
respect of which it is entitled to the benefit of an indemnity under Clause 7.1
or in respect of which it is entitled to reimbursement (the “Indemnified
Party”), it shall notify the other Party responsible for indemnifying such
claim hereunder (the “Indemnifying Party”) within 15 (fifteen) days of receipt
of the claim and shall not settle or pay the claim without the prior approval
of the Indemnifying Party, such approval not to be unreasonably withheld or
delayed. In the event that the Indemnifying Party wishes to contest or
dispute the claim, it may conduct the proceedings in the name of the
Indemnified Party and shall bear all costs involved in contesting the same.
The Indemnified Party shall provide all cooperation and assistance in
contesting any claim and shall sign all such writings and documents as the
Indemnifying Party may reasonably require.

. DISPUTE RESOLUTION

Dispute resolution

Any dispute, difference or claim arising out of or in connection with this
Agreement which is not resolved amicably shall be decided by reference to
arbitration to a Board of Arbitrators comprising one nominee each of the
Authority, Concessionaire and the Lenders’ Representative. Such arbitration
shall be held in accordance with rules as may be mutually agreed by the
Parties and shall be subject to provisions of the Arbitration and Conciliation
Act, 1996.

The Arbitrators shall issue a reasoned award and such award shall be final
and binding on the Parties. The venue of arbitration shall be Hyderabad and
the language of arbitration shall be English.

. MISCELLANEOUS PROVISIONS

Governing law and jurisdiction

This Agreement shall be construed and interpreted in accordance with and
governed by the laws of India, and the Courts at Hyderabad shall have
jurisdiction overall matters arising out of or relating to this Agreement.

Waiver of sovereign immunity
The Authority unconditionally and irrevocably:

a. agrees that the execution, delivery and performance by it of this
Agreement constitute commercial acts done and performed for
commercial purpose;

b. agrees that, should any proceedings be brought against it or its assets,
property or revenues in any jurisdiction in relation to this Agreement or
any transaction contemplated by this Agreement, no immunity (whether
by reason of sovereignty or otherwise) from such proceedings shall be
claimed by or on behalf of the Authority with respect to its assets;
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9.3.

9.4.

9.5.

9.5.1.

9.5.2.

9.6.

c. waives any right of immunity which it or its assets, property or revenues
now has, may acquire in the future or which may be attributed to it in
any jurisdiction; and

d. consents generally in respect of the enforcement of any judgement or
award against it in any such proceedings to the giving of any relief or the
issue of any process in any jurisdiction in connection with such
proceedings (including the making, enforcement or execution against it or
in respect of any assets, property or revenues whatsoever irrespective of
their use or intended use of any order or judgement that may be made or
given in connection therewith).

Priority of agreements

In the event of any conflict between the Concession Agreement and this
Agreement, the provisions contained in the Concession Agreement shall
prevail over this Agreement.

Alteration of terms

All additions, amendments, modifications and variations to this Agreement
shall be effectual and binding only if in writing and signed by the duly
authorised representatives of the Parties.

Waiver

Waiver by any Party of a default by another Party in the observance and
performance of any provision of or obligations under this Agreement:

a. shall not operate or be construed as a waiver of any other or subsequent
default hereof or of other provisions of or obligations under this
Agreement;

b. shall not be effective unless it is in writing and executed by a duly
authorised representative of the Party; and

c. shall not affect the validity or enforceability of this Agreement in any
manner.

Neither the failure by either Party to insist on any occasion upon the
performance of the terms, conditions and provisions of this Agreement or
any obligation there under nor time or other indulgence granted by a Party
to another Party shall be treated or deemed as waiver of such breach or
acceptance of any variation or the relinquishment of any such right
hereunder.

No third party beneficiaries

This Agreement is solely for the benefit of the Parties and no other person or
entity shall have any rights hereunder.
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9.7.

9.7.1

Survival
Termination of this Agreement:

a. shall not relieve the Parties of any obligations hereunder which expressly
or by implication survive termination hereof; and

b. except as otherwise provided in any provision of this Agreement expressly
limiting the liability of either Party, shall not relieve either Party of any
obligations or liabilities for loss or damage to the other Party arising out
of or caused by acts or omissions of such Party prior to the effectiveness
of such termination or arising out of such termination.

9.7.2. All obligations surviving the cancellation, expiration or termination of this

9.8.

9.9.

9.10.

Agreement shall only survive for a period of 1 (one) year following the date of
such termination or expiry of this Agreement.

Severability

If for any reason whatever any provision of this Agreement is or becomes
invalid, illegal or unenforceable or is declared by any court of competent
jurisdiction or any other instrumentality to be invalid, illegal or
unenforceable, the validity, legality or enforceability of the remaining
provisions shall not be affected in any manner, and the Parties will negotiate
in good faith with a view to agreeing to one or more provisions which may be
substituted for such invalid, unenforceable or illegal provisions, as nearly as
is practicable to such invalid, illegal or unenforceable provision. Failure to
agree upon any such provisions shall not be subject to dispute resolution
under Clause 8 of this Agreement or otherwise.

Successors and assigns

This Agreement shall be binding on and shall inure to the benefit of the
Parties and their respective successors and permitted assigns.

Notices

All notices or other communications to be given or made under this
Agreement shall be in writing, shall either be delivered personally or sent by
courier or registered post with an additional copy to be sent by facsimile or
e-mail. The address for service of each Party, its facsimile number and email
address are set out under its name on the signing pages hereto. A notice
shall be effective upon actual receipt thereof, save that where it is received
after 5.30 (five thirty) p.m. on any day, or on a day that is a public holiday,
the notice shall be deemed to be received on the first working day following
the date of actual receipt. Without prejudice to the foregoing, a Party giving
or making a notice or communication by facsimile or e-mail shall promptly
deliver a copy thereof personally or send it by courier or registered post to
the addressee of such notice or communication. It is hereby agreed and
acknowledged that any Party may by notice change the address to which
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9.11.

9.12.

9.13.

such notices and communications to it are to be delivered or mailed. Such
change shall be effective when all the Parties have notice of it.
Language

All notices, certificates, correspondence and proceedings under or in
connection with this Agreement shall be in English.

Authorised representatives

Each of the Parties shall by notice in writing designate their respective
authorised representatives through whom only all communications shall be
made. A Party hereto shall be entitled to remove and/or substitute or make
fresh appointment of such authorised representative by similar notice.

Original Document

This Agreement may be executed in three counterparts, each of which when
executed and delivered shall constitute an original of this Agreement.

IN WITNESS WHEREOF THE PARTIES HAVE EXECUTED AND DELIVERED THIS
AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

THE COMMON SEAL OF CONCESSIONAIRESIGNED, SEALED ANDDELIVERED
has been affixed pursuant to the resolution

passed by the Board of Directors of the For and on behalf of
Concessionaire at its meeting held on Swachha Andhra Corporation
the ......... day of 20...... hereunto affixed by:

in the presence of ......... , Director, who

has signed these presents in token

thereof and ......... , Company Secretary /

Authorised Officer who has countersigned
the same in token thereof:

(Signature) (Signature)
(Name) (Name)
(Designation) (Designation)
SIGNED, SEALED AND DELIVERED

For and on behalf of

SENIO

R LENDERS by the Lenders’ Representative:

(Signature)

(Name)

(Designation)
(Address)

(Fax)
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(e-mail address)

In the presence of:
1. 2.

SCHEDULE - G
Undertaking®
(Refer Clause 6.1)
(To be submitted on Non-Judicial stamp paper of appropriate value)

——————————————————————————————————————— , the Urban Local Body having itsprincipal office at
—————————————————————————————————————————————— , undertake as under:

WHEREAS ------ (Name of the Concessionaire) has undertaken the Project to
establish and operate/maintain the feacal sludge and septage Treatment Plants in
Urban Local Bodies of Andhra Pradesh under Public Private Partnership (PPP)
framework on Design, Build, Operate & Transfer (the “DBOT Hybrid Annuity”)
basis, in accordance with the provisions of the Concession Agreement, and
includes all works, services and equipment relating to or in respect of the Scope of
the Project as defined therein in the Concession Agreement dated

entered into with the Managing Director, Swachha Andhra Corporation (hereinafter
referred to as “the Agreement”).

AND WHEREAS in terms of the conditions as stipulated in the Agreement, the
respective ULB is required to provide anUndertaking as per Clause 6.1 (c) of the
Agreement to ensure that the feacal sludge and the septage gets delivered at the
Project Site and to regulate such delivery in accordance with the provisions of the
Agreement.

DO HEREBY UNDERTAKE:

To be submitted in original.
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1.

6.

to commit delivery of feacal sludge and septage that is generated in and around
the -----—---- (the ULB) at the Project Site for treatment as per the provisions of
the Agreement and regulate such delivery;

to commit access to Waste Disposal Siteduring the Concession Period, in case it
is situated outside the Project Site, as per the provisions of Clause 5.2 (q) of the
Agreement;

to commit access to the Site as per the provisions of Clause 10.2.1 of the
Agreement to the Concessionaire;

to commit delivery of feacal sludge and septage at the Project Site during Trial
Operations as per the provisions of Clause 13.2 of the Agreement;

that, we will abide by all the terms and conditions of the Agreement as
applicable to us in this regard and in case of any non-compliance of the
provisions of the Agreement, the decision of Swachha Andhra Corporation shall
be binding on us.

that, this undertaking shall be binding on us, our successors and assigns.

SOLEMNLY AFFIRMED at -------- on this ------- V] —— 20---.

Signature of the Authorized Signatory
Name of ULB:

Witness:
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